

DPW WEEKLY CONSTRUCTION SCHEDULE

WEEK OF June 19, 2023

Holiday June 19

ACTIVITY	LOCATION	STATUS & DATES	TENTATIVE COMPLETION DATE	IMPACT	CONTRACTOR	LEAD DIVISION	CONTACT	PHONE
ROADWAY REHABILITATION, BINDER PAVING	Needham St (Charles River Bridge to Winchester St)	June 20 - 23	2024	reconstruction-binder paving - night work - detours	P. Gioioso	Mass DOT	E. Feeley	C. Sabella
ROADWAY REHABILITATION, BINDER PAVING	Winchester St (Needham St to Boylston St)	June 20 - 23	2024	reconstruction-binder paving - night work - detours	P. Gioioso	Engineering	J. Daghljan	617-796-1020
BRIDGE REHABILITATION	Charles River Bridge at Needham St	June 20 - 23	2024	lane closures	P. Gioioso	Engineering	J. Daghljan	617-796-1020
BRIDGE REPAIRS	Boylston St (Rt 9) Bridge over Centre St - Winchester St	June 20 - 23	June		Mass DOT Atsalis Constr	Engineering	J. Daghljan	617-796-1020
FACILITY IMPROVEMENTS	Manet Rd, Waban Hill Road N	June 20 - 23			R. Zoppo	Utilities Tata & Howard	D. Valovcin Jonathan Wright	617-796-1640
WATER MAIN REPLACEMENT	Ward St (Hammond St to Manet Rd), MWRA 36"	June 20 - 23	June	lane closures	Albanese D&S, MWRA	Engineering	A. Stellato	617-796-1020
WATER MAIN CLEAN AND LINE	Beacon St (city line to Hammond St)	June 20 - 23	Fall			Utilities	D. Valovcin	617-796-1640
WATER MAIN VALVE INSTALLATION	Ward St at Manet Rd, MWRA Interconnection	June 20 - 23	June			Green International	A. Kowsari	
WATER MAIN CLEAN AND LINE	Washington St (Waverley to St James St)	June 20 - 23	summer			Engineering	A. Stellato	617-796-1020
WATER MAIN CLEAN AND LINE	St James St (Washington St to I-90 ramp)	June 20 - 23	summer					
SEWER MAIN CLEANING AND LINING	Project 8, Various Locations	June 20 - 23	winter		National Water Main	Utilities	M. Ovaska Weston & Sampson Engineers	617-796-1640
INTERSECTION IMPROVEMENTS	Waltham St at Derby St and Fairway Dr Meadowbrook Rd at Fox Hill Rd	July July	August August		A.R. Belli	Engineering Engineering	J. Pisano J. Pisano	617-796-1020 617-796-1020
INTERSECTION IMPROVEMENTS	Langley Rd at Warren and Chase	June 20 - 23	June 30	detours	Antonellis	Engineering	A. Stellato	617-796-1020
INTERSECTION IMPROVEMENTS	Lowell Ave at Hull St Lowell Ave at Austin St	July July	August August		Charles Construction	Engineering Engineering	M. Mastroianni M. Mastroianni	617-796-1020 617-796-1020
INTERSECTION IMPROVEMENTS	Everett St at Gibbs St-Dalton Rd	June	summer		Streets Div	Streets Div	M. McKay	
SIDEWALKS INSTALLATION AND REPAIR	Various Locations Auburndale Area	June 20 - 23	summer		Commonwealth Constr	Engineering	J. Pisano	617-796-1020
SIDEWALKS INSTALLATION AND REPAIR	City Hall Campus	June 20 - 23	summer		Streets Div	Streets Div	M. McKay	
MAINTENANCE OVERLAY, PAVING	North of Commonwealth Ave Allison St Applegarth St Barnes Rd Elliot Memorial Rd Green Park Oakland St Proctor St Sewall St Travis Dr Treeland Cir Vineyard Rd		fall		Newport Constr	Engineering	M. Mastroianni	617-796-1020
		Milling upcoming Paving upcoming Milling upcoming Milling upcoming Milling upcoming Milling upcoming Milling upcoming Milling upcoming Milling upcoming Paving upcoming Milling upcoming Paving upcoming						

	Warren Ave Wesley St Westbourne Rd	Milling upcoming Milling upcoming Paving upcoming						
MAINTENANCE OVERLAY, PAVING	South of Commonwealth Ave Allerton Rd Andrew St Arnold Rd Bonnybrook Rd Carlton Rd Caroline Pk Crofton Rd Evergreen Terrace Harrison St Hay Rd Hereward Rd Hillside Rd Laurel St Marla Cir Norwood Ave 2 Park Dr Roland St Rotherwood Rd Rowena Rd Shuman Cir Wenham Rd Westgate Rd White Oak Rd	Milling upcoming Milling upcoming	fall		Newport Constr	Engineering	M. Mastroianni	617-796-1020
ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING	Border St Wheeler Rd	June 20 - 23 July	August August		Holcim Holcim	Engineering Environmental Partners	M. Mastroianni	617-796-1020
ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING	Roosevelt Rd Theodore Rd Homer St (Commonwealth to Walnut) Walnut St (Commonwealth to Homer) Park St (Sargent to Church) Sargent St	June June June June June June	fall fall fall fall fall fall		D&R Contracting D&R Contracting D&R Contracting D&R Contracting D&R Contracting D&R Contracting	Engineering	M. Mastroianni	617-796-1020
BONDED WEARING COURSE, SAMI	Commonwealth Carriage Way (Washington to Higgins) Commonwealth Carriage Way (Beaumont to Oldham) Lowell Ave (Washington to Walnut)	July July July	fall fall fall		All States Materials	Engineering	M. Mastroianni	617-796-1020
RECTANGULAR RAPID FLASH BEACONS	Various Locations	June	September		Coviello	Transportation	I. Prizant	617-796-1483
INTERSECTION IMPROVEMENTS	Oak St at Chestnut St, Pettee Square	summer	2024		A.R. Belli	Engineering TEC	A. Stellato	617-796-1020
PARKING LOT IMPROVEMENTS	Pearl St Parking Lot	July	August		A.R. Belli	Engineering	M. Mastroianni	617-796-1020
WATER MAIN REPLACEMENT	Raymond Place Brooks Ave Proctor St Pembroke St Woodlawn Dr Balcarres Rd Otis St Otis Pl Seminary Ave Myrtle St	starts June 26 starts June 26 starts June 26 starts June 26 starts June 26 starts June 26 starts June 26 starts June 26 starts June 26 starts June 26	fall fall fall fall fall fall fall fall fall fall		Cedrone	Engineering	A. Stellato	617-796-1020
SIDEWALK & ADA RAMP INSTALLATION	Ward St (Manet Rd to Waverley Ave)	summer	fall			Engineering	M. Mastroianni	617-796-1020

	Waverley Ave Chestnut St (Beacon St to Commonwealth Ave)	summer summer	fall fall					
TEST BORINGS AND ROCK CORING	Country Club Rd at Hartmann Park Cornell St at Hamilton Field Christina St at Goddard St Drew Rd at Nickerson Rd	starts June 26 upcoming upcoming upcoming	August August August August		New England Boring Contractors	MWRA Engineering	L. Taverna	617-796-1020
INTERSECTION IMPROVEMENTS	California St at Los Angeles St California St at Riverdale Ave California St at Bridge St	starts July 10 starts July 10 upcoming			Criterion, Riverdale Criterion, Riverdale Criterion, Riverdale	Engineering Engineering Engineering	M. Mastroianni M. Mastroianni M. Mastroianni	617-796-1020 617-796-1020 617-796-1020
GAS MAINS								
gas main replacement, services	Boylston St (Rt 9) west bound off ramp at Chestnut St	June 20 - 23	June	Off ramp closed 9:00 am to 3:00 pm M-F	National Grid, Feeney	Engineering	K. Ritcey	617-796-1020
gas main replacement, services	Chestnut St under Boylston St (Rt 9) bridge	June 20 - 23	June	night work				
gas main replacement, services	Richardson Rd	June 20 - 23	June					
gas main replacement	Homer St to Lowell Ave across Commonwealth Ave	June 20 - 23	June	detours				
gas main tie in	Homer St tie in	upcoming						
gas main replacement	Commonwealth Ave (Homer to Valentine)	June 20 - 23	June	night work				
new vault, gas main replacement, services	California St (Bridge St to Chapel St)	June 20 - 23	August	lane closures				
gas services	Ward St (Waverley Ave to Westbourne Rd)	June 20 - 23	June					
gas main replacement, services	Duncklee Rd	June 20 - 23	June					
gas main replacement, services	Meadowbrook Rd (Dedham to Wheeler)	June 20 - 23	June					
gas main replacement, services	Paulson St	June 20 - 23	August					
gas main replacement, services	Ferncroft Rd	June 20 - 23	August					
gas main replacement, services	Gordon Rd	June 20 - 23	August					
gas main replacement, services	Helene Rd	June 20 - 23	August					
gas main replacement at culvert	Nonantum Rd at Culvert	June 20 - 23	June					
gas main replacement	Lowell Ave (#518 to Commonwealth)	summer/fall						
gas main replacement, services	Valentine St	summer/fall						
gas main replacement, services	Arnold Rd (Dedham to Sharpe)	summer/fall						
gas main replacement, services	Austin St	summer/fall						
gas main replacement, services	Elliot St	summer/fall						
gas main replacement, services	Walnut St (Forest St to Centre St)	summer/fall						
gas main replacement, services	Watertown St (Albemarle to Walnut)	summer/fall						
gas main replacement	Centre St Bridge (west), Washington St to Richardson St	summer/fall						
gas main replacement	Centre St at Washington St / Thornton St	summer/fall						
gas main replacement	Centre St at Richardson St	summer/fall						
gas main replacement	Walnut St (at Turnpike Bridge)	starts July 3	fall					

Definition of Terms

Roads:

Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling
 Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

Water Mains:

Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line
 Replacement - Replace the water pipe with new pipe, and replace water services from main to property line

Sewer Mains:

Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow
 Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

Public Notification - Flyers, robo-calls, sign boards, sandwich boards, letters

Impact - Road closure, detours, no parking, noise ordinance waiver

WORK TENTATIVELY SCHEDULED FOR 2023:

SIDEWALK INSTALLATION AND REPAIRS	Washington St Newton Corner at Hotel side	sidewalk closures	Engineering		617-796-1020
SIDEWALK INSTALLATION AND REPAIRS	Chestnut St (Beacon St to Commonwealth Ave)	sidewalk closures	Engineering		617-796-1020
INTERSECTION IMPROVEMENTS	Chestnut St at Fuller St				
INTERSECTION IMPROVEMENTS	Commonwealth Ave at Temple St		Engineering	A. Stellato	617-796-1020
INTERSECTION IMPROVEMENTS	Waltham St at River St		Engineering	A. Stellato	617-796-1020
CRYSTAL LAKE PARKING LINE STRIPING			Transportation	Transportation	I. Prizant 617-796-1483
ADA RAMP INSTALLATION	Beacon St at Sumner St and Langley Rd Beacon St (Washington St to Angier School) Walnut St at Dexter Rd Ward St (Ashford Rd to West Boulevard Rd)				