

DPW WEEKLY CONSTRUCTION SCHEDULE

WEEK OF July 10, 2023

ACTIVITY	LOCATION	STATUS & DATES	TENTATIVE COMPLETION DATE	IMPACT	CONTRACTOR	LEAD DIVISION	CONTACT	PHONE
ROADWAY REHABILITATION, BINDER PAVING	Needham St (Charles River Bridge to Winchester St)	July 9 - 13	summer	reconstruction-binder paving - night work - detours	P. Gioioso	Mass DOT	E. Feeley	C. Sabella
ROADWAY REHABILITATION, BINDER PAVING	Winchester St (Needham St to Boylston St)	July 9 - 13	summer	reconstruction-binder paving - night work - detours	P. Gioioso	Engineering	J. Daghljan	617-796-1020
BRIDGE REHABILITATION	Charles River Bridge at Needham St	July 10 - 14	2024	lane closures	P. Gioioso	Engineering	J. Daghljan	617-796-1020
BRIDGE REPAIRS	Boylston St (Rt 9) Bridge over Centre St - Winchester St	July 10 - 14	summer		Mass DOT Atsalis Constr	Engineering	J. Daghljan	617-796-1020
WATER MAIN REPLACEMENT WATER MAIN CLEAN AND LINE WATER MAIN CLEAN AND LINE WATER MAIN CLEAN AND LINE	Ward St (Hammond St to Manet Rd), MWRA 36" Beacon St (city line to Hammond St) Washington St (Waverley to St James St) St James St (Washington St to I-90 ramp)	July 10 - 14 July 10 - 14 July 10 - 14 July 10 - 14	summer Fall summer summer	lane closures	Albanese D&S, MWRA	Engineering Utilities Green International Engineering	A. Stellato D. Valovcin A. Stellato	617-796-1020 617-796-1640 617-796-1020
SEWER MAIN CLEANING AND LINING	Project 8, Various Locations	July 10 - 14	winter		National Water Main	Utilities	M. Ovaska Weston & Sampson Engineers	617-796-1640
INTERSECTION IMPROVEMENTS	Waltham St at Derby St and Fairway Dr Meadowbrook Rd at Fox Hill Rd	starts July 17 August	August August		A.R. Belli	Engineering Engineering	J. Pisano J. Pisano	617-796-1020 617-796-1020
INTERSECTION IMPROVEMENTS	Lowell Ave at Hull St Lowell Ave at Austin St	starts July 17 starts July 17	August August		Charles Construction	Engineering Engineering	M. Mastroianni M. Mastroianni	617-796-1020 617-796-1020
SIDEWALKS INSTALLATION AND REPAIR	Various Locations Auburndale Area	July 10 - 14	summer		Commonwealth Constr	Engineering	J. Pisano	617-796-1020
SIDEWALKS INSTALLATION AND REPAIR	City Hall Campus	July 10 - 14	summer		Streets Div	Streets Div	M. McKay	
ADA RAMP INSTALLATION AND REPAIR	Ward St (Ashford St to W. Boulevard Rd)	August	summer		Streets Div	Streets Div	M. McKay	
INTERSECTION IMPROVEMENTS	Everett St at Gibbs St-Dalton Rd	August	summer		Streets Div	Streets Div	M. McKay	
MAINTENANCE OVERLAY, PAVING	North of Commonwealth Ave Allison St Barnes Rd Elliot Memorial Rd Green Park Oakland St Proctor St Sewall St Treeland Cir Warren Ave Wesley St Westbourne Rd	August August August August August August August August August August August August	fall	Milling upcoming Milling upcoming Milling upcoming Milling upcoming Milling upcoming Milling upcoming Milling upcoming Milling upcoming Milling upcoming Milling upcoming Milling upcoming Paving upcoming	Newport Constr	Engineering	M. Mastroianni	617-796-1020
MAINTENANCE OVERLAY, PAVING	South of Commonwealth Ave		fall		Newport Constr	Engineering	M. Mastroianni	617-796-1020

	Allerton Rd	August		Milling upcoming				
	Andrew St	August		Milling upcoming				
	Arnold Rd	August		Milling upcoming				
	Bonnybrook Rd	August		Milling upcoming				
	Carlton Rd	August		Milling upcoming				
	Caroline Pk	August		Milling upcoming				
	Crofton Rd	August		Milling upcoming				
	Evergreen Terrace	August		Milling upcoming				
	Harrison St	August		Milling upcoming				
	Hay Rd	August		Milling upcoming				
	Hereward Rd	August		Milling upcoming				
	Hillside Rd	August		Milling upcoming				
	Laurel St	August		Milling upcoming				
	Marla Cir	August		Milling upcoming				
	Norwood Ave 2	August		Milling upcoming				
	Park Dr	August		Milling upcoming				
	Roland St	August		Milling upcoming				
	Rotherwood Rd	August		Milling upcoming				
	Rowena Rd	August		Milling upcoming				
	Shuman Cir	August		Milling upcoming				
	Wenham Rd	August		Milling upcoming				
	Westgate Rd	August		Milling upcoming				
	White Oak Rd	August		Milling upcoming				
ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING	Border St Wheeler Rd	July 10 - 14 July 10 - 14	August August		Holcim Holcim	Engineering Environmental Partners	M. Mastroianni Sherlock	617-796-1020
ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING	Roosevelt Rd Theodore Rd Homer St (Commonwealth to Walnut) Walnut St (Commonwealth to Homer) Park St (Sargent to Church) Sargent St	July July July July July July	fall fall fall fall fall fall		D&R Contracting	Engineering	M. Mastroianni	617-796-1020
BONDED WEARING COURSE, SAMI	Commonwealth Carriage Way (Washington to Higgins) Commonwealth Carriage Way (Beaumont to Oldham) Lowell Ave (Washington to Walnut)	August August August	fall fall fall		All States Materials	Engineering	M. Mastroianni	617-796-1020
RECTANGULAR RAPID FLASH BEACONS	Various Locations	July	September		Coviello	Transportation	I. Prizant	617-796-1483
INTERSECTION IMPROVEMENTS	Oak St at Chestnut St, Pettee Square	summer	2024		A.R. Belli	Engineering TEC	A. Stellato	617-796-1020
PARKING LOT IMPROVEMENTS	Pearl St Parking Lot	July	August		A.R. Belli	Engineering	M. Mastroianni	617-796-1020
WATER MAIN REPLACEMENT	Otis St Otis Pl Balcarres Rd Raymond Place Brooks Ave Proctor St Pembroke St Woodlawn Dr Seminary Ave Myrtle St	July 10 - 14 July 10 - 14 July 10 - 14 Fall Fall Fall Fall Fall Fall Fall Fall	fall fall fall 2024 2024 2024 2024 2024 2024 2024 2024		Cedrone	Engineering	A. Stellato	617-796-1020
SIDEWALK & ADA RAMP INSTALLATION	Ward St (Manet Rd to Waverley Ave) Waverley Ave (Ward St to Durant St) Chestnut St (Beacon St to Commonwealth Ave) Waverley Ave (Durant St to Washington St)	summer summer summer summer	fall fall fall fall			Engineering	M. Mastroianni	617-796-1020
MILL AND PAVE								
TEST BORINGS AND ROCK CORING	Country Club Rd at Hartmann Park Cornell St at Hamilton Field	July 10 - 14 July 10 - 14	August August		New England Boring Contractors	MWRA Engineering	L. Taverna	617-796-1020

	Christina St at Goddard St Drew Rd at Nickerson Rd	upcoming upcoming	August August				
INTERSECTION IMPROVEMENTS	California St at Los Angeles St California St at Riverdale Ave California St at Bridge St	August August upcoming		Criterion, Riverdale Criterion, Riverdale Criterion, Riverdale	Engineering Engineering Engineering	M. Mastroianni M. Mastroianni M. Mastroianni	617-796-1020 617-796-1020 617-796-1020
GAS MAINS							
gas main replacement, services	Boylston St (Rt 9) west bound off ramp at Chestnut St	July 10 - 14		Off ramp closed 9:00 am to 3:00 pm M-F	National Grid, Feeneey	Engineering	K. Ritcey 617-796-1020
gas main replacement	Homer St to Lowell Ave across Commonwealth Ave	July 10 - 14		detours			
gas main tie in	Homer St tie in	July 10 - 14					
gas main replacement	Commonwealth Ave (Homer to Valentine)	July 10 - 14		night work			
new vault, gas main replacement, services	California St (Bridge St to Chapel St)	July 10 - 14		lane closures			
gas services	Ward St (Waverley Ave to Westbourne Rd)	July 10 - 14					
gas main replacement, services	Duncklee Rd	July 10 - 14					
gas main replacement, services	Meadowbrook Rd (Dedham to Wheeler)	July 10 - 14					
gas main replacement, services	Paulson St	July 10 - 14					
gas main replacement, services	Ferncroft Rd	July 10 - 14					
gas main replacement, services	Gordon Rd	July 10 - 14					
gas main replacement, services	Helene Rd	July 10 - 14					
gas main replacement at culvert	Nonantum Rd at Culvert	July 10 - 14					
gas main replacement	Walnut St (at Turnpike Bridge)	July 10 - 14					
gas main replacement, services	Austin St	July 10 - 14					
gas main replacement	Lowell Ave (#518 to Commonwealth)	July 10 - 14					
gas main replacement, services	Valentine St	summer/fall					
gas main replacement, services	Arnold Rd (Dedham to Sharpe)	summer/fall					
gas main replacement, services	Elliot St	summer/fall					
gas main replacement, services	Walnut St (Forest St to Centre St)	start July 17					
gas main replacement, services	Watertown St (Albemarle to Walnut)	summer/fall					
gas main replacement	Centre St Bridge (west), Washington St to Richardson St	summer/fall					
gas main replacement	Centre St at Washington St / Thornton St	summer/fall					
gas main replacement	Centre St at Richardson St	summer/fall					
gas main replacement, services	Algonquin Rd	summer/fall					

Definition of Terms

Roads:

Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling
 Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

Water Mains:

Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line
 Replacement - Replace the water pipe with new pipe, and replace water services from main to property line

Sewer Mains:

Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow
 Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

Public Notification - Flyers, robo-calls, sign boards, sandwich boards, letters

Impact - Road closure, detours, no parking, noise ordinance waiver

WORK TENTATIVELY SCHEDULED FOR 2023:

SIDEWALK INSTALLATION AND REPAIRS	Washington St Newton Corner at Hotel side	sidewalk closures	Engineering		617-796-1020
SIDEWALK INSTALLATION AND REPAIRS INTERSECTION IMPROVEMENTS	Chestnut St (Beacon St to Commonwealth Ave) Chestnut St at Fuller St	sidewalk closures	Engineering		617-796-1020
INTERSECTION IMPROVEMENTS	Commonwealth Ave at Temple St		Engineering	A. Stellato	617-796-1020
INTERSECTION IMPROVEMENTS	Waltham St at River St		Engineering	A. Stellato	617-796-1020
CRYSTAL LAKE PARKING LINE STRIPING		Transportation	Transportation	I. Prizant	617-796-1483
ADA RAMP INSTALLATION	Beacon St at Sumner St and Langley Rd Beacon St (Washington St to Angier School) Walnut St at Dexter Rd Ward St (Ashford Rd to West Boulevard Rd)				