

# Cooper Center for Active Living

July 2024 Update

Mayor Ruthanne Fuller

## CONSTRUCTION ACTIVITIES

- Steel work is complete.
- Underslab plumbing and electrical is complete
- Slab on grade is scheduled to be poured this week
- Wood framing members anticipated to begin installation in mid-July
- Wood laminated beams are anticipated in late July

### Consultant Team

NV5– Owner’s Project Manager  
Bargmann Hendrie + Archetype, Inc. – Architect  
J&J Contractors, Inc. – General Contractor

### Contact

For general project inquiries:  
Tom Rooney – City of Newton  
Project Manager  
(617) 796 - 1600

For project updates, please visit: <https://www.newtonma.gov/government/public-buildings/capital-projects-investing-now-for-newton-s-future/municipal-facilities-projects/newton-center-for-active-living>

Join Us For Our Monthly  
Community Construction  
Meeting on July 2, 2024  
at 6pm.

**POSTED**  
City Clerk

Zoom Registration:

[https://newtonma-gov.zoom.us/j/87604182709?](https://newtonma-gov.zoom.us/j/87604182709?pwd=eTd5YndqNGlBZk1OOFRGUjNrc1ZpUT09)  
[pwd=eTd5YndqNGlBZk1OOFRGUjNrc1ZpUT09](https://newtonma-gov.zoom.us/j/87604182709?pwd=eTd5YndqNGlBZk1OOFRGUjNrc1ZpUT09)

**RECEIVED**

By City Clerk at 10:56 am, Jun 28, 2024



SITE MANAGED BY



ARCHITECTS



J&J CONTRACTORS, INC.

