

DPW WEEKLY CONSTRUCTION SCHEDULE**WEEK OF June 22 - 26, 2020**

ACTIVITY	LOCATION	DATES	IMPACT	CONTRACTOR	LEAD DIVISION	CONTACT	PHONE
INTERSECTION IMPROVEMENTS Sidewalks	West Newton Square, Washington St	June 22 - 26		A.R. Belli	Engineering	G. Federico	617-796-1020
INTERSECTION IMPROVEMENTS Sidewalks	Newtonville, Walnut St, Austin St	June 22 - 26		A.R. Belli	Engineering	G. Federico	617-796-1020
WATER MAIN CLEANING AND LINING	Chestnut Street (Boylston St to Beacon St)	June 22 - 26		N. Granese & Sons	Utilities	D. Valovcin Tata & Howard Engineers	617-796-1640
SEWER MAIN CLEANING AND LINING	Project 7, Various Locations	June 22 - 26		Insituform	Utilities	M. Ovaska Weston & Sampson Engineers	617-796-1640
SEWER MAIN EXCAVATION REPAIRS	Clark St	June 22 - 26		Paolini	Utilities	M. Ovaska	617-796-1640
	Spiers Rd	June 22 - 26		Paolini	Utilities	M. Ovaska	617-796-1640
	Sterns St	June 22 - 26		Paolini	Utilities	M. Ovaska	617-796-1640
	Wade St	June 22 - 26		Paolini	Utilities	M. Ovaska	617-796-1640
SEWER MAIN RETEST	Project 6, Various Locations	June 22 - 26		National Water Main	Utilities	M. Ovaska	617-796-1640
SEWER MAIN INVESTIGATION	Project 10, Various Locations	June 22 - 26		National Water Main	Utilities	M. Ovaska	617-796-1640
SEWER MAIN CLEANING AND LINING, SEWER MANHOLE REPAIRS MWRA	Farwell St (along Charles River to Bridge St)	June 22 - 26		Green Mountain	MWRA	G. Federico	617-796-1020
	California St (Bridge St to Watertown Town Line)	June 22 - 26		Green Mountain	MWRA	G. Federico	617-796-1020
WATER MAIN INSTALLATION MWRA	Commonwealth Ave near Valentine St	June 22 - 26	Carriage Way closed	WES Construction	MWRA	G. Federico	617-796-1020
WASHINGTON PLACE CONSTRUCTION INTERSECTION IMPROVEMENTS	Washington St at Walnut St	June 22 - 26		Mark Development	Engineering	A. Stellato	617-796-1020
	Washington St at Walnut St	June 22 - 26		Spirito	Engineering	A. Stellato	617-796-1020
ROADWAY REHABILITATION MILLING, PAVING, SIDEWALKS	California St (Faxon St to City Line)	upcoming		D&R Construction	Engineering	G. Federico	617-796-1020
	Central Ave	upcoming		D&R Construction	Engineering	G. Federico	617-796-1020
	Comonwealth Ave (Chestnut St to Lowell Ave)	upcoming		D&R Construction	Engineering	G. Federico	617-796-1020
	Crafts St (Waltham St to North St)	June 22 - 26	Sidewalks	D&R Construction	Engineering	G. Federico	617-796-1020
	Adams Ave (City Line to Cherry St)	June 22 - 26		D&R Construction	Engineering	G. Federico	617-796-1020
	Derby St (City Line to Cherry St)	June 22 - 26		D&R Construction	Engineering	G. Federico	617-796-1020
	Pershing St	June 22 - 26		D&R Construction	Engineering	G. Federico	617-796-1020
	Willow St	upcoming		D&R Construction	Engineering	G. Federico	617-796-1020
	Agawam Rd	upcoming		D&R Construction	Engineering	G. Federico	617-796-1020
	Chestnut St (Oak St to Linden St)	upcoming		D&R Construction	Engineering	G. Federico	617-796-1020
	Carleton St	upcoming		D&R Construction	Engineering	G. Federico	617-796-1020
ROADWAY MAINTENANCE OVERLAY PAVING	Arbor Road	upcoming		Streets Division	Streets Div	M. Arpino	617-796-1020
	Fayette Street	upcoming		Streets Division	Streets Div	M. Arpino	617-796-1020
	Jenison Street	upcoming		Streets Division	Streets Div	M. Arpino	617-796-1020

	Albion Place	upcoming		Streets Division	Streets Div	M. Arpino	617-796-1020
	Albion Street	upcoming		Streets Division	Streets Div	M. Arpino	617-796-1020
	Hickory Cliff Road	upcoming		Streets Division	Streets Div	M. Arpino	617-796-1020
	Chandler Place	upcoming		Streets Division	Streets Div	M. Arpino	617-796-1020
	N Roadway	upcoming		Streets Division	Streets Div	M. Arpino	617-796-1020
	Columbine Road	upcoming		Streets Division	Streets Div	M. Arpino	617-796-1020
	Colella Road	upcoming		Streets Division	Streets Div	M. Arpino	617-796-1020
	Elliot Terrace	upcoming		Streets Division	Streets Div	M. Arpino	617-796-1020
	Judkins Street	upcoming		Streets Division	Streets Div	M. Arpino	617-796-1020
	Valley Spring Road	upcoming		Streets Division	Streets Div	M. Arpino	617-796-1020
	Dorr Road	upcoming		Streets Division	Streets Div	M. Arpino	617-796-1020
	Pond St	upcoming		Streets Division	Streets Div	M. Arpino	617-796-1020
PARKING METER AND POLE REPLACEMENTS							
	Various Street Locations	June 22 - 26		IPS, Canton Fence	Transportation Division	J. Sobel	617-796-1020
BONDED WEARING COURSE							
	Cherry St (River St to Derby St)	upcoming		All States Asphalt	Engineering	G. Federico	617-796-1020
	Parker St (Boylston St to Dedham St)	upcoming		All States Asphalt	Engineering	G. Federico	617-796-1020
CRACK SEALING ROADWAYS							
FOG SEALING ROADWAYS							
	Various Locations	June 22 - 26		Sealcoating	Engineering	G. Federico	617-796-1020
SIDEWALK INSTALLATION							
	Various Locations	upcoming		D'Ambrosia	Engineering	G. Federico	617-796-1020
SIDEWALK MAINTENANCE							
	Various Locations	upcoming		D'Ambrosia	Engineering	G. Federico	617-796-1020
BUS SHELTER INSTALLATION							
	Walnut St at NNHS entrance	June 22 - 26	concrete pads	Streets Division	Streets Div	M. Arpino	617-796-1020
	Washington St at Crafts St	upcoming					
	Watertown St at Walnut St	upcoming					
WATER MAIN REPLACEMENT							
	Ricker Rd	June 22 - 26		A.D. Paolini	Engineering	A. Stellato	617-796-1020
	Ricker Terrace	June 22 - 26		A.D. Paolini	Engineering	A. Stellato	617-796-1020
	Van Rosen Road	upcoming		A.D. Paolini	Engineering	A. Stellato	617-796-1020
	Hazelton Rd	upcoming		A.D. Paolini	Engineering	A. Stellato	617-796-1020
	Margaret St	upcoming		A.D. Paolini	Engineering	A. Stellato	617-796-1020
	Belmont St	June 22 - 26		A.D. Paolini	Engineering	A. Stellato	617-796-1020
	Southwick Rd	upcoming		A.D. Paolini	Engineering	A. Stellato	617-796-1020
	Orchard Avenue	upcoming		A.D. Paolini	Engineering	A. Stellato	617-796-1020
	Upland Avenue	upcoming		A.D. Paolini	Engineering	A. Stellato	617-796-1020
	Raymond Place	upcoming		A.D. Paolini	Engineering	A. Stellato	617-796-1020
	Claffin Place	upcoming		A.D. Paolini	Engineering	A. Stellato	617-796-1020
	Cottage St (Columbia Ave to Thurston Rd)	upcoming		A.D. Paolini	Engineering	A. Stellato	617-796-1020
UTILITY POLE INSTALLATIONS							
UTILITY POLE WIRING							
	Walnut Street (Beacon St to Centre St), Lincoln St	June 22 - 26		Verizon	Engineering	J. Daghlilian	617-796-1020
	Walnut Street (Beacon St to Centre St), Lincoln St	June 22 - 26		Eversource	Engineering	J. Daghlilian	617-796-1020
CONDUIT INSTALLATION							
	Woodward St (Boylston St to Lincoln St)	starts July		Eversource	Engineering	J. Daghlilian	617-796-1020

MBTA TRACK REPAIRS	Waban Station	June 22 - 26	Night Work	MBTA	Engineering	J. Daghlia	617-796-1020
	Newton Highlands Station	June 22 - 26	Night Work	MBTA	Engineering	J. Daghlia	617-796-1020
	Riverside Station	June 22 - 26	Night Work	MBTA	Engineering	J. Daghlia	617-796-1020
	Newton Centre Station	June 22 - 26	Night Work	MBTA	Engineering	J. Daghlia	617-796-1020
	Chestnut Hill Station	June 22 - 26	Night Work	MBTA	Engineering	J. Daghlia	617-796-1020
BRIDGE REPAIRS	Woerd St Bridge Waltham (near Rumford Ave)	June 22 - 26	Bridge Closed	Mass DOT	Waltham	F. Nichols	617-796-1020
GAS MAINS	Needham St, Winchester St	June 22 - 26	Night Work	National Grid, Feeney	Engineering	G. Federico	617-796-1020
	Ward Street	June 22 - 26					
	Waverley Ave	June 22 - 26					
	College Rd, Beacon St	June 22 - 26					
	Dedham St 793 - 915	June 22 - 26					
	Taft Ave 1 - 82	June 22 - 26					
	Hazelhurst Ave 10 - 83	June 22 - 26					
	Waltham St 130 - 136	June 22 - 26					
	Commonwealth Ave 219 - 235	June 22 - 26					
	Washington Park 1 - 81	June 22 - 26					
	BaldPate Hill Rd 8	June 22 - 26					
	Brookline St 147 - 216	June 22 - 26					
	Woodlawn Dr 15 - 101	June 22 - 26					
	Travis Dr 4 - 11	June 22 - 26					
	Reservoir Dr 33	June 22 - 26					
	Washington St 399 - 431	June 22 - 26					
	Hovey St 4 - 12	June 22 - 26					
	Fellsmere Rd 11 - 65	June 22 - 26					
	Mandalay Rd 44 - 56	June 22 - 26					
	Brookside Ave & Washington St	June 22 - 26					
	Wiswall Rd 5 - 81	June 22 - 26					
	McCarthy Rd 5 - 124	June 22 - 26					
	Myerson Lane 11 - 72	June 22 - 26					
	Marvin Lane 10 - 50	June 22 - 26					
	Indian Ridge Rd 5 - 65	June 22 - 26					
	Hay Rd 7 - 8	June 22 - 26					
Considine Rd 9 - 32	June 22 - 26						
Bontempo Rd 6 - 78	June 22 - 26						
Rossmere St 11 - 44	June 22 - 26						
Lowell Ave 59 - 69	June 22 - 26						
Watertown St 628	June 22 - 26						
Upland Ave 89 - 184	June 22 - 26						
Heatherland Rd 18 - 72	June 22 - 26						
GAS MAINS	The work below may be scheduled, pending National Grid work priorities :						
	Washington St (Chestnut St to Walnut St)						
	Woodcliff at Boylston St both sides						
	Kimball Terr 11 - 25						
	Otis St 48 - 54						
	Read Ct 10 - 14						
	Commonwealth Ave 510 - 520						
	Bothfield Rd 1 - 65						
	Pembroke St 1 - 81						
	Tremont St 198-212						
	Rowe St 44 - 124						
	Eastbourne Rd 5-319						

Coolidge Rd 9-27
 Ireland Rd 3-17
 Columbus Pl 10-35
 Webster St 21
 Upham St 10-78
 Cherry St 287-297
 Jackson St
 Florence St
 David Rd
 Hale St 6 - 50
 Elliot St 330 - 336
 Pennsylvania Ave 43 - 55
 Southwick Rd 5 - 24

Brookline St 475

Longmeadow Rd 5
 Broken Tree Rd 5 - 8
 Moulton St 17 - 117
 Colgate Circle
 Gail Rd
 Cornell St
 Park St 64 - 85
 Vernon St 51 - 53
 Melrose St 261 - 286
 Commonwealth Ave 2120 - 2134
 Auburn St 327 - 375
 Melrose Ave 27 - 29
 Sargent St 86-132
 Jameson Rd 6-48

California St @ Bridge St
 Cummings Rd 9 - 85
 Nonantum Rd 1 - 130

Jefferson St
 Woodcliff Rd 15 - 70
 Centre St 1574 - 1586
 Homer St 390 - 404
 North St 15 - 92
 Short St
 Burr Rd 30
 Gay St at Clyde St
 Florence St
 Gammons Rd 1 - 70
 Proctor St 3 - 30
 Rockledge Rd 4 - 11

WORK TENTATIVELY SCHEDULED FOR 2020 or 2021

ROADWAY REHABILITATION MILLING, PAVING, SIDEWALKS, CURB	Walnut St (Homer St to Forest St)	upcoming	A R Belli	Engineering	G. Federico	617-796-1020
INTERSECTION IMPROVEMENTS	Crafts St at Walnut St	upcoming	A R Belli	Engineering	G. Federico	617-796-1020
INTERSECTION IMPROVEMENTS	Waltham St at Derby St and Fairway Dr	upcoming	TBD	Engineering	G. Federico	617-796-1020

	Waltham St at River St	upcoming	TBD	Engineering	G. Federico	617-796-1020
	Beethoven Ave at Puritan Rd	upcoming	TBD	Engineering	G. Federico	617-796-1020
	Allen Ave at Plainfield Rd	upcoming	TBD	Engineering	G. Federico	617-796-1020
	Allen Ave at Pine Ridge Rd	upcoming	TBD	Engineering	G. Federico	617-796-1020
ROADWAY MAINTENANCE OVERLAY	Chestnut St (Boylston St to Beacon St)	upcoming	TBD	Engineering	G. Federico	617-796-1020
ROADWAY MAINTENANCE OVERLAY	Washington St (Chestnut St to Walnut St)	upcoming	TBD	Engineering	G. Federico	617-796-1020

Definition of Terms

Roads:

Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling

Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

Water Mains:

Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line

Replacement - Replace the water pipe with new pipe, and replace water services from main to property line

Sewer Mains:

Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow

Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

Public Notification - Flyers, robo-calls, sign boards, sandwich boards, letters

Impact - Road closure, detours, no parking, noise ordinance waiver