

**DPW WEEKLY CONSTRUCTION SCHEDULE****WEEK OF December 7 - 11**

<b>ACTIVITY</b>	<b>LOCATION</b>	<b>DATES</b>	<b>IMPACT</b>	<b>CONTRACTOR</b>	<b>LEAD DIVISION</b>	<b>CONTACT</b>	<b>PHONE</b>
<b>INTERSECTION IMPROVEMENTS Sidewalks &amp; pavers</b>	West Newton Square, Washington St	Dec. 7 - 11	Wrap up work	A.R. Belli	Engineering	M. Mastroianni	617-796-1020
<b>INTERSECTION IMPROVEMENTS Sidewalks</b>	Newtonville, Walnut St, Austin St	Dec. 7 - 11	Wrap up work	A.R. Belli	Engineering	R. Arpino	617-796-1020
<b>ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING</b>	Walnut St (Homer St to Forest St)	Dec. 7 - 11	sidewalks at N. Cemetery	A R Belli	Engineering BETA	G. Federico M. Titelis	617-796-1020
<b>WASHINGTON ST AT HOVEY ST BUILDING CONSTRUCTION</b>	Hovey St	Dec. 7 - 11	no parking on Hovey St	Spirito	Engineering	J. Daughlian	617-796-1020
<b>ROAD CLOSURE TRIAL</b>	Albemarle Rd (Crafts St to North St northbound )	Dec. 7 - 11	road closed	Transportation	Transportation Div	J. Sobel	617-796-1020
<b>WATER MAIN CLEANING AND LINING</b>	Chestnut Street (Boylston St to Collins Rd)	complete/(services to be replaced) Dec. 7 - 11		N. Granese & Sons	Utilities	D. Valovcin Tata & Howard Engineers	617-796-1640
<b>SEWER MAIN CLEANING AND LINING</b>	Project 7, Various Locations	Dec. 7 - 11		Insituform	Utilities	M. Ovaska Weston & Sampson Engineers	617-796-1640
<b>SEWER MAIN RETEST</b>	Project 6, Various Locations	Dec. 7 - 11		National Water Main	Utilities	M. Ovaska Weston & Sampson Engineers	617-796-1640
<b>SEWER MAIN INVESTIGATION</b>	Project 10, Various Locations	Dec. 7 - 11		National Water Main	Utilities	M. Ovaska Weston & Sampson Engineers	617-796-1640
<b>WATER MAIN INSTALLATION MWRA</b>	Commonwealth Ave Carriage Lane at Pump Station	Dec. 7 - 11		WES Construction	MWRA	G. Federico	617-796-1020
<b>WASHINGTON PLACE CONSTRUCTION</b>	Washington St at Walnut St	Dec. 7 - 11		Erland Construction	Engineering	A. Stellato	617-796-1020
<b>ROADWAY REHABILITATION MILLING, PAVING, SIDEWALKS</b>	California St (Faxon St to City Line)	Dec. 7 - 11	Wrap up work	D&R Construction	Engineering	G. Federico	617-796-1020

<b>BRIDGE PAINTING</b>	Route 9 under Parker St	Dec. 7 - 11	Night Work	Prime Coatings	Mass DOT		
<b>SIDEWALK MAINTENANCE</b>	Various Locations	Dec. 7 - 11	Wrap up work	D'Ambrosia	Engineering	A. Stellato	617-796-1020
<b>BUS SHELTER INSTALLATION</b>	Newton Corner	upcoming		Dagle	Eng/Planning	T. Leung	617-796-1020
<b>WATER MAIN REPLACEMENT</b>	Cottage St (Columbia Ave to Thurston Rd)	Dec. 7 - 11	water services	A.D. Paolini	Engineering	A. Stellato	617-796-1020
	Raymond Place	upcoming		A.D. Paolini	Engineering	A. Stellato	617-796-1020
	Claffin Place	upcoming		A.D. Paolini	Engineering	A. Stellato	617-796-1020
	Hazelton Rd	upcoming		A.D. Paolini	Engineering	A. Stellato	617-796-1020
	Van Rosen Road	upcoming		A.D. Paolini	Engineering	A. Stellato	617-796-1020
	Southwick Rd	upcoming		A.D. Paolini	Engineering	A. Stellato	617-796-1020
	Orchard Avenue	upcoming		A.D. Paolini	Engineering	A. Stellato	617-796-1020
	Upland Avenue	upcoming		A.D. Paolini	Engineering	A. Stellato	617-796-1020
<b>DRAIN MAIN EXTENSION</b>	21 Verndale Rd	upcoming		private contractor	Engineering	J. Daghljan	617-796-1020
<b>UTILITY POLE WIRING</b>	Walnut Street (Beacon St to Centre St), Lincoln St	Dec. 7 - 11		Comcast, RCN	Engineering	J. Daghljan	617-796-1020
<b>UTILITY POLE REMOVAL AND RELOCATE</b>	Walnut Street (Beacon St to Centre St), Lincoln St	upcoming		Verizon	Engineering	J. Daghljan	617-796-1020
<b>BRIDGE REPAIRS</b>	Woerd St Bridge Waltham (near Rumford Ave)	Dec. 7 - 11	Bridge Closed	Mass DOT	Waltham	J. Daghljan	617-796-1020
<b>GAS MAINS</b>	John St 78	Dec. 7 - 11					
	Needham St, Winchester St	Dec. 7 - 11	services to be Installed	National Grid, Feeney	Engineering	G. Federico	617-796-1020

Ward Street	Dec. 7 - 11	
Waverley Ave	Dec. 7 - 11	
College Rd, Beacon St	Dec. 7 - 11	
Sargent St 86-132	Dec. 7 - 11	
Commonwealth Ave 219 - 235	Dec. 7 - 11	
Commonwealth Ave 510 - 520	Dec. 7 - 11	
Washington Park 1 - 81	Dec. 7 - 11	
BaldPate Hill Rd 8	Dec. 7 - 11	
Brookline St 147 - 216	Dec. 7 - 11	
Woodlawn Dr 15 - 101	Dec. 7 - 11	
Travis Dr 4 - 11	Dec. 7 - 11	
Reservoir Dr 33	Dec. 7 - 11	
Washington St 399 - 431	Dec. 7 - 11	
Hovey St 4 - 12	Dec. 7 - 11	
Fellsmere Rd 11 - 65	Dec. 7 - 11	
Mandalay Rd 44 - 56	Dec. 7 - 11	
Brookside Ave & Washington St	Dec. 7 - 11	
Wiswall Rd 5 - 81	Dec. 7 - 11	
McCarthy Rd 5 - 124	Dec. 7 - 11	
Myerson Lane 11 - 72	Dec. 7 - 11	
Marvin Lane 10 - 50	Dec. 7 - 11	
Indian Ridge Rd 5 - 65	Dec. 7 - 11	
Hay Rd 7 - 8	Dec. 7 - 11	
Considine Rd 9 - 32	Dec. 7 - 11	
Bontempo Rd 6 - 78	Dec. 7 - 11	
Lowell Ave 59 - 69	Dec. 7 - 11	
Watertown St 628	Dec. 7 - 11	
Upland Ave 89 - 184	Dec. 7 - 11	
Heatherland Rd 18 - 72	Dec. 7 - 11	
Rossmere St 11 - 44	Dec. 7 - 11	
Anita Cir 11 - 28	Dec. 7 - 11	
Chestnut St 906 - 912	Dec. 7 - 11	
Centre St at Washington St / Thornton St	upcoming	test pits
Centre St at Richardson St	upcoming	test pits

**GAS MAINS**

**The work below may be scheduled, pending National Grid work priorities :**

Lowell Ave (Commonwealth Av to Whittier St)	upcoming spring 2021
Commonwealth Av (Valentine St to Beaumont Av)	upcoming spring 2021
Whittier St (Oak Cliff Rd to Lowell St)	upcoming spring 2021
Homer St ( Commonwealth Av to City Hall)	upcoming spring 2021
Washington St (Chestnut St to Lowell Ave)	upcoming spring 2021
Centre St Bridge (west), Washington St to Richardson St	upcoming spring 2021
Kimball Terr 11 - 25	
Otis St 48 - 54	
Read Ct 10 - 14	
Bothfield Rd 1 - 65	
Pembroke St 1 - 81	
Tremont St 198-212	
Rowe St 44 - 124	
Columbus Pl 10-35	
Webster St 21	
Upham St 10-78	
Jackson St	
Florence St	
David Rd	
Hale St 6 - 50	

Elliot St 330 - 336  
 Pennsylvania Ave 43 - 55  
 Southwick Rd 5 - 24  
 Brookline St 475  
 Longmeadow Rd 5  
 Broken Tree Rd 5 - 8  
 Moulton St 17 - 117  
 Colgate Circle  
 Gail Rd  
 Cornell St  
 Park St 64 - 85  
 Vernon St 51 - 53  
 Melrose St 261 - 286  
 Commonwealth Ave 2120 - 2134  
 Auburn St 327 - 375  
 Melrose Ave 27 - 29  
 Jameson Rd 6-48  
 California St @ Bridge St  
 Cummings Rd 9 - 85  
 Nonantum Rd 1 - 130  
 Jefferson St  
 Centre St 1574 - 1586  
 North St 15 - 92  
 Short St  
 Burr Rd 30  
 Gay St at Clyde St  
 Florence St  
 Gammons Rd 1 - 70  
 Proctor St 3 - 30

**WORK TENTATIVELY SCHEDULED FOR 2021**

<b>INTERSECTION IMPROVEMENTS</b>	Crafts St at Walnut St	upcoming	A R Belli	Engineering	G. Federico	617-796-1020
<b>INTERSECTION IMPROVEMENTS</b>	Waltham St at Derby St and Fairway Dr	upcoming	TBD	Engineering	G. Federico	617-796-1020
	Waltham St at River St	upcoming	TBD	Engineering	G. Federico	617-796-1020
	Beethoven Ave at Puritan Rd	upcoming	TBD	Engineering	G. Federico	617-796-1020
	Allen Ave at Plainfield Rd	upcoming	TBD	Engineering	G. Federico	617-796-1020
	Allen Ave at Pine Ridge Rd	upcoming	TBD	Engineering	G. Federico	617-796-1020
<b>ROADWAY MAINTENANCE OVERLAY</b>	Chestnut St ( Boylston St to Beacon St)	upcoming	TBD	Engineering	G. Federico	617-796-1020

**Definition of Terms**

**Roads:**

Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling  
Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

**Water Mains:**

Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line  
Replacement - Replace the water pipe with new pipe, and replace water services from main to property line

**Sewer Mains:**

Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow  
Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

**Public Notification** - Flyers, robo-calls, sign boards, sandwich boards, letters

**Impact** - Road closure, detours, no parking, noise ordinance waiver