

**DPW WEEKLY CONSTRUCTION SCHEDULE**WEEK OF **January 11 - 15, 2021**

<b>ACTIVITY</b>	<b>LOCATION</b>	<b>DATES</b>	<b>IMPACT</b>	<b>CONTRACTOR</b>	<b>LEAD DIVISION</b>	<b>CONTACT</b>	<b>PHONE</b>
<b>INTERSECTION IMPROVEMENTS Sidewalks &amp; pavers</b>	West Newton Square, Washington St	Jan. 11 - 15	Wrap up work	A.R. Belli	Engineering	M. Mastroianni	617-796-1020
<b>INTERSECTION IMPROVEMENTS Sidewalks</b>	Newtonville, Walnut St, Austin St	Jan. 11 - 15	Wrap up work	A.R. Belli	Engineering	M. Mastroianni	617-796-1020
<b>WASHINGTON ST AT HOVEY ST BUILDING CONSTRUCTION</b>	Hovey St	Jan. 11 - 15	no parking on Hovey St	Spirito	Engineering	J. Daghljan	617-796-1020
<b>ROAD CLOSURE TRIAL</b>	Albemarle Rd (Crafts St to North St northbound )	Jan. 11 - 15	road closed	Transportation	Transportation Div	J. Sobel	617-796-1020
<b>WATER MAIN CLEANING AND LINING</b>	Chestnut Street (Boylston St to Collins Rd)	complete/(services to be replaced) Jan. 11 - 15		N. Granese & Sons	Utilities	D. Valovcin Tata & Howard Engineers	617-796-1640
<b>SEWER MAIN CLEANING AND LINING</b>	Project 7, Various Locations	Jan. 11 - 15		Insituform	Utilities	M. Ovaska Weston & Sampson Engineers	617-796-1640
<b>SEWER MAIN INVESTIGATION</b>	Project 11, Various Locations	Upcoming			Utilities	M. Ovaska Weston & Sampson Engineers	617-796-1640
<b>BRIDGE PAINTING</b>	Route 9 under Parker St	Jan. 11 - 15	Night Work	Prime Coatings	Mass DOT		
<b>DRAIN MAIN EXTENSION</b>	21 Verndale Rd	upcoming		private contractor	Engineering	J. Daghljan	617-796-1020
<b>UTILITY POLE WIRING</b>	Walnut Street (Beacon St to Centre St), Lincoln St	Jan. 11 - 15		Comcast, RCN	Engineering	J. Daghljan	617-796-1020
<b>UTILITY POLE REMOVAL AND RELOCATE</b>	Walnut Street (Beacon St to Centre St), Lincoln St	upcoming		Verizon	Engineering	J. Daghljan	617-796-1020
<b>BRIDGE REPAIRS</b>	Woerd St Bridge Waltham (near Rumford Ave)	Jan. 11 - 15	Bridge Closed	Mass DOT	Waltham	J. Daghljan	617-796-1020
<b>GAS MAINS</b>	Homer St ( Commonwealth Av to City Hall)	Jan. 11 - 15		National Grid, Feeney	Engineering	G. Federico	617-796-1020
	Needham St, Winchester St	Jan. 11 - 15	services to be Installed				
	Ward Street	Jan. 11 - 15					
	Waverley Ave	Jan. 11 - 15					
	College Rd, Beacon St	Jan. 11 - 15					
	Sargent St 86-132	Jan. 11 - 15					
	Commonwealth Ave 219 - 235	Jan. 11 - 15					
	Commonwealth Ave 510 - 520	Jan. 11 - 15					

Washington Park 1 - 81	Jan. 11 - 15	
Ball Pate Hill Rd 8	Jan. 11 - 15	
Brookline St 147 - 216	Jan. 11 - 15	
Woodlawn Dr 15 - 101	Jan. 11 - 15	
Travis Dr 4 - 11	Jan. 11 - 15	
Reservoir Dr 33	Jan. 11 - 15	
Washington St 399 - 431	Jan. 11 - 15	
Hovey St 4 - 12	Jan. 11 - 15	
Fellsmere Rd 11 - 65	Jan. 11 - 15	
Mandalay Rd 44 - 56	Jan. 11 - 15	
Brookside Ave & Washington St	Jan. 11 - 15	
Wiswall Rd 5 - 81	Jan. 11 - 15	
McCarthy Rd 5 - 124	Jan. 11 - 15	
Myerson Lane 11 - 72	Jan. 11 - 15	
Marvin Lane 10 - 50	Jan. 11 - 15	
Indian Ridge Rd 5 - 65	Jan. 11 - 15	
Hay Rd 7 - 8	Jan. 11 - 15	
Considine Rd 9 - 32	Jan. 11 - 15	
Bontempo Rd 6 - 78	Jan. 11 - 15	
Lowell Ave 59 - 69	Jan. 11 - 15	
Watertown St 628	Jan. 11 - 15	
Upland Ave 89 - 184	Jan. 11 - 15	
Heatherland Rd 18 - 72	Jan. 11 - 15	
Rossmere St 11 - 44	Jan. 11 - 15	
Anita Cir 11 - 28	Jan. 11 - 15	
Chestnut St 906 - 912	Jan. 11 - 15	
Centre St at Washington St / Thornton St	upcoming	test pits
Centre St at Richardson St	upcoming	test pits

**GAS MAINS**

**The work below may be scheduled, pending National Grid work priorities :**

Lowell Ave (Commonwealth Av to Whittier St)	upcoming spring 2021
Commonwealth Av (Valentine St to Beaumont Av)	upcoming spring 2021
Whittier St (Oak Cliff Rd to Lowell St)	upcoming spring 2021
Washington St (Chestnut St to Lowell Ave)	upcoming spring 2021
Centre St Bridge (west), Washington St to Richardson St	upcoming spring 2021
Kimball Terr 11 - 25	
Otis St 48 - 54	
Read Ct 10 - 14	
Bothfield Rd 1 - 65	
Pembroke St 1 - 81	
Tremont St 198-212	
Rowe St 44 - 124	
Columbus Pl 10-35	
Webster St 21	
Upham St 10-78	
Jackson St	
Florence St	
David Rd	
Hale St 6 - 50	
Elliot St 330 - 336	
Pensylvania Ave 43 - 55	
Southwick Rd 5 - 24	
Brookline St 475	
Longmeadow Rd 5	

Broken Tree Rd 5 - 8  
 Moulton St 17 - 117  
 Colgate Circle  
 Gail Rd  
 Cornell St  
 Park St 64 - 85  
 Vernon St 51 - 53  
 Melrose St 261 - 286  
 Commonwealth Ave 2120 - 2134  
 Auburn St 327 - 375  
 Melrose Ave 27 - 29  
 Jameson Rd 6-48  
 California St @ Bridge St  
 Cummings Rd 9 - 85  
 Nonantum Rd 1 - 130  
 Jefferson St  
 Centre St 1574 - 1586  
 North St 15 - 92  
 Short St  
 Burr Rd 30  
 Gay St at Clyde St  
 Florence St  
 Gammons Rd 1 - 70  
 Proctor St 3 - 30

**WORK TENTATIVELY SCHEDULED FOR 2021**

<b>ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING</b>	Walnut St (Homer St to Forest St)	upcoming	A R Belli	Engineering BETA	G. Federico M. Titelis	617-796-1020
<b>INTERSECTION IMPROVEMENTS</b>	Crafts St at Walnut St	upcoming	A R Belli	Engineering	G. Federico	617-796-1020
<b>INTERSECTION IMPROVEMENTS</b>	Waltham St at Derby St and Fairway Dr	upcoming	TBD	Engineering	G. Federico	617-796-1020
	Waltham St at River St	upcoming	TBD	Engineering	G. Federico	617-796-1020
	Beethoven Ave at Puritan Rd	upcoming	TBD	Engineering	G. Federico	617-796-1020
	Allen Ave at Plainfield Rd	upcoming	TBD	Engineering	G. Federico	617-796-1020
	Allen Ave at Pine Ridge Rd	upcoming	TBD	Engineering	G. Federico	617-796-1020
<b>ROADWAY MAINTENANCE OVERLAY</b>	Chestnut St ( Boylston St to Beacon St)	upcoming	TBD	Engineering	G. Federico	617-796-1020
<b>BUS SHELTER INSTALLATION</b>	Newton Corner	upcoming	Dagle	Eng/Planning	T. Leung	617-796-1020
<b>WATER MAIN REPLACEMENT</b>	Raymond Place	upcoming	A.D. Paolini	Engineering	A. Stellato	617-796-1020
	Clafin Place	upcoming	A.D. Paolini	Engineering	A. Stellato	617-796-1020
	Hazelton Rd	upcoming	A.D. Paolini	Engineering	A. Stellato	617-796-1020
	Van Rosen Road	upcoming	A.D. Paolini	Engineering	A. Stellato	617-796-1020
	Southwick Rd	upcoming	A.D. Paolini	Engineering	A. Stellato	617-796-1020
	Orchard Avenue	upcoming	A.D. Paolini	Engineering	A. Stellato	617-796-1020
	Upland Avenue	upcoming	A.D. Paolini	Engineering	A. Stellato	617-796-1020





**Definition of Terms**

**Roads:**

Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling

Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

**Water Mains:**

Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line

Replacement - Replace the water pipe with new pipe, and replace water services from main to property line

**Sewer Mains:**

Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow

Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

**Public Notification** - Flyers, robo-calls, sign boards, sandwich boards, letters

**Impact** - Road closure, detours, no parking, noise ordinance waiver