

DPW WEEKLY CONSTRUCTION SCHEDULE

WEEK OF **November 11, 2024**

Holiday Nov 11

ACTIVITY	LOCATION	STATUS & DATES	TENTATIVE COMPLETION DATE	IMPACT	CONTRACTOR	LEAD DIVISION	CONTACT	PHONE
TRAFFIC SIGNAL INSTALLATION	Mass Pike Eastbound off ramp at Centre Ave Newton Corner	Nov 12 - 15 signal foundations	November	night work, lane closures	Mass DOT	Transportation	N. Codd	617-796-1020
WATER METER REPLACEMENTS	All properties	Nov 12 - 15	2024	temp water shut off during installation	Bayside Engineering	Utilities	D. Valovcin	617-796-1640
ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING	Commonwealth Ave and Carriage Way Auburndale (Hotel entrance east of Auburn St, to Higgins St) Phase 1, south side of roadway Phase 2, north side of roadway Phase 3, median islands	Nov 12 - 15 starts 2025 starts 2025	2024 2025 2025		W.L. French Mass DOT	Engineering Transportation Howard Stein Hudson	J. Daghljan I. Prizant Chris Malsch	617-796-1020 617-796-1020
ROADWAY REHABILITATION INTERSECTION IMPROVEMENTS	Hammond Pond Parkway (Boylston to Beacon) Hammond Pond Parkway at Beacon St Intersection	Nov 12 - 15 Nov 12 - 15	fall	lane closures, detours	C. Naughton	DCR	J. Daghljan I. Prizant	617-796-1020 617-796-1483
ROADWAY REHABILITATION ROADWAY REHABILITATION BRIDGE REHABILITATION	Needham St (Charles River Bridge to Winchester St) Winchester St (Needham St to Boylston St) Charles River Bridge at Needham St	Nov 12 - 15 Nov 12 - 15 Nov 12 - 15	2025 2025 2024	lane closures	P. Gioioso	Mass DOT Engineering Engineering	E. Feeley J. Daghljan J. Daghljan	C. Sabella 617-796-1020 617-796-1020
ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING	Auburndale Ave, Oak Ave Valentine St	Nov 12 - 15 Nov 12 - 15	November November	line striping paving this week	D&R	Engineering EPG	J. Pisano	617-796-1020
SEWER MAIN CLEANING AND LINING	Project 8, Various Locations post construction inspections Parker St to Winchester St	Nov 12 - 15 upcoming			National Water Main	Utilities Weston & Sampson	M. Ovaska	617-796-1640
SEWER MAIN CLEANING AND LINING SEWER SPOT REPAIRS	Project 9, Various Locations	Nov 12 - 15	winter		Insituform Paolini	Utilities Weston & Sampson	M. Ovaska	617-796-1640
PUMP STATIONS REHABILITATION	Multiple Locations	Nov 12 - 15	fall		D&C Construction	Utilities	M. Ovaska	617-796-1640
INTERSECTION IMPROVEMENTS	Oak St at Chestnut St, Pettee Square	Nov 12 - 15	substantial completion 12/24		A.R. Belli	Transportation TEC	I. Prizant Patrick Hanlon	617-796-1020
WATER MAIN REPLACEMENT	Bothfield Rd Wells Ave	Nov 12 - 15 upcoming	November	lane closures lane closures	Cedrone	Engineering	A. Stellato	617-796-1020
WATER MAIN INSTALLATION	Commonwealth Ave at MBTA Station near BC	upcoming	November	lane closure	N. Granese	Utilities	D. Valovcin	617-796-1640
COLD IN PLACE ASPHALT RECYCLING SIDEWALKS, PAVING	Austin St (Lowell Ave to Chestnut St) Albemarle Rd (southbound Crafts St to Watertown St)	Nov 12 - 15 Nov 12 - 15	November November	paving Nov 14-15 paving Nov 14-15	Indus, D&R	Engineering EPG	J. Pisano	617-796-1020

CRACK SEALING	City Hall Campus	upcoming			Indus	Engineering EPG	J. Pisano	617-796-1020
ADA RAMP INSTALLATION	Beacon St (Locke Rd to Metacomet Rd)	Nov 12 - 15			Charles Construction	Engineering	J. Pisano	617-796-1020
INTERSECTION IMPROVEMENTS	Chestnut St at Fuller St	Nov 12 - 15	November	line striping	Charles Construction	Engineering	J. Pisano	617-796-1020
DRAINAGE IMPROVEMENTS	Rumford Ave facility	Nov 12 - 15			Streets	Streets	M. McKay	617-796-1020

Ramp lane closures for Mass Pike and I-95 north:

*Exit 123A from I-90 eastbound to I-95 northbound will be reduced to one lane, and is expected to continue until fall of 2027.
Exit 39B from I-95 northbound to I-90 will be reduced to one lane, and is expected to continue until fall of 2027.*

GAS MAINS					National Grid, Feeney	Engineering	K. Ritcey	617-796-1020
gas main replacement, services	Beacon St #1518 - #1649 (Chestnut St to MBTA bridge) includes: Woodward Rd, Pine Ridge Rd	Nov 12 - 15	December	lane closures, detours				
gas main replacement, services	Commonwealth Ave (Melrose to I-95)	Nov 12 - 15	November	lane closures, detours				
gas main replacement, services	Auburn St (Washington St to Greenough Rd)	Nov 12 - 15	November	lane closures, detours				
gas main replacement, services	Centre St (Alderwood Rd to Commonwealth Ave)	Nov 12 - 15	November	lane closures, detours				
gas main replacement, services	Centre St Bridge (west), Richardson to Washington St	Nov 12 - 15	November	day-night work, lane closure				
gas main replacement, services	Hillside Ave (10 - 114) Austin St to Otis St	Nov 12 - 15	November					
gas main replacement, services	Elliot St #144 - #251 (Circuit to Linden), including: Chandler Pl, Cheney St, Elliot Ter, Linden St, Mechanic and Wetherell St	Nov 12 - 15	December					
gas main replacement, services	Jasset St (1 to 49)	Nov 12 - 15	November					
gas main replacement, services	Boylston St # 504-528	Nov 12 - 15	November	night work				
gas main replacement, services	Elliot St (Linden to Chestnut)	upcoming						
gas main replacement, services	Lexington St (Auburn St to Auburndale Ave)	upcoming		lane closures, detours				
gas main replacement, services	Hansen Rd (Hay Rd, R Rdwy, S Rdwy, T Rdwy, Colella Rd)	upcoming						
gas main replacement, services	Highland Ave (11 - 66)	upcoming						
gas main replacement, services	Centre St (Commonwealth Ave to Cypress St)	upcoming		lane closures, detours				
gas main replacement, services	Walnut St (Lake St to Centre St)	upcoming		day-night work, detours				
gas main replacement, services	Linwood Ave (Adams St to Broadway)	upcoming						
gas main replacement, services	Chestnut Hill Rd, including: Essex, Gate House Rd, Nancy, Meigh, Gate House Terr	upcoming						
gas main replacement, services	Clinton Place (public part)	upcoming						
ELECTRICAL CONDUIT					Eversource, Riley Bros	Engineering	K. Ritcey	617-796-1020
	Tower Rd (to Northland Site)	Nov 12 - 15						
	Auburn St (Lexington St west to Commonwealth Ave)	upcoming						

Definition of Terms

Roads:

Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling
Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

Water Mains:

Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line
Replacement - Replace the water pipe with new pipe, and replace water services from main to property line

Sewer Mains:

Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow

Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

Public Notification - Flyers, robo-calls, sign boards, sandwich boards, letters

Impact - Road closure, detours, no parking, noise ordinance waiver