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Schematic Design Legend

Schematic Design

Design Development

Construction Documents

Owner/CM Review

Bidding

Construction

Agency Approvals

MSBA Submittal 08/08/13

MSBA BD Vote 10/02/13
Cost Estimate

01/03/14

Design Development 02/03/14

CDs (Site/Retaining Wall) 12/01/13 03/13/14
05/09/1402/03/14

CDs (Steel/Foundation)
WTR Review
08/25 - 09/03/14

07/03/1401/03/14

VE VE

CDs (Building) 100% CD
09/10/14

02/03/14

60% CD 
& CE

05/08/14

90% CD
& CE

07/03/14Final GMP 10/16/14

Agency Approvals * Building Permit 
Application
06/26/14

Structural
Peer Review

06/15/14
Construction & Bidding

Demo/Site/Retaining Wall 10/10/1404/18/14

Award Bid
05/09/14Steel/Foundation 01/22/15

Award Bid
08/08/14Building Construction 01/28/16

Award Bid
10/16/14Occupancy

Complete Site Work 09/01/15 11/15/15Public 
Facilities
Review

Final 
Local 

Approvals

Off-site Improvements 11/15/15

Procurement Design Final Design Bid & Award Precon Construction

* Site Plan Review
* Intersection Improvements
* Church of the Good Shepherd

* Utility Poles
* MA/Newton Historic
* Archaeological

* MBTA
* Fire Department
* Energy Code/LEED

Angier Elementary School
Newton, MA

03 April 2014


