
Community Preservation Commission

LOUISE LEVINGSTON COVE

DESIGN STUDIO

May 11, 2021



PROJECT SCHEDULE1

NEIGHBORHOOD CONTEXT/ EXISTING CONDITIONS2

PLANNED IMPROVEMENTS3

NEXT STEPS4

Agenda



PROJECT 

(RE)START

Project Committee Meetings

Permitting

Construction 

Documents to 90% 

Complete

Project Schedule

WINTER FALLSPRING SUMMER

2 0 20 2021

WITER SPRING

2 0 21 2022

FALLSUMMER

Construction 

Commences

Bid Documents 

are completed

Permitting 

Review

Bid Period & 

Contract Award

Design Development and Review 

(including Cost Estimating)

CPC Hearing (Public Input)

May 11

Conservation Commission Hearings (Public Input)

We are 

here!



Neighborhood Context

N



Existing Conditions

N



CANTILEVERED DECK WITH 

SAFETY RAILING AND 

TERRACED SEATING

ACCESSIBLE 

WALKWAY

NEW ACCESSIBLE RAMP

ON-GRADE DECK 

WITH TERRACED 

SEATWALLS

BACKED BENCHES 

WITH LAKE VIEWS

ACCESSIBLE WALKWAY

LAWN

EXISTING RETAINING WALL

Planned Improvements to Levingston Cove

NEW CODE-COMPLIANT 

STAIRS

POTENTIAL LOCATION OF 

INTERPRETIVE SIGNAGE

N



Planned Improvements to Levingston Cove

SLOPE 

STABILIZATION 

PLANTING

SEAT WALL WITH 

DECKING AT GRADE

ACCESS TO SHORELINE 

WITH SALVAGED 

GRANITE BLOCKS

RAIN GARDEN/ 

INFILTRATION BED

TERRACED SEAT WALLS WITH 

ACCESSIBLE WALKWAY

LAWN

WOOD 

GUARDRAIL 

NEW TREE PLANTING

TERRACED RETAINING/ 

SEAT WALL

STABILIZED 

SHORELINE - WASHED 

CRUSHED STONE

WOOD 

GUARDRAIL

POTENTIAL LOCATION OF 

INTERPRETIVE SIGNAGE

N



Proposed Planting Areas & Stormwater Flow

SLOPE 

STABILIZATION 

PLANTING

BANK RESTORATION 

PLANTING AND 

STRATEGIC PRUNING 

TO ENHANCE VIEWS

RAIN GARDEN/ 

INFILTRATION BED

POTENTIAL 

ADOPT-A-SPACE 

GARDEN

`` AQUATIC PLUG 

PLANTING & REMOVAL 

OF INVASIVES



Existing Concrete Wall



Cantilevered Deck and Terraced Seating

SLOPE 

STABILIZATION 

PLANTING

CANTILEVERED DECK

TERRACED SEAT WALLS

ACCESSIBLE WALKWAY

WOOD 

GUARDRAIL 

NEW TREE PLANTING

EXISTING RETAINING WALL

SAFETY RAILING

EXISTING TREE

NEW TRASH, 

RECYCLING AND DOG 

WASTE RECEPTACLES

NEW CURB CUT WITH 

DETECTABLE WARNING 

STRIP

POTENTIAL LOCATION FOR 

INTERPRETIVE SIGNAGE



10’ 5’ 10’

SLOPE STABILIZATION 

PLANTING

FIELDSTONE VENEER 

RETAINING SEAT WALL

30” WOOD 

GUARDRAIL

EL. 147.5

CANTILEVERED DECK

42” SAFETY RAILING 

WITH MESH INSERT

MICRO-PILE FOOTING

EXISTING RETAINING 

WALL AT LAKE EDGE

ACCESSIBLE 

WALKWAY 

EL. 142.5

A

EL. 152.5

EL. 157.5

1.5’ 1.5’

9’

EXISTING CONDITIONS LINE

Cantilevered Deck Section A



Existing Shoreline Area



On-Grade Deck and Terraced Seating

BANK RESTORATION 

PLANTING AND 

STRATEGIC PRUNING 

TO ENHANCE VIEWS

NEW ACCESSIBLE RAMP

ACCESS TO SHORELINE 

WITH SALVAGED 

GRANITE BLOCKS

SLOPE STABILIZATION 

PLANTING

LAWN

NEW TREE PLANTING

TERRACED RETAINING/ 

SEAT WALL

STABILIZED 

SHORELINE - WASHED 

CRUSHED STONE

WOOD GUARDRAIL

NEW CODE-COMPLIANT 

STAIRS

PARK SIGN

BIKE RACKS

EXISTING 

CONCRETE 

SIDEWALK

SALVAGED AND 

TERRACED GRANITE 

BLOCKS

POTENTIAL LOCATION FOR 

INTERPRETIVE SIGNAGE

RAIN GARDEN / INFITRATION 

BED PLANTING



LAKE 

AVENUE

CRYSTAL 

LAKE

NEW ACCESSIBLE 

RAMP

AT-GRADE 

DECKLAWN

SLOPE STABILIZATION 

PLANTING

TERRACED 

GRANITE BLOCK 

SEATING

5’

FIELDSTONE VENEER 

RETAINING SEAT WALL

LAWN

25’ 10’ 10’ 15’

B

EXISTING 

CONDITIONS LINE

CRUSHED 

STONE

EL. 147.5

EL. 142.5

EL. 152.5

EL. 157.5

EL. 162.5

EL. 152.5

EL. 157.5

EL. 162.5

Shoreline Access Area Section B



Existing Sloped Lawn



LAKE 

AVENUE

CRYSTAL 

LAKE

30” WOOD 

GUARDRAIL

EXISTING 

LAWN

EXISTING 

SIDEWALK

ACCESSIBLE 

WALKWAY

BENCH ON CONCRETE 

PAD WITH LAKE VIEW

BANK RESTORATION 

PLANTING
30’

STORMAWATER 

RETENTION SWALE

5’

NEW TREE PLANTING

10’

C

EL. 147.5

EL. 142.5

EL. 152.5

EL. 157.5

EL. 162.5

EL. 152.5

EL. 157.5

EL. 162.5

EXISTING 

CONDITIONS LINE

Sloped Lawn Section C



LAKE 

AVENUE

CRYSTAL 

LAKE

30” WOOD 

GUARDRAIL

LAWN

EXISTING 

SIDEWALK

ACCESSIBLE 

WALKWAY

BANK 

RESTORATION 

PLANTING

40’

STORMWATER 

INFILTRATION 

GARDEN WITH 

OVERFLOW

5’

NEW TREE PLANTING

10’

D

EL. 147.5

EL. 142.5

EL. 152.5

EL. 157.5

EL. 162.5

EL. 152.5

EL. 157.5

EL. 162.5

Sloped Lawn Section D



Cantilevered Deck Safety Railing

Terraced Seat Wall Wood Guardrail

Composite Deck Surface Shoreline Stabilization

Rain Garden

Material Considerations



Stabilized Stone Dust

Cast-in-Place Concrete Pavement

Surface Material Considerations

Pathway Surfaces



Dumor Bench 118

Dumor Bench 180

INSTALLED AT WABAN HILL

Custom Dumor BenchDumor Bench 95

Dumor Bench 500 Victor Stanley NRB-8

Seating Options

FREE-STANDING WALL-MOUNTED



ARROWWOOD VIBURNUM BLACK CHOKEBERRY

BAYBERRY WINTERBERRY HOLLY

Bank Stabilization Planting Considerations



OAK SEDGE LITTLE BLUESTEM

NEW ENGLAND ASTER AROMATIC SUMAC

Slope Stabilization Planting Considerations



DEERTONGUE GRASS

SPOTTED CRANEBILL SENSITIVE FERN

EASTERN NINEBARK

SWITCH GRASS

Rain Garden / Infiltration Bed Planting Considerations



60% Construction Documents, Technical 

Specifications and Cost Estimate

1

Community Preservation Commission (CPC) 

Hearing

2

90% Construction Documents, Technical 

Specifications and Cost Estimate

3

Environmental Permitting Applications submitted

• Notice of Intent / Conservation Commission

• Planning Board

• Mass Historic Commission

• Chapter 91 Waterways Application

4

Near Term Next Steps

April 30, 2021

May 11, 2021

Mid to Late June

Late June



CANTILEVERED DECK WITH 

SAFETY RAILING AND 

TERRACED SEATING

ACCESSIBLE 

WALKWAY

NEW ACCESSIBLE RAMP

ON-GRADE DECK 

WITH TERRACED 

SEATWALLS

BACKED BENCHES 

WITH LAKE VIEWS

ACCESSIBLE WALKWAY

LAWN

Thank you! Questions and Discussion

NEW CODE-COMPLIANT 

STAIRS

N


