

DPW WEEKLY CONSTRUCTION SCHEDULE

WEEK OF July 22, 2024

ACTIVITY	LOCATION	STATUS & DATES	TENTATIVE COMPLETION DATE	IMPACT	CONTRACTOR	LEAD DIVISION	CONTACT	PHONE
CITY HALL PONDS FENCE REMOVAL	City Hall Drive	July 22	July 22	parking restrictions	Charter Environmental	Engineering	M. Mastroianni	617-796-1020
WATER METER REPLACEMENTS	All properties	July 22 - 26	2024	temp water shut off during installation	Bayside Engineering	Utilities	D. Valovcin	617-796-1640
CROSSWALK RECONSTRUCTION	Commonwealth Ave at Exeter St	July 22 - 26	end July		Streets	Streets	M. McKay	617-796-1020
CROSSWALK IMPROVEMENTS	Berlekey St at Sterling St	July 22 - 26			Streets	Streets	M. McKay	617-796-1020
ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING	Commonwealth Ave and Carriage Way Auburndale (Hotel entrance east of Auburn St, to Higgins St) Phase 1, south side of roadway Phase 2, north side of roadway Phase 3, median islands	July 22 - 26 starts 2025 starts 2025	2024 2025 2025		W.L. French Mass DOT	Engineering Transportation Howard Stein Hudson	J. Daghlilan I. Prizant Chris Malsch	617-796-1020 617-796-1020
ROADWAY REHABILITATION INTERSECTION IMPROVEMENTS	Hammond Pond Parkway (Boylston to Beacon) Hammond Pond Parkway at Beacon St Intersectoin	July 22 - 26 Starts September	fall	lane closures, detours	C. Naughton	DCR	J. Daghlilan I. Prizant	617-796-1020 617-796-1483
ROADWAY REHABILITATION	Needham St (Charles River Bridge to Winchester St)	July 22 - 26	2024	night work	P. Gioioso	Mass DOT	E. Feeley	C. Sabella
ROADWAY REHABILITATION BRIDGE REHABILITATION	Winchester St (Needham St to Boylston St) Charles River Bridge at Needham St	July 22 - 26 July 22 - 26	2024 2024	night work lane closures	P. Gioioso P. Gioioso	Engineering Engineering	J. Daghlilan J. Daghlilan	617-796-1020 617-796-1020
ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING	Theodore Rd Roosevelt Rd Arnold Rd Meadowbrook Rd Fox Hill Rd Auburndale Ave Valentine St Homer St (Commonwealth to Walnut) Walnut St (Commonwealth to Homer)	July 22 - 26 July 22 - 26 summer summer summer summer		paving paving	D&R	Engineering EPG	J. Pisano	617-796-1020
SEWER MAIN CLEANING AND LINING	Project 8, Various Locations post construction inspections Parker St to Winchester St	July 22 - 26 upcoming	summer		National Water Main	Utilities Weston & Sampson	M. Ovaska	617-796-1640
SEWER MAIN CLEANING AND LINING SEWER SPOT REPAIRS	Project 9, Various Locations	July 22 - 26	winter	roadway excavations	Insituform Paolini	Utilities Weston & Sampson	M. Ovaska	617-796-1640
PUMP STATIONS REHABILITATION	Multiple Locations Oldham Road	July 22 - 26 summer	fall		D&C Construction	Utilities	M. Ovaska	617-796-1640

INTERSECTION IMPROVEMENTS	Oak St at Chestnut St, Pettee Square	July 22 - 26	Dec 2024	substantial completion	A.R. Belli Daigle Elec.	Transportation TEC	I. Prizant Patrick Hanlon	617-796-1020
WATER MAIN REPLACEMENT	Seminary Ave Myrtle St Walker St Roberts Ave	July 22 - 26 July 22 - 26 July 22 - 26 July 22 - 26	July July August August	lane closures lane closures lane closures lane closures	Cedrone	Engineering	A. Stellato C. DeAlmeida	617-796-1020
WATER MAIN INSTALLATION	Commonwealth Ave at MBTA Station near BC	upcoming		lane closure	Zoppo	Utilities	D. Valovcin	617-796-1640
COLD IN PLACE ASPHALT RECYCLING SIDEWALKS, PAVING	Austin St (Lowell Ave to Chestnut St) Albemarle Rd (southbound Crafts St to Watertown St)	July 22 - 26 July 22 - 26		sidewalks pavement cores	Indus	Engineering EPG	J. Pisano	617-796-1020
CRACK SEALING	Beacon Street	July 22 - 26		night work	Indus	Engineering EPG	J. Pisano	617-796-1020
SIDEWALKS INSTALLATION	Williams School, Ward School area Underwood School area	July 22 - 26 upcoming			Commonwealth Constr	Engineering	J. Pisano	617-796-1020
BONDED WEARING COURSE	Hammond St (Beacon St to Brookline city line)	fall			All States Construction	Engineering EPG	J. Pisano	617-796-1020
ADA RAMP INSTALLATION	Beacon St (Locke Rd to Metacomet Rd)	July 22 - 26	July		Charles Construction	Engineering	J. Pisano	617-796-1020
MAINTENANCE OVERLAY, PAVING	South of Commonwealth Ave Andrew St Marla Cir Park Dr Westgate Rd Rosalie Rd Great Meadow Rd	July 22 - 26 summer summer summer summer summer		lane closure paving upcoming	Newport Constr	Engineering EPG	J. Pisano	617-796-1020
MAINTENANCE OVERLAY, PAVING	North of Commonwealth Ave Dalby St Barnes Rd Elliot Memorial Rd Green Park Magnolia Ave Treeland Cir Wesley St Comm Park West Ellis Rd Linder Terr Woodchester Dr Alden St Ballard St	July 22 - 26 summer summer summer summer summer summer summer summer summer summer summer		lane closure remove metal edge curb	Newport Constr	Engineering EPG	J. Pisano	617-796-1020

	Clinton Place (public part)	summer					
	Willard St (N Corner)	summer					
	Town House Dr	summer					
TEST BORINGS	Newton Corner	upcoming			Transportation	I. Prizant	617-796-1020
TEST BORINGS, ROCK CORES	Nardell Rd at Donna Rd	upcoming	August		MWRA, GEI New England Boring Contractors	Engineering L.Taverna	617-796-1020
GAS MAINS					National Grid, Feeney	Engineering K. Ritcey	617-796-1020
gas main replacement, services	Valentine St	July 22 - 26	end-July	detours			
gas main replacement, services	Beacon St (#1665 - #1791)	July 22 - 26	end-July	lane closures, detours			
gas main replacement, services	Commonwealth Ave (Melrose to I-95)	July 22 - 26	end-July	lane closures, detours			
gas main replacement, services	Auburn St (Washington St to Greenough Rd)	July 22 - 26	end-July	lane closures, detours			
gas main replacement, services	Elinor Rd (Woodcliff to Mildred)	July 22 - 26	end-July	lane closures, detours			
gas services	California St at Bridge St to Chapel St	July 22 - 26	end-July	some night work, road closures			
gas main replacement, services	Centre St (Alderwood Rd to Commonwealth Ave)	July 22 - 26	fall	lane closures, detours			
gas main replacement, services	Centre St Bridge (west), Richardson to Washington St	July 22 - 26	summer	day-night work, lane closure			
gas main relining	Nonantum Rd 1 - 124	July 22 - 26	summer				
gas main replacement, services	Hillside Ave (10 - 114) Austin St to Otis St	upcoming					
gas main replacement, services	Lexington St (Auburn St to Auburndale Ave)	upcoming 2024	fall	lane closures, detours			
gas main replacement, services	Hansen Rd (Hay Rd, R Rdwy, S Rdwy, Colella Rd)	upcoming 2024					
gas main replacement, services	Highland Ave (11 - 66)	upcoming 2024					
gas main replacement, services	Elliot St (Circuit to Oak)	upcoming 2024					
gas main replacement, services	Elliot St (Boylston to Circuit), including:	upcoming 2024					
gas main replacement, services	Chandler Pl, Cheney St, Elliot Ter, Linden St, Mechanic and Wetherell St						
gas main replacement, services	Centre St (Commonwealth Ave to Cypress St)	upcoming 2024		lane closures, detours			
gas main replacement, services	Walnut St (Lake St to Centre St)	upcoming 2024		day-night work, detours			
gas main replacement, services	Beacon St (Chestnut St to MBTA Bridge), including:	upcoming 2024					
gas main replacement, services	Woodward Rd, Pine Ridge Rd	upcoming 2024					
gas main replacement, services	Linwood Ave (Adams St to Broadway)	upcoming 2024					
gas main replacement, services	Chestnut Hill Rd, including:	upcoming 2024					
gas main replacement, services	Essex, Gate House Rd, Nancy, Meigh, Gate House Terr	upcoming 2024					
gas main replacement, services	Jasset St (1 to 49)	upcoming 2024					

Definition of Terms

Roads:

Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling
 Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

Water Mains:

Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line
 Replacement - Replace the water pipe with new pipe, and replace water services from main to property line

Sewer Mains:

Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow
 Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

Public Notification - Flyers, robo-calls, sign boards, sandwich boards, letters

Impact - Road closure, detours, no parking, noise ordinance waiver