

DPW WEEKLY CONSTRUCTION SCHEDULE

WEEK OF **May 30, 2023**

Holiday May 29

ACTIVITY	LOCATION	STATUS & DATES	TENTATIVE COMPLETION DATE	IMPACT	CONTRACTOR	LEAD DIVISION	CONTACT	PHONE
ROADWAY REHABILITATION, BINDER PAVING	Needham St (Charles River Bridge to Winchester St)	May 30 - June 2	2024	reconstruction-binder paving - night work - detours	P. Gioioso	Mass DOT	E. Feeley	C. Sabella
ROADWAY REHABILITATION, BINDER PAVING	Winchester St (Needham St to Boylston St)	May 30 - June 2	2024	reconstruction-binder paving - night work - detours	P. Gioioso	Engineering	J. Daghljan	617-796-1020
BRIDGE REHABILITATION	Charles River Bridge at Needham St	May 30 - June 2	2024	lane closures	P. Gioioso	Engineering	J. Daghljan	617-796-1020
BRIDGE REPAIRS	Boylston St (Rt 9) Bridge over Centre St - Winchester St	hold	June		Mass DOT Atsalis Constr	Engineering	J. Daghljan	617-796-1020
FACILITY IMPROVEMENTS	Manet Rd, Waban Hill Road N	May 30 - June 2	May		R. Zoppo	Utilities Tata & Howard	D. Valovcin Jonathan Wright	617-796-1640
WATER MAIN REPLACEMENT	Ward St (Hammond St to Manet Rd), MWRA 36"	May 30 - June 2	June	lane closures	Albanese D&S, MWRA	Engineering	A. Stellato	617-796-1020
WATER MAIN CLEAN AND LINE	Beacon St (city line to Hammond St)	May 30 - June 2	Fall			Utilities	D. Valovcin	617-796-1640
WATER MAIN VALVE INSTALLATION	Ward St at Manet Rd, MWRA Interconnection	May 30 - June 2	June			Green International	A. Kowsari	
WATER MAIN CLEAN AND LINE	Washington St (Waverley to St James St)	May 30 - June 2	summer			Engineering	A. Stellato	617-796-1020
WATER MAIN CLEAN AND LINE	St James St (Washington St to I-90 ramp)	May 30 - June 2	summer					
SEWER MAIN CLEANING AND LINING	Project 8, Various Locations	May 30 - June 2	summer		National Water Main	Utilities	M. Ovaska Weston & Sampson Engineers	617-796-1640
INTERSECTION IMPROVEMENTS	Waltham St at Derby St and Fairway Dr Meadowbrook Rd at Fox Hill Rd	July July	August August		A.R. Belli	Engineering Engineering	J. Pisano J. Pisano	617-796-1020 617-796-1020
INTERSECTION IMPROVEMENTS	Langley Rd at Union St	May 30 - June 2	June 2	detours	A&D Construction	Engineering	M. Mastroianni	617-796-1020
INTERSECTION IMPROVEMENTS	Langley Rd at Warren and Chase	May 30 - June 2	June 30	detours	Antonellis	Engineering	A. Stellato	617-796-1020
INTERSECTION IMPROVEMENTS	Lowell Ave at Hull St Lowell Ave at Austin St	July July	August August		Charles Construction	Engineering Engineering	M. Mastroianni M. Mastroianni	617-796-1020 617-796-1020
INTERSECTION IMPROVEMENTS	Everett St at Gibbs St-Dalton Rd	June	summer		Streets Div	Streets Div	M. McKay	
INTERSECTION IMPROVEMENTS	California St at Los Angeles St California St at Riverdale Ave California St at Bridge St	June June upcoming	July July		Criterion, Riverdale Criterion, Riverdale Criterion, Riverdale	Engineering Engineering Engineering	M. Mastroianni M. Mastroianni M. Mastroianni	617-796-1020 617-796-1020 617-796-1020
SIDEWALKS INSTALLATION AND REPAIR	Various Locations West Newton Hill Area	May 30 - June 2	summer		Commonwealth Constr	Engineering	J. Pisano	617-796-1020
SIDEWALKS INSTALLATION AND REPAIR	City Hall Campus	May 30 - June 2	summer		Streets Div	Streets Div	M. McKay	
ROADWAY REHABILITATION	Islington Rd	Paving May 30	May 31	detours	Holcim	Engineering	J. Pisano	617-796-1020
SIDEWALKS, CURB, MILLING, PAVING	Duffield Rd	Paving May 30	May 31	detours				
	Ryder Terr	Paving May 30	May 31	detours				
	Kingswood Rd	Paving May 30	May 31	detours				

MAINTENANCE OVERLAY, PAVING	North of Commonwealth Ave	May	fall	Newport Constr	Engineering	M. Mastroianni	617-796-1020
	Maynard St	Milling May 30 - June 2	June 30				
	Albert Rd	Milling May 30 - June 2					
	Alderwood Rd	Milling May 30 - June 2					
	Allison St	Milling May 30 - June 2					
	Applegarth St	Milling May 30 - June 2					
	Barnes Rd	Milling May 30 - June 2					
	Barnstable Rd	Milling May 30 - June 2					
	Blake St	Milling May 30 - June 2					
	Dana Rd	Milling May 30 - June 2					
	Elliot Memorial Rd	Milling May 30 - June 2					
	Fairoaks Ave	Milling May 30 - June 2					
	Green Park	Milling May 30 - June 2					
	Oakland St	Milling May 30 - June 2					
	Proctor St	Milling May 30 - June 2					
	Regina Ter	Milling May 30 - June 2					
	Roberta Rd	Milling May 30 - June 2					
	Rose Dr	Milling May 30 - June 2					
	Sewall St	Milling May 30 - June 2					
	Smith Ave	Milling May 30 - June 2					
	Thaxter Rd	Milling May 30 - June 2					
	Travis Dr	Milling May 30 - June 2					
	Treeland Cir	Milling May 30 - June 2					
	Vineyard Rd	Milling May 30 - June 2					
Warwick Rd	Milling May 30 - June 2						
Warren Ave	Milling May 30 - June 2						
Wesley St	Milling May 30 - June 2						
Westbourne Rd	Milling May 30 - June 2						
Whitlowe Rd	Milling May 30 - June 2						
MAINTENANCE OVERLAY, PAVING	South of Commonwealth Ave	May	fall	Newport Constr	Engineering	M. Mastroianni	617-796-1020
	Allerton Rd	Milling May 30 - June 2					
	Andrew St	Milling May 30 - June 2					
	Arnold Rd	Milling May 30 - June 2					
	Bonnybrook Rd	Milling May 30 - June 2					
	Carlton Rd	Milling May 30 - June 2					
	Caroline Pk	Milling May 30 - June 2					
	Crofton Rd	Milling May 30 - June 2					
	Evergreen Terrace	Milling May 30 - June 2					
	Harrison St	Milling May 30 - June 2					
	Hay Rd	Milling May 30 - June 2					
	Hereward Rd	Milling May 30 - June 2					
	Hillside Rd	Milling May 30 - June 2					
	Laurel St	Milling May 30 - June 2					
	Marla Cir	Milling May 30 - June 2					
	Norwood Ave 2	Milling May 30 - June 2					
	Park Dr	Milling May 30 - June 2					
	Roland St	Milling May 30 - June 2					
	Rotherwood Rd	Milling May 30 - June 2					
	Rowena Rd	Milling May 30 - June 2					
	Shuman Cir	Milling May 30 - June 2					
	Wenham Rd	Milling May 30 - June 2					
	Westgate Rd	Milling May 30 - June 2					
	White Oak Rd	Milling May 30 - June 2					
ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING	Border St	June	August	Holcim Holcim	Engineering	M. Mastroianni	617-796-1020
	Wheeler Rd	July	August				
ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING	Roosevelt Rd	June	fall	D&R Contracting D&R Contracting D&R Contracting D&R Contracting D&R Contracting	Engineering	M. Mastroianni	617-796-1020
	Theodore Rd	June	fall				
	Homer St (Commonwealth to Walnut)	June	fall				
	Walnut St (Commonwealth to Homer)	June	fall				
	Park St (Sargent to Church)	June	fall				
	Sargent St	June	fall				
BONDED WEARING COURSE, SAMI	Commonwealth Carriage Way (Washington to Higgins)	July	fall		Engineering	M. Mastroianni	617-796-1020

	Commonwealth Carriage Way (Beaumont to Oldham) Lowell Ave (Washington to Walnut)	July July	fall fall					
RECTANGULAR RAPID FLASH BEACONS	Various Locations	June	September	Coviello	Transportation	I. Prizant	617-796-1483	
INTERSECTION IMPROVEMENTS	Oak St at Chestnut St, Pettee Square	summer	2024		Engineering TEC	A. Stellato	617-796-1020	
PARKING LOT IMPROVEMENTS	Pearl St Parking Lot	July	August	A.R. Belli	Engineering	M. Mastroianni	617-796-1020	
WATER MAIN REPLACEMENT	Raymond Place Brooks Ave Proctor St Pembroke St Woodlawn Dr Balcarres Rd Otis St Otis Pl Seminary Ave Myrtle St	summer summer summer summer summer summer summer summer summer summer	fall fall fall fall fall fall fall fall fall fall	Cedrone	Engineering	A. Stellato	617-796-1020	
SIDEWALK & ADA RAMP INSTALLATION	Ward St (Manet Rd to Waverley Ave) Waverley Ave Chestnut St (Beacon St to Commonwealth Ave)	summer summer summer	fall fall fall		Engineering	M. Mastroianni	617-796-1020	
TEST BORINGS AND ROCK CORING	Cornell St at Hamilton Field Christina St at Goddard St Country Club Rd at Hartmann Park Drew Rd at Nickerson Rd	June June June June	August August August August	New England Boring Contractors	MWRA Engineering	L. Taverna	617-796-1020	
GAS MAINS								
gas main replacement, services	Boylston St (Rt 9) west bound off ramp at Chestnut St	May 30 - June 2	June		Off ramp closed 9:00 am to 3:00 pm M-F	National Grid, Feeney	Engineering	K. Ritcey 617-796-1020
gas main replacement, services	Chestnut St under Boylston St (Rt 9) bridge	May 30 - June 2	June		night work			
gas main replacement, services	Richardson Rd	May 30 - June 2	June					
gas main replacement	Homer St to Lowell Ave across Commonwealth Ave	May 30 - June 2	June		detours			
gas main replacement	Commonwealth Ave (Homer to Valentine)	May 30 - June 2	June		night work			
new vault, gas main replacement, services	California St (Bridge St to Chapel St)	May 30 - June 2	June		lane closures			
gas main replacement, services	Hartman Rd, Westgate	May 30 - June 2	June					
gas main replacement, services	Redwood Rd, Sycamore	May 30 - June 2	June					
gas services	Rowena	May 30 - June 2	June					
gas services	Cedric	May 30 - June 2	June					
gas services	Clark	May 30 - June 2	June					
gas services	Allerton	May 30 - June 2	June					
gas services	Hereward	May 30 - June 2	June					
gas services	Locksley	May 30 - June 2	June					
gas services	Rotherwood	May 30 - June 2	June					
gas services	Ward St (Waverley Ave to Westbourne Rd)	May 30 - June 2	June					
gas main replacement, services	Paulson St	May 30 - June 2	August					
gas main replacement, services	Ferncroft Rd	May 30 - June 2	August					
gas main replacement, services	Gordon Rd	May 30 - June 2	August					
gas main replacement, services	Helene Rd	May 30 - June 2	August					
gas main replacement at culvert	Nonantum Rd at Culvert	May 30 - June 2	June					
gas main replacement, services	Meadowbrook Rd (Dedham to Wheeler)	May 30 - June 2	June					
gas main replacement	Lowell Ave (#518 to Commonwealth)	summer/fall						
gas main replacement, services	Duncklee Rd	summer/fall						
gas main replacement, services	Valentine St	summer/fall						
gas main replacement, services	Arnold Rd (Dedham to Sharpe)	summer/fall						

gas main replacement, services	Austin St	summer/fall
gas main replacement, services	Elliot St	summer/fall
gas main replacement, services	Walnut St (Forest St to Centre St)	summer/fall
gas main replacement, services	Watertown St (Albemarle to Walnut)	summer/fall
gas main replacement	Centre St Bridge (west), Washington St to Richardson St	June
gas main replacement	Centre St at Washington St / Thornton St	June
gas main replacement	Centre St at Richardson St	June

Definition of Terms

Roads:

Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling
 Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

Water Mains:

Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line
 Replacement - Replace the water pipe with new pipe, and replace water services from main to property line

Sewer Mains:

Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow
 Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

Public Notification - Flyers, robo-calls, sign boards, sandwich boards, letters

Impact - Road closure, detours, no parking, noise ordinance waiver

WORK TENTATIVELY SCHEDULED FOR 2023:

SIDEWALK INSTALLATION AND REPAIRS	Washington St Newton Corner at Hotel side	sidewalk closures	Engineering		617-796-1020
SIDEWALK INSTALLATION AND REPAIRS INTERSECTION IMPROVEMENTS	Chestnut St (Beacon St to Commonwealth Ave) Chestnut St at Fuller St	sidewalk closures	Engineering		617-796-1020
INTERSECTION IMPROVEMENTS	Commonwealth Ave at Temple St		Engineering	A. Stellato	617-796-1020
INTERSECTION IMPROVEMENTS	Waltham St at River St		Engineering	A. Stellato	617-796-1020
LIBRARY PLAZA REPAIRS			Streets Div	Streets Div	M. McKay
CRYSTAL LAKE PARKING LINE STRIPING			Transportation	Transportation	I. Prizant 617-796-1483
ADA RAMP INSTALLATION	Beacon St at Sumner St and Langley Rd Beacon St (Washington St to Angier School) Walnut St at Dexter Rd Ward St (Ashford Rd to West Boulevard Rd)				