

**DPW WEEKLY CONSTRUCTION SCHEDULE**

WEEK OF June 24, 2024

ACTIVITY	LOCATION	STATUS & DATES	TENTATIVE COMPLETION DATE	IMPACT	CONTRACTOR	LEAD DIVISION	CONTACT	PHONE
BRIDGE CONSTRUCTION	Eastbound ramps to Mass Pike at I-95 and Commonwealth Ave, ramps closed 11:00 pm to 5:00 am	June 10 - 27	June 27	Traffic detours, Mass Pike west to state police barracks, then Mass Pike eastbound	Mass DOT	Engineering	J. Daghljan	617-796-1020
PARKING LOT IMPROVEMENTS	Brown Middle School Parking Lot	upcoming July	August	Streets	Streets	M. McKay	617-796-1020	617-796-1020
PEDESTRIAN BRIDGE	Albemarle Rd near Gath Pool	June 24 - 28	July	parking spaces	NEL	Parks & Rec Buildings	L. Demorizi J. Morse	
WATER METER REPLACEMENTS	All properties	June 24 - 28	2024	temp water shut off during installation	Bayside Engineering	Utilities	D. Valovcin	617-796-1640
CROSSWALK RECONSTRUCTION	Commonwealth Ave at Exeter St	upcoming			Streets	Streets	M. McKay	617-796-1020
CROSSWALK IMPROVEMENTS	Berkeley St at Sterling St	upcoming			Streets	Streets	M. McKay	617-796-1020
ADA RAMP INSTALLATION	Beacon St (Locke Rd to Metacomet Rd)	June 24 - 28	July		Charles Construction	Engineering	J. Pisano	617-796-1020
ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING	Commonwealth Ave and Carriage Way Auburndale (Hotel entrance east of Auburn St, to Higgins St) Phase 1, south side of roadway Phase 2, north side of roadway Phase 3, median islands	June 24 - 28 starts 2025 starts 2025	2024 2025 2025	lane closures Eversource relocations	W.L. French Mass DOT	Engineering Transportation Howard Stein Hudson	J. Daghljan I. Prizant Chris Malsch	617-796-1020 617-796-1020
ROADWAY REHABILITATION INTERSECTION IMPROVEMENTS	Hammond Pond Parkway (Boylston to Beacon) Hammond Pond Parkway at Beacon St Intersectoin	June 24 - 28 Starts September	fall	lane closures, detours	C. Naughton	DCR	J. Daghljan I. Prizant	617-796-1020 617-796-1483
ROADWAY REHABILITATION	Needham St (Charles River Bridge to Winchester St)	June 24 - 28	2024	night work	P. Gioioso	Mass DOT	E. Feeley	C. Sabella
ROADWAY REHABILITATION BRIDGE REHABILITATION	Winchester St (Needham St to Boylston St) Charles River Bridge at Needham St	June 24 - 28 June 24 - 28	2024 2024	night work lane closures	P. Gioioso P. Gioioso	Engineering Engineering	J. Daghljan J. Daghljan	617-796-1020 617-796-1020
ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING	Theodore Rd Roosevelt Rd Arnold Rd Meadowbrook Rd Fox Hill Rd Auburndale Ave Valentine St Homer St (Commonwealth to Walnut) Walnut St (Commonwealth to Homer)	June 24 - 28 June 24 - 28 June 24 - 28 June 24 - 28 June 24 - 28 summer summer summer summer		structures adjust structures adjust structures adjust structures adjust structures adjust	D&R	Engineering EPG	J. Pisano Nader	617-796-1020
SEWER MAIN CLEANING AND LINING	Project 8, Various Locations	June 24 - 28	summer		National Water Main	Utilities	M. Ovaska	617-796-1640

	post construction inspections Parker St to Winchester St		upcoming			Weston & Sampson		
<b>SEWER MAIN CLEANING AND LINING SEWER SPOT REPAIRS</b>	Project 9, Various Locations	June 24 - 28	winter	roadway excavations	Insituform Paolini	Utilities Weston & Sampson	M. Ovaska	617-796-1640
<b>PUMP STATIONS REHABILITATION</b>	Multiple Locations Oldham Road	June 24 - 28 summer	fall		D&C Construction	Utilities	M. Ovaska	617-796-1640
<b>INTERSECTION IMPROVEMENTS</b>	Oak St at Chestnut St, Pettee Square	June 24 - 28	fall	lane closures streetlight foundations	A.R. Belli Daigle Elec.	Transportation TEC	I. Prizant Patrick Hanlon	617-796-1020
<b>WATER MAIN REPLACEMENT</b>	Woodlawn Dr Reservoir Dr Seminary Ave Myrtle St Walker St	June 24 - 28 June 24 - 28 June 24 - 28 June 24 - 28 upcoming	June June July July	clean up clean up lane closures lane closures	Cedrone	Engineering	A. Stellato  C. DeAlmeida	617-796-1020
<b>WATER MAIN INSTALLATION</b>	Commonwealth Ave at MBTA Station near BC	upcoming		lane closure	Zoppo	Utilities	D. Valovcin	617-796-1640
<b>COLD IN PLACE ASPHALT RECYCLING SIDEWALKS, PAVING</b>	Austin St (Lowell Ave to Chestnut St) Albemarle Rd (southbound Crafts St to Watertown St)	June 24 - 28 June 24 - 28		start sidewalks pavement cores	Indus	Engineering EPG	J. Pisano Nader	617-796-1020
<b>CRACK SEALING</b>	Beacon Street, Washington St	June 24 - 28		night work	Indus	Engineering EPG	J. Pisano Nader	617-796-1020
<b>SIDEWALKS INSTALLATION</b>	Williams School, Ward School area Underwood School area	starts July 8 summer			Commonwealth Constr	Engineering	J. Pisano	617-796-1020
<b>BONDED WEARING COURSE</b>	Hammond St (Beacon St to Brookline city line)	summer			All States Construction	Engineering EPG	J. Pisano Nader	617-796-1020
<b>MAINTENANCE OVERLAY, PAVING</b>	South of Commonwealth Ave Abbott St Andrew St Norwood Ave (N. Ctr) Roland St Shuman Cir Charles River Terrace Leeward Rd Parker Rd Truman Rd Voss Ter Alexander Rd Marla Cir Park Dr Westgate Rd	June 24 - 28 June 24 - 28 June 24 - 28 June 24 - 28 June 24 - 28 June 24 - 28 June 24 - 28 June 24 - 28 June 24 - 28 June 24 - 28 June 24 - 28 summer summer summer		lane closure milling milling milling milling milling milling milling milling milling milling	Newport Constr	Engineering EPG	J. Pisano Nader	617-796-1020

	Rosalie Rd	summer						
	Great Meadow Rd	summer						
<b>MAINTENANCE OVERLAY, PAVING</b>	North of Commonwealth Ave			lane closure	Newport Constr	Engineering	J. Pisano	617-796-1020
	Dalby St	June 24 - 28		remove metal edge curb		EPG	Nader	
	Barnes Rd	summer						
	Elliot Memorial Rd	summer						
	Green Park	summer						
	Magnolia Ave	summer						
	Treeland Cir	summer						
	Wesley St	summer						
	Comm Park West	summer						
	Ellis Rd	summer						
	Linder Terr	summer						
	Woodchester Dr	summer						
	Alden St	summer						
	Ballard St	summer						
	Clinton Place (public part)	summer						
	Willard St (N Corner)	summer						
	Town House Dr	summer						
<b>TEST BORINGS</b>	Commonwealth Ave at Centre St	upcoming July 1 - 2				Transportation	I. Prizant	617-796-1020
<b>TEST BORINGS</b>	Newton Corner	upcoming				Transportation	I. Prizant	617-796-1020
<b>TEST BORINGS, ROCK CORES</b>	Nardell Rd at Donna Rd	starts July	August		MWRA, GEI New England Boring Contractors	Engineering	L.Taverna	617-796-1020
<b>GAS MAINS</b>								
gas main replacement, services	Valentine St	June 24 - 28	June 30	detours	National Grid, Feeney	Engineering	K. Ritcey	617-796-1020
gas main replacement, services	Beacon St (#1665 - #1791)	June 24 - 28	mid-July	lane closures, detours				
gas main replacement, services	Commonwealth Ave (Melrose to I-95)	June 24 - 28	June 30	lane closures, detours				
gas main replacement, services	Auburn St (Washington St to Greenough Rd)	June 24 - 28	end-July	lane closures, detours				
gas main replacement, services	Elinor Rd (Woodcliff to Mildred)	June 24 - 28	mid-July	lane closures, detours				
gas services	California St at Bridge St to Chapel St	June 24 - 28	mid-July	some night work				
gas main replacement, services	Centre St (Alderwood Rd to Commonwealth Ave)	June 24 - 28	fall	lane closures, detours				
gas main replacement, services	Centre St Bridge (west), Richardson to Washington St	June 24 - 28	summer	day-night work, lane closure				
gas main relining	Nonantum Rd 1 - 124	June 24 - 28	summer					
gas main replacement, services	Hillside Ave (10 - 114) Austin St to Otis St	upcoming						
gas main replacement, services	Lexington St (Auburn St to Auburndale Ave)	upcoming 2024	fall	lane closures, detours				
gas main replacement, services	Hansen Rd (Hay Rd, R Rdwy, S Rdwy, T Rdwy, Colella Rd)	upcoming 2024						
gas main replacement, services	Highland Ave (11 - 66)	upcoming 2024						
gas main replacement, services	Elliot St (Circuit to Oak)	upcoming 2024						
gas main replacement, services	Elliot St (Boylston to Circuit), including:	upcoming 2024						
gas main replacement, services	Chandler Pl, Cheney St, Elliot Ter, Linden St, Mechanic and Wetherell St	upcoming 2024						
gas main replacement, services	Centre St (Commonwealth Ave to Cypress St)	upcoming 2024		lane closures, detours				
gas main replacement, services	Walnut St (Lake St to Centre St)	upcoming 2024		day-night work, detours				
gas main replacement, services	Beacon St (Chestnut St to MBTA Bridge), including:	upcoming 2024						
gas main replacement, services	Woodward Rd, Pine Ridge Rd	upcoming 2024						

gas main replacement, services	Linwood Ave (Adams St to Broadway)	upcoming 2024
gas main replacement, services	Chestnut Hill Rd, including:	upcoming 2024
gas main replacement, services	Essex, Gate House Rd, Nancy, Meigh, Gate House Terr	upcoming 2024

**Definition of Terms**

**Roads:**

Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling

Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

**Water Mains:**

Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line

Replacement - Replace the water pipe with new pipe, and replace water services from main to property line

**Sewer Mains:**

Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow

Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

**Public Notification** - Flyers, robo-calls, sign boards, sandwich boards, letters

**Impact** - Road closure, detours, no parking, noise ordinance waiver