

DPW WEEKLY CONSTRUCTION SCHEDULE

WEEK OF July 3, 2023

Holiday July 4, 2023

ACTIVITY	LOCATION	STATUS & DATES	TENTATIVE COMPLETION DATE	IMPACT	CONTRACTOR	LEAD DIVISION	CONTACT	PHONE
ROADWAY REHABILITATION, BINDER PAVING	Needham St (Charles River Bridge to Winchester St)	July 3 - 7	2024	reconstruction-binder paving - night work - detours	P. Gioioso	Mass DOT	E. Feeley	C. Sabella
ROADWAY REHABILITATION, BINDER PAVING	Winchester St (Needham St to Boylston St)	July 3 - 7	2024	reconstruction-binder paving - night work - detours	P. Gioioso	Engineering	J. Daghljan	617-796-1020
BRIDGE REHABILITATION	Charles River Bridge at Needham St	July 3 - 7	2024	lane closures	P. Gioioso	Engineering	J. Daghljan	617-796-1020
BRIDGE REPAIRS	Boylston St (Rt 9) Bridge over Centre St - Winchester St	July 3 - 7	summer		Mass DOT Atsalis Constr	Engineering	J. Daghljan	617-796-1020
WATER MAIN REPLACEMENT	Ward St (Hammond St to Manet Rd), MWRA 36"	July 3 - 7	summer	lane closures	Albanese D&S, MWRA	Engineering	A. Stellato	617-796-1020
WATER MAIN CLEAN AND LINE	Beacon St (city line to Hammond St)	July 3 - 7	Fall			Utilities	D. Valovcin	617-796-1640
WATER MAIN VALVE INSTALLATION	Ward St at Manet Rd, MWRA Interconnection	July 3 - 7	summer			Green International	A. Kowsari	
WATER MAIN CLEAN AND LINE	Washington St (Waverley to St James St)	July 3 - 7	summer			Engineering	A. Stellato	617-796-1020
WATER MAIN CLEAN AND LINE	St James St (Washington St to I-90 ramp)	July 3 - 7	summer					
SEWER MAIN CLEANING AND LINING	Project 8, Various Locations	July 3 - 7	winter		National Water Main	Utilities	M. Ovaska Weston & Sampson Engineers	617-796-1640
INTERSECTION IMPROVEMENTS	Waltham St at Derby St and Fairway Dr Meadowbrook Rd at Fox Hill Rd	July 3 - 7 July 3 - 7	August August		A.R. Belli	Engineering Engineering	J. Pisano J. Pisano	617-796-1020 617-796-1020
INTERSECTION IMPROVEMENTS	Lowell Ave at Hull St Lowell Ave at Austin St	July 3 - 7 July 3 - 7	August August		Charles Construction	Engineering Engineering	M. Mastroianni M. Mastroianni	617-796-1020 617-796-1020
INTERSECTION IMPROVEMENTS	Everett St at Gibbs St-Dalton Rd	July	summer		Streets Div	Streets Div	M. McKay	
SIDEWALKS INSTALLATION AND REPAIR	Various Locations Auburndale Area	July 3 - 7	summer		Commonwealth Constr	Engineering	J. Pisano	617-796-1020
SIDEWALKS INSTALLATION AND REPAIR	City Hall Campus	July 3 - 7	summer		Streets Div	Streets Div	M. McKay	
MAINTENANCE OVERLAY, PAVING	North of Commonwealth Ave Allison St Applegarth St Barnes Rd Elliot Memorial Rd Green Park Oakland St Proctor St Sewall St Travis Dr Treeland Cir Vineyard Rd Warren Ave Wesley St Westbourne Rd	July 3 - 7 July 3 - 7 July 3 - 7 July 3 - 7 July 3 - 7 July 3 - 7 July 3 - 7 July 3 - 7 July 3 - 7 July 3 - 7 July 3 - 7 July 3 - 7 July 3 - 7 July 3 - 7 July 3 - 7	fall	Milling upcoming Paving upcoming Milling upcoming Milling upcoming Milling upcoming Milling upcoming Milling upcoming Milling upcoming Milling upcoming Paving upcoming Milling upcoming Milling upcoming Milling upcoming Paving upcoming	Newport Constr	Engineering	M. Mastroianni	617-796-1020
MAINTENANCE OVERLAY, PAVING	South of Commonwealth Ave Allerton Rd	July 3 - 7	fall	Milling upcoming	Newport Constr	Engineering	M. Mastroianni	617-796-1020

	Andrew St	July 3 - 7		Milling upcoming				
	Arnold Rd	July 3 - 7		Milling upcoming				
	Bonnybrook Rd	July 3 - 7		Milling upcoming				
	Carlton Rd	July 3 - 7		Milling upcoming				
	Caroline Pk	July 3 - 7		Milling upcoming				
	Crofton Rd	July 3 - 7		Milling upcoming				
	Evergreen Terrace	July 3 - 7		Milling upcoming				
	Harrison St	July 3 - 7		Milling upcoming				
	Hay Rd	July 3 - 7		Milling upcoming				
	Hereward Rd	July 3 - 7		Milling upcoming				
	Hillside Rd	July 3 - 7		Milling upcoming				
	Laurel St	July 3 - 7		Milling upcoming				
	Marla Cir	July 3 - 7		Milling upcoming				
	Norwood Ave 2	July 3 - 7		Milling upcoming				
	Park Dr	July 3 - 7		Milling upcoming				
	Roland St	July 3 - 7		Milling upcoming				
	Rotherwood Rd	July 3 - 7		Milling upcoming				
	Rowena Rd	July 3 - 7		Milling upcoming				
	Shuman Cir	July 3 - 7		Milling upcoming				
	Wenham Rd	July 3 - 7		Milling upcoming				
	Westgate Rd	July 3 - 7		Milling upcoming				
	White Oak Rd	July 3 - 7		Milling upcoming				
ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING	Border St	July 3 - 7	August		Holcim	Engineering	M. Mastroianni	617-796-1020
	Wheeler Rd	July 3 - 7	August		Holcim	Environmental Partners	Sherlock	
ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING	Roosevelt Rd	July	fall		D&R Contracting	Engineering	M. Mastroianni	617-796-1020
	Theodore Rd	July	fall					
	Homer St (Commonwealth to Walnut)	July	fall					
	Walnut St (Commonwealth to Homer)	July	fall					
	Park St (Sargent to Church)	July	fall					
	Sargent St	July	fall					
BONDED WEARING COURSE, SAMI	Commonwealth Carriage Way (Washington to Higgins)	July	fall		All States Materials	Engineering	M. Mastroianni	617-796-1020
	Commonwealth Carriage Way (Beaumont to Oldham)	July	fall					
	Lowell Ave (Washington to Walnut)	July	fall					
RECTANGULAR RAPID FLASH BEACONS	Various Locations	July	September		Coviello	Transportation	I. Prizant	617-796-1483
INTERSECTION IMPROVEMENTS	Oak St at Chestnut St, Pettee Square	summer	2024		A.R. Belli	Engineering TEC	A. Stellato	617-796-1020
PARKING LOT IMPROVEMENTS	Pearl St Parking Lot	July	August		A.R. Belli	Engineering	M. Mastroianni	617-796-1020
WATER MAIN REPLACEMENT	Otis St	July 3 - 7	fall		Cedrone	Engineering	A. Stellato	617-796-1020
	Otis Pl	July 3 - 7	fall					
	Balcarres Rd	July 3 - 7	fall					
	Raymond Place	Fall	2024					
	Brooks Ave	Fall	2024					
	Proctor St	Fall	2024					
	Pembroke St	Fall	2024					
	Woodlawn Dr	Fall	2024					
	Seminary Ave	Fall	2024					
	Myrtle St	Fall	2024					
SIDEWALK & ADA RAMP INSTALLATION	Ward St (Manet Rd to Waverley Ave)	summer	fall			Engineering	M. Mastroianni	617-796-1020
	Waverley Ave (Ward St to Durant St)	summer	fall					
	Chestnut St (Beacon St to Commonwealth Ave)	summer	fall					
MILL AND PAVE	Waverley Ave (Durant St to Washington St)	summer	fall					
TEST BORINGS AND ROCK CORING	Country Club Rd at Hartmann Park	July 3 - 7	August		New England Boring Contractors	MWRA Engineering	L. Taverna	617-796-1020
	Cornell St at Hamilton Field	starts July 10	August					
	Christina St at Goddard St	upcoming	August					

	Drew Rd at Nickerson Rd	upcoming	August					
INTERSECTION IMPROVEMENTS	California St at Los Angeles St California St at Riverdale Ave California St at Bridge St	starts July 10 starts July 10 upcoming			Criterion, Riverdale Criterion, Riverdale Criterion, Riverdale	Engineering Engineering Engineering	M. Mastroianni M. Mastroianni M. Mastroianni	617-796-1020 617-796-1020 617-796-1020
GAS MAINS								
gas main replacement, services	Boylston St (Rt 9) west bound off ramp at Chestnut St Austin Street Walnut Street (Washington St. to Newtonville Ave SB only)	July 3 - 7 July 3 - 7	June	Off ramp closed 9:00 am to 3:00 pm M-F	National Grid, Feeney	Engineering	K. Ritcey	617-796-1020
gas main replacement	Homer St to Lowell Ave across Commonwealth Ave	July 3 - 7	June	detours				
gas main tie in	Homer St tie in	upcoming						
gas main replacement	Commonwealth Ave (Homer to Valentine)	July 3 - 7	June	night work				
new vault, gas main replacement, services	California St (Bridge St to Chapel St)	July 3 - 7	August	lane closures				
gas services	Ward St (Waverley Ave to Westbourne Rd)	July 3 - 7	June					
gas main replacement, services	Duncklee Rd	July 3 - 7	June					
gas main replacement, services	Meadowbrook Rd (Dedham to Wheeler)	July 3 - 7	June					
gas main replacement, services	Paulson St	July 3 - 7	August					
gas main replacement, services	Ferncroft Rd	July 3 - 7	August					
gas main replacement, services	Gordon Rd	July 3 - 7	August					
gas main replacement, services	Helene Rd	July 3 - 7	August					
gas main replacement at culvert	Nonantum Rd at Culvert	July 3 - 7	June					
gas main replacement	Walnut St (at Turnpike Bridge)	July 3 - 7	fall					
gas main replacement	Lowell Ave (#518 to Commonwealth)	summer/fall						
gas main replacement, services	Valentine St	summer/fall						
gas main replacement, services	Arnold Rd (Dedham to Sharpe)	summer/fall						
gas main replacement, services	Austin St	summer/fall						
gas main replacement, services	Elliot St	summer/fall						
gas main replacement, services	Walnut St (Forest St to Centre St)	summer/fall						
gas main replacement, services	Watertown St (Albermarle to Walnut)	summer/fall						
gas main replacement	Centre St Bridge (west), Washington St to Richardson St	summer/fall						
gas main replacement	Centre St at Washington St / Thornton St	summer/fall						
gas main replacement	Centre St at Richardson St	summer/fall						

Definition of Terms

Roads:

Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling
Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

Water Mains:

Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line
Replacement - Replace the water pipe with new pipe, and replace water services from main to property line

Sewer Mains:

Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow
Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

Public Notification - Flyers, robo-calls, sign boards, sandwich boards, letters

Impact - Road closure, detours, no parking, noise ordinance waiver

WORK TENTATIVELY SCHEDULED FOR 2023:

SIDEWALK INSTALLATION AND REPAIRS	Washington St Newton Corner at Hotel side	sidewalk closures	Engineering		617-796-1020
SIDEWALK INSTALLATION AND REPAIRS INTERSECTION IMPROVEMENTS	Chestnut St (Beacon St to Commonwealth Ave) Chestnut St at Fuller St	sidewalk closures	Engineering		617-796-1020
INTERSECTION IMPROVEMENTS	Commonwealth Ave at Temple St		Engineering	A. Stellato	617-796-1020
INTERSECTION IMPROVEMENTS	Waltham St at River St		Engineering	A. Stellato	617-796-1020
CRYSTAL LAKE PARKING LINE STRIPING		Transportation	Transportation	I. Prizant	617-796-1483
ADA RAMP INSTALLATION	Beacon St at Sumner St and Langley Rd Beacon St (Washington St to Angier School) Walnut St at Dexter Rd Ward St (Ashford Rd to West Boulevard Rd)				