

Durant Kenrick Transition Committee
Calendar highlights
Prepared for Community Preservation Committee, as of 3/20/2011

April 6 - Meet with Community Preservation Committee

April 7 - Apply, jointly with Durant Homestead Foundation, to Newton Historical Commission for demo permit under Landmark Ordinance

Late April - Special meeting of Historic Newton joint board if needed to restrict additional funds to meet \$900,000 match for CPC funds

April 28 - Meet with Newton Historical Commission re: demolition of ell

Early May - Receive approval by SJC for transfer of property from Durant Homestead Foundation to Newton Historical Society

May 11 - Transfer title, file Preservation Restriction, receive \$1.27mm from CPC funds

May 12 - Authorize demolition of ell

May 18 - Archaeology begins

May 26 - Meet with Newton Historical Commission re: renovation of 1732 structure and construction of addition

June 8 - Archaeology complete

Late July - Receive approval of archaeology report from Mass Historical Commission

August 1 - Issue order to proceed with renovation/construction

bkl