
City of Newton



NEWTON PARKS AND RECREATION DEPARTMENT

FRAN L. TOWLE - COMMISSIONER

70 Crescent Street, Auburndale, MA 02466

Office: 796-1500 Forestry: 796-1530 Maintenance: 796-1526

Fax: 796-1512



August 4, 2003

Jennifer Goldson, AICP Community Preservation Planner Newton City Hall Planning Department 1000 Commonwealth Avenue Newton, MA 02459

Dear Jennifer

Subject: Forte Park Project

As per your request, I have attached the Forte Park Project Timeline, Project Number FY03-11.

Newton has worked for several years to renovate Forte Park located on the banks of the Charles River. It is an extremely worthwhile project which we are very excited to implement with your help.

Sincerely,

Fran Towle

Commissioner



COMMUNITY PRESERVATION ACT FUNDS

PROJECT TIMELINE

Project Name: FORTE PARIX PROJECT Project Number: FY03-11

PROJECT MILESTONES	START DATE	COMPLETION DATE
RFP goes out to bid - Electrical Engineer	6/7/03	
Receive Proposals from Electrical Engineer	6/20/03	
Final Approval National Park Service	8/03	
Select Electrical Engineer	8/03	
Prepare Work Plan - 2 weeks	9/03	
Conceptual Design and Cost Estimates - 4 weeks	10/03	
Schematic Design and Design Development - 4 weeks	12/03	
Construction Docements - 4 weeks	12/03	
Award bid	2/04	
Construction starts	3/04	
Completed June 1, 2004	6/04	
		·

Name of person who completed form:	Frantowle	Date:	Aug 1	1,2003
			$\overline{}$	