

NEWTON CORNER BRANCH LIBRARY RESTORATION

TIMELINE WORKSHEET

MONTHS	1	2	3	4	5	6	7	8	9	10	11	12	13	14
ACTIVITIES:														
1. Design phase			→											
2. Approval by Newton Hist. Comm.			→											
3. Construction documents				→										
4. Bidding						→								
5. Awarding bid									→					
6. Construction													→	
7.														

Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept

- Add Design Review of the
- Historic: half way in
- Public Facilities after Const. Doc. → in Dec.