
Jackson Homestead Exterior Painting and Roof Replacement



































Construction Estimate

8/27/08 prepared by CSS Architects, Inc.

Site Work and Demolition \$ 16,500.00
Wood and Plastic \$ 16,000.00
Thermal and Moisture Protection \$ 20,500.00
Finishes & Paint \$ 30,000.00
New shutterdogs for windows \$ 7,500.00
Construction Budget Subtotal: \$ 91,500.00

 General bonds and insurance (2%)
 \$ 1,830.00

 General Conditions (10%)
 \$ 9,150.00

 Subtotal
 \$ 102,480.00

 G.C. Overhead and Profit (15%)
 \$ 15,372.00

 Construction Contingency (15%)
 \$ 15,372.00

 DESIGN & DEVELOPMENT BUDGET:
 \$133,224.00

 Collections moving & storage during repairs:
 \$ 3,000.00

TOTAL PROJECT BUDGET: \$136,224.00