

Newton Charter Commission Project Plan 2016 Meeting Schedule

	Proposed Date for Public Officials Input
Regular Meeting Date	Proposed Public Hearing Date

Regular			Article	Vote on	Vote on
Mtg. #:	Date:	Article for Deliberation	Leaders	Deliberations	Draft
4	1/13	8: Nominations and Elections	Frantz & Kidwell	Х	
	1/20				
5	1/27	11: General Provisions	Barash & Larner	Χ	Article 8
	2/3				
6	2/10	Article 2,3,4 Overview	Kidwell & Lipsitt		Article 11
	2/17				
7	2/24	Article 3: Executive	TBD		
	3/2	Proposed Testimony from Public Officials			
	3/9	Public Hearing: Focus on 3 & 4			
8	3/16	Article 3: Executive		Χ	
	3/23				
9	3/30	Article 4: School Committee	TBD	Χ	Article 3
	4/6	Public Hearing: Focus on 2			
10	4/13	Article 2: Legislative	TBD		Article 4
	4/20	Proposed Testimony from Public Officials			
11	4/27	Article 2: Legislative		X	
	5/4				
12	5/11	Article 1: Incorp. & Form of Gov't	TBD	X	Article 2
	5/18				
13	5/25	Article 7: Planning	TBD	X	Article 1
	6/1				
	6/8				
14	6/15	Art. 5: Fin'l Practices AND Art. 6: Admin. Depts	TBD	Χ	Article 7
	6/22				
15	6/29				Article 5 & 6
	7/6				


Regular			Article	Vote on	Vote on							
Mtg. #:	Date:	Article for Deliberation	Leaders	Deliberations	Draft							
	7/13	Open for Catch Up or Gathering Other Input										
	7/20											
	7/27	Open for Catch Up or Gathering Other Input										
	8/3											
	8/10	Open for Catch Up or Gathering Other Input										
	8/17			_								
	8/24	Open for Catch Up or Gathering Other In Jut	Open for Catch Up or Gathering Other In It									
	8/31											
	9/7											
	9/14	Public Hearing: Focus on 9										
	9/21	Proposed Testimony from Public Officials										
16	9/28	Article 9: NACs	TBD	X								
	10/5											
17	10/12	Art. 10: Free Petition, Initiative, Refer.	TBD	Χ	Article 9							
	10/19											
18	10/26	Article 12: Transitional	TBD	Χ	Article 10							
	11/2											
	11/9											
19	11/16	Review, Organize, Coordinate, Consider Postpo	oned Items		Article 12							
	11/23											
20	11/30	Review, Organize, Coordinate, Consider Postponed Items										
	12/7											
21	12/14	Review, Organize, Coordinate, Consider Postpo	oned Items									
	12/21											






8

Jan to Apr 2016




5

May to Aug 2016



6 May to Aug 2016



7 Sep to Dec 2016

	8/31	9/7	9/14	9/21	9/28	10/5	10/12	10/19	10/26	11/2 11/	11/16	11/23	11/30	12/7	12/14	12
Draft Review																
Straw Vote on Draft									X		X					
REVIEW, ORGANIZE, COORDINA		NSIDE	R POST	PONE	D ITEM	IS										
Establish overall objectives / vision	on															
Conduct Research																
Gather Public Input																
Share / Present Research Data w	ith Pub	lic														
Deliberation											X		X			
Straw Vote on Issues																
Drafting																
Draft Review																
Straw Vote on Draft																
								1				1				
Establish overall objectives / vision	on for A	rticle														
Conduct Research																
Gather Public Input		_														
Share / Present Research Data w	ith Pub	lic														
Deliberation																
Straw Vote on Issues																
Drafting																
Draft Review																
Straw Vote on Draft																

8 Sep to Dec 2016