

DPW WEEKLY CONSTRUCTION SCHEDULE**WEEK OF April 19 - 23****HOLIDAY APRIL 19**

ACTIVITY	LOCATION	DATES	IMPACT	CONTRACTOR	LEAD DIVISION	CONTACT	PHONE
ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING	Needham St (Charles River Bridge to Oak St)	April 20 - 23	Night work	P. Gioioso	Mass DOT Engineering	C. Sabella F. Nichols	617-796-1020
WATER MAIN REPLACEMENT	Needham St (Winchester St to Oak St) Winchester St (Needham St to Boylston St)	April 20 - 23 April 20 - 23	test pits test pits	P. Gioioso P. Gioioso	Mass DOT Mass DOT Utilities	C. Sabella C. Sabella D. Valovsin	617-796-1640
INTERSECTION IMPROVEMENTS Sidewalks & pavers	West Newton Square, Washington St	April 19 - 23		A.R. Belli	Engineering	M. Mastroianni	617-796-1020
INTERSECTION IMPROVEMENTS Sidewalks & pavers	Newtonville, Walnut St, Austin St	April 19 - 23		A.R. Belli	Engineering	M. Mastroianni	617-796-1020
ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING	Walnut St (Homer St to Forest St)	April 19 - 23		A R Belli	Engineering BETA	G. Federico M. Titelis	617-796-1020
ACCESSIBLE CURB RAMP IMPROVEMENTS	Watertown St at Edinboro St Watertown St at West St	April 20 - 23 upcoming April		D'Ambrosia D'Ambrosia	Engineering Engineering	A. Stellato A. Stellato	617-796-1020 617-796-1020
INTERSECTION IMPROVEMENTS	Beethoven Ave at Puritan Rd Allen Ave at Plainfield Rd Allen Ave at Pine Ridge Rd Waltham St at Derby St and Fairway Dr Waltham St at River St	Starts July 7 Starts July 7 Starts July 7 upcoming upcoming		D'Ambrosia D'Ambrosia D'Ambrosia D'Ambrosia D'Ambrosia	Engineering Engineering Engineering Engineering Engineering	A. Stellato A. Stellato A. Stellato A. Stellato A. Stellato	617-796-1020 617-796-1020 617-796-1020 617-796-1020 617-796-1020
INTERSECTION IMPROVEMENTS	California St at Los Angeles St California St at Riverdale Ave California St at Bridge St	upcoming upcoming upcoming		Riverdale Development Riverdale Development Riverdale Development	Engineering Engineering Engineering	F. Nichols F. Nichols F. Nichols	617-796-1020 617-796-1020 617-796-1020
ROADWAY REHABILITATION SIDEWALKS, CURB, MILLING, PAVING	Chestnut St (Boylston St to Beacon St) Dedham St (Brookline St to Spiers Rd) Crafts St (North St to Watertown St) California St (Faxon St to Allison St)	April 20 - 23 Starts May 10 Starts June 14 upcoming	detours	D&R Contracting D&R Contracting D&R Contracting D&R Contracting	Engineering Engineering Engineering Engineering BETA	G. Federico G. Federico G. Federico G. Federico M. Titelis	617-796-1020 617-796-1020 617-796-1020 617-796-1020 617-796-1020
SEWER SPOT REPAIRS	Chestnut St (Boylston St to Beacon St), 3 locations	April 19	detours	Paolini	Utilities	D. Valovsin	617-796-1640
WATER SERVICE PIPES	Chestnut St (Boylston St to Beacon St), 2 locations	April 17	detours	Granese	Utilities	D. Valovsin	617-796-1640
COLD IN PLACE ASPHALT RECYCLING	Chestnut St (Boylston St to Beacon St) Dedham St (Brookline St to Spiers Rd)	upcoming upcoming		Indus (Sealcoating) Indus (Sealcoating)	Engineering Engineering	G. Federico G. Federico	617-796-1020 617-796-1020
PAVEMENT RESTORATION CRACK SEAL, FOG SEAL	Various locations	upcoming			Engineering	M. Mastroianni	617-796-1020
BONDED WEARING COURSE	Various locations	upcoming		All States Materials	Engineering	M. Mastroianni	617-796-1020
CONCRETE PANEL OVERLAY	Centre St (Walnut St to Boylston St) Washington St (Commonwealth Ave to Perkins St)	upcoming upcoming		All States Materials	Engineering	M. Mastroianni	617-796-1020
LINE STRIPING FOR ONE-WAY	Homer St (Walnut St to Commonwealth Ave westbound)	Starts May 3		Transportation	Transportation Div	J. Sobel	617-796-1020

PARKING LOT IMPROVEMENTS FOUNDATIONS STEEL COLUMNS AND BEAMS SOLAR PANEL INSTALLATION	Newton Library Parking Lot	Starts May 3 Upcoming Upcoming		Ameresco Ameresco Ameresco	Buildings Buildings Buildings	W. Ferguson W. Ferguson W. Ferguson	617-796-1600 617-796-1600 617-796-1600
PARKING LOT IMPROVEMENTS	Pearl St Parking Lot	Starts April 27		D'Ambrosia	Engineering	M. Mastroianni	617-796-1020
SIDEWALK IMPROVEMENTS	Washington St (Lowell Ave to Walnut St. south side)	Starts May 25		D'Ambrosia	Engineering	A. Stellato	617-796-1020
WASHINGTON ST AT HOVEY ST BUILDING CONSTRUCTION	Hovey St	April 20 - 23	no parking on Hovey St	Spirito	Engineering	J. Daghljan	617-796-1020
ROAD CLOSURE TRIAL	Albemarle Rd (Crafts St to North St northbound)	April 20 - 23	road closed	Transportation	Transportation Div	J. Sobel	617-796-1020
SEWER MAIN CLEANING AND LINING	Project 7, Various Locations	April 20 - 23		Insituform	Utilities	M. Ovaska Weston & Sampson Engineers	617-796-1640
SEWER MAIN INVESTIGATION	Project 11, Various Locations	April 20 - 23		National Water Main	Utilities	M. Ovaska Weston & Sampson Engineers	617-796-1640
WATER MAIN CLEANING & LINING	Chestnut St (Beacon St to Commonwealth Ave)	upcoming			Utilities	D. Valovsin	617-796-1640
WATER MAIN REPLACEMENT	Clafin Place Washington Place Raymond Place	April 20 - 23 April 20 - 23 upcoming May	détours during construction détours during construction	Paolini Paolini Paolini	Engineering Engineering Engineering	A. Stellato A. Stellato A. Stellato	617-796-1020 617-796-1020 617-796-1020
SOIL BORING & ROCK CORING	Brandeis Rd (east of NSHS)	upcoming		MWRA, CDM/Smith	Engineering	L. Taverna	617-796-1020
DRAIN MAIN EXTENSION	21 Verndale Rd	upcoming		private contractor	Engineering	J. Daghljan	617-796-1020
UTILITY POLE REMOVAL AND RELOCATE	Walnut Street (Beacon St to Centre St), Lincoln St	April 20 - 23		Verizon	Engineering	J. Daghljan	617-796-1020
BRIDGE REPAIRS	Woerd St Bridge Waltham (near Rumford Ave)	April 20 - 23	Bridge Closed	Mass DOT	Waltham	J. Daghljan	617-796-1020
WATER MAIN REPLACEMENT	Ward St (Waverley St to Manet Rd)	Starts fall 2021		TBD	MWRA	D. Valovsin	617-796-1040
GAS MAINS	Homer St (Commonwealth Ave to City Hall) Waverley Ave Beacon St 731 - 740 Sargent St 86-132 Lowell Ave (Commonwealth Av to Whittier St) Commonwealth Av (Valentine St to Beaumont Av) Whittier St (Oak Cliff Rd to Lowell St) Centre St Bridge (west), Washington St to Richardson St Centre St at Washington St / Thornton St Centre St at Richardson St Gay St at Clyde St 35 - 39 Fredrick St Harvard St Kenwood Ave	Upcoming April 20 - 23 April 20 - 23 April 20 - 23 upcoming spring 2021 upcoming spring 2021 April 20 - 23 upcoming spring 2021 upcoming spring 2021 upcoming spring 2021 April 20 - 23 April 20 - 23 April 20 - 23 April 20 - 23		National Grid, Feeney	Engineering	G. Federico	617-796-1020

Ricker Rd / Ricker Terrace

April 20 - 23

Definition of Terms

Roads:

Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling

Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

Water Mains:

Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line

Replacement - Replace the water pipe with new pipe, and replace water services from main to property line

Sewer Mains:

Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow

Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

Public Notification - Flyers, robo-calls, sign boards, sandwich boards, letters

Impact - Road closure, detours, no parking, noise ordinance waiver

INTERSECTION IMPROVEMENTS	Crafts St at Walnut St	hold	A R Belli	Engineering	G. Federico	617-796-1020
PARKING LOT IMPROVEMENTS	Newton Library Parking Lot			Engineering	G. Federico	617-796-1020
BUS SHELTER INSTALLATION	Newton Corner		Dagle	Eng/Planning	F. Nichols	617-796-1020
GAS MAINS	The work below may be scheduled, pending National Grid work priorities :					
	Washington St (Chestnut St to Lowell Ave)	Upcoming				
	Chestnut St (Commonwealth Ave Beacon St)	Upcoming				
	Commonwealth Ave 219 - 235					
	Commonwealth Ave 510 - 520					
	Washington Park 1 - 81					
	Ball Pate Hill Rd 8					
	Brookline St 147 - 216					
	Woodlawn Dr 15 - 101					
	Travis Dr 4 - 11					
	Reservoir Dr 33					
	Washington St 399 - 431					
	Hovey St 4 - 12					
	Fellsmere Rd 11 - 65					
	Mandalay Rd 44 - 56					
	Brookside Ave & Washington St					
	Wiswall Rd 5 - 81					
	McCarthy Rd 5 - 124					
	Myerson Lane 11 - 72					
	Marvin Lane 10 - 50					
	Indian Ridge Rd 5 - 65					
	Hay Rd 7 - 8					
	Considine Rd 9 - 32					
	Bontempo Rd 6 - 78					
	Lowell Ave 59 - 69					
	Watertown St 628					
	Upland Ave 89 - 184					
	Heatherland Rd 18 - 72					
	Rossmere St 11 - 44					
	Anita Cir 11 - 28					

Chestnut St 906 - 912
Kimball Terr 11 - 25
Otis St 48 - 54
Read Ct 10 - 14
Bothfield Rd 1 - 65
Pembroke St 1 - 81
Tremont St 198-212
Rowe St 44 - 124
Columbus Pl 10-35
Webster St 21
Upham St 10-78

Florence St
David Rd
Hale St 6 - 50
Elliot St 330 - 336
Pennsylvania Ave 43 - 55
Southwick Rd 5 - 24
Brookline St 475
Longmeadow Rd 5
Broken Tree Rd 5 - 8
Moulton St 17 - 117
Colgate Circle
Gail Rd
Cornell St
Park St 64 - 85
Vernon St 51 - 53
Melrose St 261 - 286
Commonwealth Ave 2120 - 2134
Auburn St 327 - 375
Melrose Ave 27 - 29
Jameson Rd 6-48
California St @ Bridge St
Cummings Rd 9 - 85
Nonantum Rd 1 - 130
Jefferson St
Centre St 1574 - 1586
North St 15 - 92
Short St
Burr Rd 30
Florence St
Gammons Rd 1 - 70
Proctor St 3 - 30

Jackson St
Pearl St

ROADWAY MAINTENANCE OVERLAY