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TV Inspection and Manhole Inspection Reports Provided by the Owner (00331)
Permits (00890)

Scope and Sequence of Work (01014)

Control of Work and Materials (01110)

Special Provisions (01140)

Price Adjustments (01250)
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10. Measurement and Payment (01270)

11. Submittals (01330)

12. Documentation (01331)

13. Signage (01550)

14. Portable Changeable Message Sign (01551)
15. Construction Zone Safety Plan (01552)

16. Uniformed Officers for Temporary Traffic Control (01553)
17. Dust Control (01562)

18. Existing Fences (01564)

19. Environmental Protection (01570)

20. Handling Existing Flows (01575)

21. Cleaning Up (01740)

DIVISION 2 - SITE WORK

22, Controlled Density Fill (CDF) (02058)

23. Polyvinyl Chloride Gravity Pipe and Fittings (SDR-35) (02085)
24, Dewatering (02240)

25. Support of Excavation (02252)

26. Earthwork (02300)

27. Rock Excavation and Disposal (02324)

28. Post Construction Flow Isolation (02427)

29. Structural Cured-in-Place Pipe (02428)

30. Cured-in-Place Short Liner (02429)

31. Sewer Manhole Rehabilitation (02435)

32. Cured-in-Place Lateral Liner (02436)

33. Sewer Line and Manhole Chemical Root Treatment (02437)
34. Sewer Cleaning and Inspection (02440)

35. Point Repair of Gravity Sewers (Open Cut) (02442)
36. Service Connection Rehabilitation (02443)

37. Building Connections and Drop Connections (02530)
38. Sewer Chimneys (02531)

39. Connections to Existing Structures (02533)

40. Precast Manholes (02631)

41. Paving (02745)

42. Sealing of Underdrain Access Ports (02770)

43. Curbing (02771)

44, Sidewalk Construction and Replacement (02775)

45, Loaming and Seeding (02920)

46. Field Concrete (03302)

APPENDICES

47. Television Inspections and Manhole Inspection Reports
See Attached DVD (Appendix A)

END OF SECTION
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CITY OF NEWTON
PURCHASING DEPARTMENT
INVITATION FOR BID #24-37

The City of Newton (City) invites sealed bids from Contractors to
CIP PROJECT 9 SEWER REHABILITATIONS - Phase 1
Bids will be received until: 10:00 a.m., Thursday, December 28, 2023
at the Purchasing Department, Room 108, Newton City Hall, 1000 Commonwealth Avenue, Newton, MA 02459. Immediately

following the deadline for bids, all bids received within the time specified will be publicly opened and read aloud.

Contract Documents will be available online at www.newtonma.gov/bids or for pickup in the Purchasing Department after 10:00
a.m., December 7, 2023. There will be no charge for contract documents.

Open cut repair of 126 If of sewer, replacement of 16 sewer service connections, installation of four (4) sewer manholes, chemical
root treatment of 9,922 If of sewer, chemical root treatment of 40 manholes, installation of 35,180 If of structural cured-in-place
pipe and reinstatement of 454 service connections, installation of seven (7) cured-in-place lateral liners, installation of eight (8)
linear feet of cured-in-place short liners, installation of four (4) linear feet of structural cured-in-place short liners, cutting of 14
protruding service connections, cementitious lining of 2,490 vf of manholes, installation of 28 frames and covers, building of six
(6) manhole benches and inverts, replace two (2) manhole chimney above grade, installation of 15 vertical feet of internal drop
connections, sealing 18 underdrain access ports, sealing one (1) underdrain cavern, cleaning inspection of 1,055 If of sewer, and
post construction flow isolation of 33,492 If of sewer.

All bids shall be submitted as one (1) ORIGINAL and one (1) COPY. The City will award the contract to the lowest
responsible and eligible bidder.

A bid deposit in an amount that is not less than five percent (5%) of the value of the bid, including all alternates, is required. Bid
deposits, payable to the City, shall be either in the form of a bid bond, or cash, or a certified check on, or a treasurer's or cashier's
check issued by, a responsible bank or trust company. Bidders are reminded that the bid deposit covers the City for damages when
a bidder withdraws its bid after the bid submisssion date. Be advised that to the extent permitted by the law the City will
retain all bid deposits for withdrawn bids.

All bids are subject to the provisions of M.G.L. c. 30, § 39M. Wages are subject to minimum wage rates determined by the
Massachusetts Department of Labor and Industries pursuant to M.G.L. c. 149, § 26 to 27H. The schedule of wage rates applicable
to this contract is included in the bidding documents. In addition, the prevailing wage schedule will be updated annually for all
public construction projects lasting longer than one (1) year. You will be required to pay the rates set out in any updated
prevailing wage schedule. Increases in prevailing wage schedules will not be the basis for change order requests. The successful
bidder will be required to provide a Certificate of Insurance demonstrating current coverage of the type and amounts set forth in
the Project Manual. The successful bidder will be required to furnish a Labor and Materials Payment Bond in the amount of
50% of the contract total. Wages are paid to drivers for all “on-site” work.

The costs of any bond and any insurance required in this Invitation For Bid are the responsibility of the bidder; such costs
will not be reimbursed by City and should be included in your bid.

All contractors are hereby notified of the TRENCH PERMIT pursuant to G.L. ¢.82A, sectionl and 520 CMR 7.00 et seq.
(as amended). Please refer to ATTACHMENT - B TRENCH PERMIT in Specification Section 00890 Permits.

All City bids are available on the City’s web site, www.newtonma.gov/bids It is the sole responsibility of the contractor
downloading these bids to ensure they have received any and all addenda prior to the bid opening. Addenda will be available
online within the original bid document as well as a separate file. If you download bids from the internet site and would like to
make it known that your company has done so, you may fax the Purchasing Department (617) 796-1227 or email to
purchasing@newtonma.gov with your NAME, ADDRESS, PHONE, FAX AND INVITATION FOR BID NUMBER.

The City will reject any and all bids in accordance with the above referenced General Laws. In addition, the City reserves the right
to waive any informalities in any or all bids, or to reject any or all bids (in whole or in part) if it be in the public interest to do so.

In the event that any person wishes to attend a bid opening or pre-bid meeting, accessible and reasonable accommodations will be
provided to persons requiring assistance.
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If you need a reasonable accommodation, please contact the city of Newton’s ADA Coordinator, Jini Fairley, at least two
business days in advance of the meeting: jfairley@newtonma.gov or (617) 796-1253. For Telecommunications Relay Service,
please dial 711.

CITY OF NEWTON

E
Nt W—@»M
Nicholas Read

Chief Procurement Officer
December 7, 2023
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CITY OF NEWTON
DEPARTMENT OF PURCHASING
INSTRUCTIONS TO BIDDERS

ARTICLE 1 - BIDDER'S REPRESENTATION

11

1.2

Each General Bidder (hereinafter called the "Bidder™) by making a bid (hereinafter called "bid") represents that:
1. The Bidder has read and understands the Contract Documents and the bid is made in accordance therewith.

2. The Bidder has visited the work site and is familiar with the local conditions under which the work has to be
performed.

Failure to so examine the Contract Documents or become familiar with local conditions will not relieve any Bidder from
any obligation under the bid as submitted.

ARTICLE 2 - REQUEST FOR INTERPRETATION

2.1

2.2

2.3

2.4

2.5

2.6

2.7

Bidders shall promptly notify the City of any ambiguity, inconsistency, or error which they may discover upon
examination of the Contract Documents, the site, and local conditions.

Bidders requiring clarification or interpretation of the Contract Documents shall make a written request to the Chief
Procurement Officer, at purchasing@newtonma.gov or via facsimile (617) 796-1227. The City will only answer such
requests if received Friday, December 22, 2023, at 12:00 noon.

Interpretation, correction, or change in the Contract Documents will be made by addendum which will become part of the
Contract Documents. The City will not be held accountable for any oral communication.

Addenda will be emailed to every individual or firm on record as having taken a set of Contract Documents.

Copies of addenda will be made available for inspection at the location listed in the Invitation for Bids where Contract
Documents are on file, in addition to being available online at www.newtonma.gov/bids.

Bidders or proposers contacting ANY CITY EMPLOYEE regarding an Invitation for Bid (IFB) or a Request for Proposal
(RFP), outside of the Purchasing Department, once an IFB or RFP has been released, may be disqualified from the
procurement process.

Bidders downloading information off the internet web site are solely responsible for obtaining any addenda prior to the
bid opening. If the bidder makes itself known to the Purchasing Department, at purchasing@newtonma.gov or via

facsimile (617) 796-1227, it shall be placed on the bidder’s list. Bidders must provide the Purchasing Department with
their company’s name, street address, city, state, zip, phone, fax, email address, and |INVITATION FOR BID #24—37|.

ARTICLE 3 - MBE PARTICIPATION

3.1

3.2

3.3

Notice is hereby given that the Mayor’s Affirmative Action Plan for the City of Newton in effect at the time of this
solicitation is applicable to all construction contracts in excess of $10,000.00.

Notice is hereby given that the City of Newton Minority/\Women Business Enterprise Plan and the Supplemental Equal
Employment Opportunity Anti-Discrimination and Affirmative Action Program in effect at the time of this solicitation
are applicable to all City contracts for goods and services in excess of $50,000.00.

Copies of the Plans and Program referred to in Sections 3.1 and 3.2 are available at: www.newtonma.gov/purchasing.

ARTICLE 4 - PREPARATION AND SUBMISSION OF BIDS

4.1

4.2

Bids shall be submitted on the "Bid Form #24-37," attached.

All entries on the Bid Form shall be made by typewriter or in ink.
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4.3 Where so indicated on the Bid Form, sums shall be expressed in both words and figures. Where there is a discrepancy
between the bid sum expressed in words and the bid sum expressed in figures, the words shall control.

4.4 Bid deposits shall be submitted in the amount specified in the IFB. They shall be made payable to the City and shall be
either in the form of cash, certified check, treasurer's or cashier's check issued by a responsible bank or trust company, or
a bid bond issued by a surety licensed to do business in the Commonwealth of Massachusetts; and shall be conditioned
upon the faithful performance by the principal of the agreements contained in the bid.

Bid deposits of the three (3) lowest responsible and eligible Bidders shall be retained until the execution and delivery of
the Owner/Contractor agreement.

Bidders are reminded that the bid deposit covers the City for damages when a bidder withdraws its bid after the bid
submission date. Be advised that to the extent permitted by law the City will retain all bid deposits for withdrawn
bids.

In the event that Newton City Hall is closed on the date or at the time that bids are due, the date and time for receipt of
bids shall be on the next business day following that Newton City Hall is open.

4.5 The Bid, including the bid deposit shall be enclosed in a sealed envelope with the following plainly marked on the
outside:

* GENERAL BID FORM:

* NAME OF PROJECT AND INVITATION NUMBER: CIP PROJECT 9 SEWER REHABILITATIONS -
PHASE 1 IFB #24-37

* BIDDER'S NAME, BUSINESS ADDRESS, AND PHONE NUMBER
4.6 Date and time for receipt of bids is set forth in the IFB.
4.7  Timely delivery of a bid at the location designated shall be the full responsibility of the Bidder.
4.8  Bids shall be submitted with one (1) original and one (1) copy.
4.9 Massachusetts law requires all employees who work on Massachusetts public works construction sites must have no
Less than 10 hours of OSHA-approved safety and health training. See M.G.L. ¢.30, 839M( ¢), M.G.L. ¢.30, §39S(a)(1),
M.G.L. c.149, §44E(2) & M.G.L. c.149, §844F(2).
A. This requirement will apply to any general bid or sub bid submitted.
B. This law directs the Massachusetts Attorney General to restrain the award of construction contracts to any contractor
who is in violation to this requirement and to restrain the performance of these contracts by non-complying contractors.
C. The contractor and all subcontractors on this project must certify on the Bid Form compliance with the applicable
requirement. Non-compliance with this law will disqualify the bidder.
ARTICLE 5 - ALTERNATES

5.1 Each Bidder shall acknowledge alternates (if any) in Section C on the Bid Form.

5.2 In the event an alternate does not involve a change in the amount of the base bid, the Bidder shall so indicate by writing
"No Change", or "N/C" or "0" in the space provided for that alternate.

5.3 Bidders shall enter on the Bid Form a single amount for each alternate which shall consist of the amount for work
performed by the Contractor.

5.4 The low Bidder will be determined on the basis of the sum of the base bid and the accepted alternates.
ARTICLE 6 - WITHDRAWAL OF BIDS
6.1 Any bid may be withdrawn prior to the time designated for receipt of bids on written or telegraphic request. Telegraphic

withdrawal of bids must be confirmed over the Bidder's signature by written notice postmarked on or before the date and
time set for receipt of bids.
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6.2 Withdrawn bids may be resubmitted up to the time designated for the receipt of bids.

6.3 No bids may be withdrawn within sixty days, Saturdays, Sundays and legal holidays excluded, after the opening of the
bids.

ARTICLE 7 - CONTRACT AWARD

7.1 The City is soliciting prices for items set forth in Bid Form #24-37 attached hereto. It is the City’s intent to award one (1)
contract to the responsible and eligible bidder offering the lowest Bid Grand Total. A contract will be awarded within sixty
(60) days, Saturdays, Sundays, and legal holidays excluded, after the opening of bids.

7.2 The City reserves the right to waive any informalities in or to reject any or all Bids if it be in the public interest to do so.

7.3 The City reserves the right to reject any bidder who has failed to pay any local taxes, fees, assessments, betterments, or any

other municipal charge, unless the bidder has a pending abatement application or has entered into a payment agreement with
the collector-treasurer.

7.4 As used herein, the term "lowest responsible and eligible Bidder" shall mean the Bidder (1) whose bid is the lowest of
those bidders possessing the skill, ability and integrity necessary for the faithful performance of the work; (2) who has met all
the requirements of the invitation for bids; (3) who shall certify that he is able to furnish labor that can work in harmony with
all other elements of labor employed or to be employed in the work; (4) who, where the provisions of section eight B of
chapter twenty-nine apply, shall have been determined to be qualified thereunder.

7.5 Subsequent to the award and within five (5) days, Saturday, Sundays and legal holidays excluded, after the prescribed forms
are presented for signature, the successful Bidder shall execute and deliver to the City a contract in the form included in the
Contract Documents in such number of counterparts as the City may require.

7.6 In the event that the City receives low bids in identical amount from two or more responsive and responsible Bidders, the
City shall select the successful Bidder by a blind selection process such as flipping a coin or drawing names from a hat. The
low Bidders who are under consideration will be invited to attend and observe the selection process.

ARTICLE 8 - TAXES

8.1  The Bidder shall not include in this bid any tax imposed upon the sale or rental of tangible personal property in this
Commonwealth, such as any and all building materials, supplies, services and equipment required to complete the work.

8.2 The City is exempt from payment of the Massachusetts Sales Tax, and the Bidder shall not include any sales tax on its
bid. The City’s exemption Number is E-046-001-404.

ARTICLE 9 — PROPRIETARY SPECIFICATIONS

9.1  The City has used a proprietary specification to describe the supply listed in the specifications. Such specifications are
permitted under M.G.L. c. 30, 839M(b), provided that the City state in writing that use of the proprietary specification is
in its best interest and that it will accept an “equal” of the item specified. An item is considered equal if (i) it is at least
equal in quality, durability, appearance, strength, and design; (ii) will perform the intended function at least equally; and
(iii) conforms substantially, even with deviations, to the detailed requirements contained in the specifications. Bidders

wishing to provide an equal item should do so with their bids. The City shall have the sole right to determine whether or
not said item is equal.

9.2  The required determination and justification have been duly prepared, and a copy may be requested in accordance with the
Massachusetts Public Records Law, M.G.L. c. 66, §10.

END OF SECTION
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CITY OF NEWTON
DEPARTMENT OF PURCHASING

BID FORM #24-37

The undersigned proposes to furnish all labor and materials required in accordance with the Contract Documents supplied
by the City of Newton entitled:
CIP PROJECT 9 SEWER REHABILITATIONS - PHASE 1

for the contract price specified below, subject to additions and deduction according to the terms of the specifications.

This bid includes addenda number(s) , , , ,

The proposed contract price is:

(1) BID GRAND TOTAL

DOLLARS ($ ).
(The figure inserted above shall be the Bid Grand Total as computed on the Item Sheets attached hereto at pp. 11-30.)

COMPANY:

The undersigned has completed and submits herewith the following documents:

Bid Item Sheets, 19 pages

Signed Bid Form, 2 pages

Bidder's Qualifications and References Form; 3 pages
Certificate of Non-Collusion, 1 page

Certification of Tax Compliance

Certificate of Foreign Corporation (if applicable), 1 page
Debarment Letter, 1 page

IRS W9 Form,1 page

Business Category Information Form, 1 page

A five percent (5%) bid deposit/bid guarantee.

© OO0 o0 O O o0 0o 0O O

Prompt Payment Discounts. Bidders are encouraged to offer discounts in exchange for an expedited payment. Payments
may be issued earlier than the general goal of within 30 days of receipt of the invoice only in exchange for discounted
prices. Discounts will not be considered in determining the lowest responsible bidder.

Prompt Payment Discount % Days
Prompt Payment Discount % Days
Prompt Payment Discount % Days

The undersigned agrees that, if s/he is selected as general contractor, s/he will within five days, Saturdays,
Sundays and legal holidays excluded, after presentation thereof by the awarding authority, execute a contract in
accordance with the terms of this bid and furnish a labor and materials or payment bond, each of a surety
company qualified to do business under the laws of the commonwealth and satisfactory to the awarding authority
and each in the sum of the contract price, the premiums for which are to be paid by the general contractor and are
included in the contract price.
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NOTE:

The undersigned hereby certifies that s/he is able to furnish labor that can work in harmony with all other elements of
labor employed or to be employed on the work and that s/he will comply fully with all laws and regulations applicable to
awards made subject to section forty-four A of M.G.L. Chapter 30, s 39M.

The undersigned certifies that he is able to furnish labor that can work in harmony with all other elements of labor
employed or to be employed in the work; (2) that all employees to be employed at the worksite will have successfully
completed a course in construction safety and health approved by the United States Occupational Safety and Health
Administration (“OSHA”) that is at least 10 hours in duration at the time the employee begins work and who shall furnish
documentation of successful completion of said course with the first certified payroll report for each employee; and (3)
that all employees to be employed in the work subject to this bid have successfully completed a course in construction
safety and health approved by the United States OSHA that is at least 10 hours in duration. The undersigned understands
that any employee found on a worksite subject to this section without documentation of successful completion of a course
in construction safety and health approved by the United States Occupational Safety and Health Administration that is at
least 10 hours in duration shall be subject to immediate removal.

The undersigned further certifies under the penalties of perjury that this bid is in all respects bona fide, fair and
made without collusion or fraud with any other person. As used in this subsection the word "person” shall mean
any natural person, joint venture, partnership, corporation or other business or legal entity. The undersigned
further certifies under penalty of perjury that the said undersigned is not presently debarred from doing public
construction work in the Commonwealth under the provisions of section twenty-nine F of chapter twenty-nine,
or any other applicable debarment provisions of any other chapter of the General Laws or any rule or regulation
promulgated thereunder.

Date

(Name of General Bidder)

BY:

(Printed Name and Title of Signatory)

(Business Address)

(City, State Zip)

(Telephone) (FAX)

(E-mail Address)

If the bidder is a corporation, indicate state of incorporation under signature, and affix corporate seal; if a partnership,
give full names and residential addresses of all partners; if an individual, give residential address if different from
business address; and, if operating as a d/b/a give full legal identity. Attach additional pages as necessary.

END OF SECTION
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INSTRUCTIONS FOR ITEM SHEETS

The Contractor shall insert prices for each item in ink, in both words and figures, and is to show a total bid price. In the event of a
discrepancy between the written words and figures, the written words shall govern. In the event of an error in the bidders total bid
price, the corrected total bid obtained by the summation of the products of the unit prices multiplied by the respective quantities
shall stand as the bidder’s total bid price.

The Contractor is required to review any related plans, conduct a full site review, and read all the provisions in the document
before inserting prices, and is further advised to make his own determination as to the accuracy of the estimated quantities before

inserting bid prices.

The quantities listed in the following Item Sheets are the City’s best estimates based on prior experience. Actual quantities may be
more or less than those estimated and can vary substantially as field conditions may necessitate. Regardless of the amount of the
actual quantities, the unit price(s) shall be that set forth in the Bidder’s Item Sheets.
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ITEM SHEETS

Item Estimated Bid Description Unit or Lump Sum
No. Quantity* Price Bid in Both Words and Figures

Total in Figures

BASE BID (Items 1 to 20)

1 Sewers Complete in Place

la 81 L1 8-inch PVC sewers, where excavation

length is less than 20 linear feet, per linear

foot

and

(dollars)

(S

(cents)

1b 45 1.1 8-inch PVC sewers, where excavation
length is greater than or equal to 20 linear
feet, per linear foot

and

(dollars)

(S

(cents)

2 Building Connection Systems

2a 16 wyes or 8x6 inch wye or tee branches for PVC

tees pipe, each

and

(dollars)

(S

(cents)

*Quantity assumed for comparison of bids.

**The unit price in Item 5c¢ is the minimum allowed for rock excavation and disposal. The

bidder may add to the minimum in Item 5d.
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Item Estimated Bid Description Unit or Lump Sum
No. Quantity*® Price Bid in Both Words and Figures Total in Figures
2b 65 v.f. 6-inch sewer chimneys, per vertical foot
3
and (dollars)
(cents)
(5 )
2c 285 1.1 6-inch PV C building connections, per
linear foot by
and (dollars)
{cents)
(S )
2d 90 c.y. Controlled density fill, per cubic yard
b
and (dollars)
(cents)
(S )

*(Quantity assumed for comparison of bids,

#*%*The unit price in Item 5c¢ 15 the minimum allowed for rock excavation and disposal. The
bidder may add to the minimum in Item 5d.

Project Manual No. #24-37 CIP Project 9 Sewer Rehabilitations — Phase 1

Page 13 of 107



Item Estimated Bid Description Unit or Lump Sum
No. Quantity* Price Bid in Both Words and Figures

Total in Figures

2e 1 allowance Allowance for Restoration

Twenty-Thousand

$20.000.00

and
Zero

(dollars)

(S 20.000.00

(cents)

3 Underdrains Complete in Place

3a 12 L.f. 4-inch PVC underdrains, where
excavation length is less than or equal to
20 linear feet, per linear foot

$

and

(dollars)

(S

(cents)

3b 4 1.1 t-inch PV C underdrains, where
excavation length is less than or equal to
20 linear feet, per linear foot

$

and

(dollars)

(S

(cents)

*Quantity assumed for comparison of bids.

**The unit price in Item 5c¢ is the minimum allowed for rock excavation and disposal. The

bidder may add to the minimum in Item 5d.
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Item
No.

Estimated
Quantity*

Bid Description Unit or Lump Sum
Price Bid in Both Words and Figures

Total in Figures

da

4b

Sa

4 manholes

32 vt

100 c.y.

Manholes and Appurtenances

Precast concrete manhole base with
standard frame and cover, 4.0 ft. diameter,

per manhole

$

and

(dollars)

(3

(cents)

Precast concrete manhole walls and cones,
4.0 fi. diameter, per vertical foot

and

(dollars)

(S

(cents)

Additional Earthwork

Earth excavation and backfill below
normal grade, per cubic yard

and

(dollars)

(5

(cents)

*Quantity assumed for comparison of bids.

#*#The unit price in Item 5¢ 15 the minimum allowed for rock excavation and disposal. The

bidder may add to the minimum in Item 5d.
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Item Estimated Bid Description Unit or Lump Sum
No. Quantity* Price Bid in Both Words and Figures Total in Figures
5b 250 c.y. Earth excavation and backfill above
normal grade, per cubic yard $
and (dollars)
(cents)
(3 )
Sc 150 c.y.** Rock excavation and disposal, per cubic
yard (minimum) £9.750.00
Sixtv-Five
and (dollars)
Zero
(cents)
(S 6500 )
5d 150 ¢y ** Rock excavation and disposal, per cubic
yard (additional) 4

and (dollars)

(cents)

(3 )

*Quantity assumed for comparison of bids.

¥*#The unit price in [tem 5c¢ 1s the minimum allowed for rock excavation and disposal. The
bidder may add to the minimum in Item 5d.
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Item Estimated Bid Description Unit or Lump Sum
No. Quantity* Price Bid in Both Words and Figures Total in Figures

Se 50 c.y. Test pits, per cubic yvard

and (dollars)

(cents)
(3 )

6 Pavement Replacement

6a 92 Lf. Type A - Permanent binder course trench
width pavement (6-inches thick), per %

linear foot

and (dollars)

(cents)
(8 )

6b 52 L. Type B - Permanent binder course trench
width pavement (4-inches thick), per b

linear foot

and (dollars)

(cents)

(3 )

*Quantity assumed for comparison of bids.

**The unit price in [tem 5S¢ is the minimum allowed for rock excavation and disposal. The
bidder may add to the minimum in Item 5d.
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Item Estimated Bid Description Unit or Lump Sum
Nao. Quantity* Price Bid in Both Words and Figures Total in Figures
6c 144 1.1, Type A and Type B - Permanent top
course trench width pavement (2-inches h
thick) with cold planing, per linear foot
and (dollars)
(cents)
(S )
6d 100 tons Additional pavement, per ton
3
and (dollars)
(cents)
(S )
7 Water and Drain Reconstruction
Ta 10 Water and drain reconstruction within
reconstruction sewer trench limits, per reconstruction %

and (dollars)

(cents)

(5 )

*Quantity assumed for comparison of bids.

*%*The unit price in Item 5c¢ is the minimum allowed for rock excavation and disposal. The
bidder may add to the minimum in Item 5d.
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Item Estimated Bid Description Unit or Lump Sum
No. Quantity* Price Bid in Both Words and Figures Total in Figures
b 6 11, Elliot Street Drain Culvert Replacement
(Plan Sheet C114), linear foot %
and (dollars)
(cents)
(S )
Te 16 Lf. Oak Street Drain Replacement (Plan Sheet
C114), linear foot by
and (dollars)
(cents)
(5 )
8 Sewer Line and Manhole Chemical
Root Treatment
Ra 8,781 L.f. Chemical root treatment of 8-inch sewers,
per linear foot by

and (dollars)

(cents)

*Quantity assumed for comparison of bids.

**The unit price in Item 5¢ 15 the minimum allowed for rock excavation and disposal. The
bidder may add to the minimum in Item 5d.
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Item Estimated Bid Description Unit or Lump Sum

No. Quantity* Price Bid in Both Words and Figures Total in Figures
8b 302 1Lt Chemical root treatment of 10-inch
sewers, per linear foot %
and (dollars)
(cents)
(S )
B 3911 Chemical root treatment of 12-inch
sewers, per linear foot %
and (dollars)
(cents)
(5 )
Rd 40 manholes  Chemical root treatment of manholes, per
manhole 4
and (dollars)
(cents)
(5 )

*Quantity assumed for comparison of bids.

**The unit price in [tem 5c¢ 15 the mimmum allowed for rock excavation and disposal. The
bidder may add to the minimum in Item 5d.
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Item Estimated Bid Description Unit or Lump Sum
No. Quantity* Price Bid in Both Words and Figures Total in Figures
9 Structural Cured-in-Place Pipe
9a 83 Lf. Structural cured-in-place pipe for 6-inch
sewers, per linear foot %
and (dollars)
(cents)
(5 )
9b 29,616 Lf. Structural cured-in-place pipe for 8-inch
sewers, per linear foot B
and (dollars)
(cents)
(5 )
Y¢ 602 1.1 Structural cured-in-place pipe for 10-inch
sewers, per linear foot hY

and (dollars)

{cents)

(3 )

*Quantity assumed for comparison of bids.

#*#The unit price in Item 5¢ 15 the minimum allowed for rock excavation and disposal. The
bidder may add to the mintmum in Item 3d.
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Item Estimated Bid Description Unit or Lump Sum
No. Quantity* Price Bid in Both Words and Figures Total in Figures
9d 343511 Structural cured-in-place pipe for 12-inch
sewers, per linear foot %
and (dollars)
(cents)
(5 )
9e 318 LE Structural cured-in-place pipe for 15-inch
sewers, per linear foot %
and (dollars)
(cents)
(S )
of 1,126 1.1 Structural cured-in-place pipe for 20-inch
sewers, per linear foot by
and (dollars)
{cents)
(5 )

*(Quantity assumed for comparison of bids.

**The unit price in Item 5c¢ is the minimum allowed for rock excavation and disposal. The
bidder may add to the minimum in Item 5d.
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Item Estimated Bid Description Unit or Lump Sum

No. Quantity*® Price Bid in Both Words and Figures Total in Figures
Og 454 services  Grout reinstated service connections, per
service %
and (dollars)
(cents)
(8 )
10 Service Connection Rehabilitation
10a 14 services Cutting of protruding service connections,
per service 2
and (dollars)
(cents)
(5 )
11 Cured-in-Place Short Liner
Ila & 1.1 Cured-in-Place Short Liner for 8-inch
sewers, per linear foot by
and (dollars)
(cents)
(s )

*Quantity assumed for comparison of bids.

**The unit price in Item 5S¢ is the minimum allowed for rock excavation and disposal. The
bidder may add to the minimum in Item 5d.
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Item Estimated Bid Description Unit or Lump Sum
No. Quantity* Price Bid in Both Words and Figures Total in Figures
12 Cured-in-Place Structural Short Liner
12a 4 1.1 Cured-in-place structural short liner for 8-
inch sewers, per linear foot $
and (dollars)
(cents)
(S
13 Cured-in-Place Lateral Liners
13a 2 laterals Cleaning and inspection of laterals in 8-
inch to 12-inch Diameter Mainline (where by
lateral liners cannot be installed), per
and (dollars)
(cents)
(S
13b 5 laterals Cured-in-place lateral liner in 8-inch to 12-
inch diameter mainline, up to 5 feet, per $
lateral
and (dollars)
{cents)
(S

*Quantity assumed for comparison of bids.

**The unit price in [tem 5S¢ 1s the minimum allowed for rock excavation and disposal. The

bidder may add to the minimum in Item 5d.
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Item Estimated Bid Description Unit or Lump Sum

No. Quantity* Price Bid in Both Words and Figures Total in Figures
13c 80 1.1f. Cured-in-place lateral liner in 8-inch to 12-
inch diameter mamline, additional linear %

footage beyond 5-feet, per linear foot

and (dollars)

(cents)
(S )

13d | laterals Cleaning and inspection of laterals in 20-
inch Diameter Mainline (where lateral %

liners cannot be installed), per lateral

and (dollars)
(cents)
(3 )
I3e 2 laterals Cured-in-place lateral liner in 20-inch
diameter mainline, up to 5 feet, per lateral 4
and (dollars)
{cents)
(5 )

*(Quantity assumed for comparison of bids.

**The unit price in Item 5c is the minimum allowed for rock excavation and disposal. The
bidder may add to the minimum in Item 5d.
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Item Estimated Bid Description Unit or Lump Sum

No. Quantity*® Price Bid in Both Words and Figures Total in Figures
13f JLE Cured-in-place lateral liner in 20-inch
diameter mainline, additional linear )

footage beyond 5-feet, per linear foot

and (dollars)
(cents)
(S )
14 Sewer Manhole Rehabilitation
14a 2,490 v 1. Cementitious lining of manholes, per
vertical foot by
and (dollars)
(cents)
(S )
14b 28 frames Furnish and mstall manhole frame and
and covers cover, per frame and cover by
and (dollars)
(cents)
(S )

*(Quantity assumed for comparison of bids.

*%The unit price in Item 5S¢ is the minimum allowed for rock excavation and disposal. The
bidder may add to the minimum in Item 5d.
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Item Estimated Bid Description Unit or Lump Sum

No. Quantity* Price Bid in Both Words and Figures Total in Figures
l4c 6 benchand  Build manhole bench and invert. per
inverts bench and invert %
and (dollars)
(cents)
(S )
14d 2 manholes Replace Manhole Chimney Above Grade
and Furnish and Install Manhole Frame by

and Covers

and (dollars)
(cents)
(3 )
l4e 15 v.1. [nstall internal drop connection, per
vertical foot %
and (dollars)
{cents)
(5 )

*(Quantity assumed for comparison of bids.

**The unit price in Item 5c is the minimum allowed for rock excavation and disposal. The
bidder may add to the minimum in Item 5d.
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Item Estimated Bid Description Unit or Lump Sum
No. Quantity* Price Bid in Both Words and Figures Total in Figures
15 Sealing of Underdrain Access Ports
and Caverns
15a 18 access Seal access port, per access port
ports 5
and (dollars)
(cents)
(S
15b | cavern Seal underdrain cavern, per cavern
]
and (dollars)
(cents)
(S
16 Cleaning and Inspection of Sewers
16a 1,055 L.f. Cleaning and inspection of sewers, per
linear foot by
and (dollars)
(cents)
(5

*Quantity assumed for comparison of bids.

**The unit price in Item 5S¢ is the minimum allowed for rock excavation and disposal. The

bidder may add to the minimum in Item 5d.
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Item Estimated Bid Description Unit or Lump Sum

No. Quantity* Price Bid in Both Words and Figures Total in Figures
17 Post Construction Flow Isolation
17a 33492 |.f Post construction flow isolation of sewers,
per linear foot $
and (dollars)
(cents)
(S )
18 Portable Changeable Message Signs
18a 120 days Portable changeable message sign, per day
$
and (dollars)
(cents)
(3 )

*(Quantity assumed for comparison of bids.

**The unit price in Item 5c¢ is the minimum allowed for rock excavation and disposal. The
bidder may add to the minimum in Item 5d.
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Item Estimated Bid Description Unit or Lump Sum

No. Quantity*® Price Bid in Both Words and Figures Total in Figures
19 Mobilization
19a I Ls. Mobilization, lump sum (not more than
5% of Ttems 1 to 18) %
and (dollars)
(cents)
(S )
20 Allowances for Services of Uniformed
Officers
20a 6,750 hours Uniformed officers for traffic control, per
hour $506,250.00
Seventy-five
and (dollars)
Zero
(cents)
(5 75.00 )

The Total Amount of BID GRAND TOTAL (Items 1 to 20a), inclusive is:

Dollars

(In Words)

and Cents (% }

(In Words) (In Figures)

*Quantity assumed for comparison of bids.

**The unit price in [tem Sc is the minimum allowed for rock excavation and disposal. The
bidder may add to the minimum in Item 5d.
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CITY OF NEWTON
BIDDER'S QUALIFICATIONS AND REFERENCES FORM

Bidder must demonstrate qualifications to perform the Work. Each Bidder must be prepared to submit within five days after Bid
opening, upon Owner’s request, detailed written evidence such as financial data, previous experience, present commitments and
other such data as may be called for below. Each Bid must contain evidence of the Bidder’s qualifications to do business in the
state where the project is located or covenant to obtain such qualification prior to award of contract.

The City (Owner) and/or its Engineer may make such investigation as deemed necessary to determine the ability of the bidders to
perform the work, and the bidders shall furnish to the Owner all such information data for this purpose as the Owner may request.

No award will be made to any bidder who cannot meet all of the following requirements:

Shall not have defaulted on any contract within three years prior to the bid date.

Shall maintain a permanent place of business.

Shall have suitable financial status to meet obligations incident to the work.

Shall have appropriate technical experience satisfactory to the Owner in the class of work involved.
Shall be registered with the Secretary of State of the Commonwealth of Massachusetts to do business in
Massachusetts.

Shall not have failed to perform satisfactorily on contracts of a similar nature.

g. Shall not have failed to complete previous contracts on time.

h Shall have ample crews with adequate personnel and equipment to perform the work expeditiously.

®o0 o

bl

Owner reserves the right to reject any bid if the foregoing requirements are not satisfied or if any other evidence fails to satisfy the
Owner that such bidder is properly qualified to carry out the obligations of the Contract and to complete the work contemplated.

Nothing indicated herein will prejudice Owners right to seek additional pertinent information as is provided in Article 18, Award
of Contract.

All questions must be answered, and the data given must be clear and comprehensive. Please type or print legibly. If necessary,
add additional sheet for starred items. This information will be utilized by the City for purposes of determining bidder
responsiveness and responsibility with regard to the requirements and specifications of the Contract.

1. FIRM NAME:

2. WHEN ORGANIZED:

3 INCORPORATED? YES NO DATE AND STATE OF INCORPORATION:

4. IS YOUR BUSINESS A MBE? YES NOWBE?__ YES__ NOorMWBE?___ YES____ NO

5. LIST ALL CONTRACTS CURRENTLY ON HAND, SHOWING CONTRACT AMOUNT AND ANTICIPATED

DATE OFCOMPLETION:

* 6. HAVE YOU EVER FAILED TO COMPLETE A CONTRACT AWARDED TO YOU?

YES NO
IF YES, WHERE AND WHY?

* 7. HAVE YOU EVER DEFAULTED ON A CONTRACT? YES NO

IF YES, PROVIDE DETAILS.
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* 8.

10.

LIST YOUR VEHICLES/EQUIPMENT AVAILABLE FOR THIS CONTRACT:

IN THE SPACES FOLLOWING, PROVIDE INFORMATION REGARDING CONTRACTS COMPLETED BY YOUR
FIRM SIMILAR IN NATURE TO THE PROJECT BEING BID. A MINIMUM OF FOUR (4) CONTRACTS SHALL
BE LISTED. PUBLICLY BID CONTRACTS ARE PREFERRED, BUT NOT MANDATORY.

PROJECT NAME:
OWNER:
CITY/STATE:
DOLLAR AMOUNT: $ DATE COMPLETED:
PUBLICLY BID? YES NO
TYPE OF WORK?:
CONTACT PERSON: TELEPHONE #: )
CONTACT PERSON'S RELATION TO PROJECT?:
(i.e., contract manager, purchasing agent, etc.)

PROJECT NAME:
OWNER:
CITY/STATE:
DOLLAR AMOUNT: $ DATE COMPLETED:
PUBLICLY BID? YES NO
TYPE OF WORK?:
CONTACT PERSON: TELEPHONE #: ( )
CONTACT PERSON'S RELATION TO PROJECT?:
(i.e., contract manager, purchasing agent, etc.)

PROJECT NAME:
OWNER:
CITY/STATE:
DOLLAR AMOUNT: $ DATE COMPLETED:
PUBLICLY BID? YES NO
TYPE OF WORK?:
CONTACT PERSON: TELEPHONE #: ( )
CONTACT PERSON'S RELATION TO PROJECT?:
(i.e., contract manager, purchasing agent, etc.)

PROJECT NAME:
OWNER:
CITY/STATE:
DOLLAR AMOUNT: $ DATE COMPLETED:
PUBLICLY BID? YES NO
TYPE OF WORK?:
CONTACT PERSON: TELEPHONE #:( )
CONTACT PERSON'S RELATION TO PROJECT?:
(i.e., contract manager, purchasing agent, etc.)

The undersigned certifies that the information contained herein is complete and accurate and hereby authorizes and
requests any person, firm, or corporation to furnish any information requested by the City in verification of the recitals
comprising this statement of Bidder's qualifications and experience.
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DATE: BIDDER:

SIGNATURE:

PRINTED NAME: TITLE:

END OF SECTION
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CERTIFICATE OF NON-COLLUSION

The undersigned certifies under penalties of perjury that this bid or proposal has been made and submitted in good faith and
submitted in good faith and without collusion or fraud with any other person. As used in this certification, the word “person” shall

mean any natural person, business, partnership, corporation, union, committee club, or other organization, entity, or group or
individuals.

(Signature of individual)

Name of Business
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CERTIFICATION OF TAX COMPLIANCE**

Pursuant to M.G.L. ¢.62C, 849A and requirements of the City, the undersigned acting on behalf of the Contractor certifies
under the penalties of perjury that the Contractor is in compliance with all laws of the Commonwealth relating to taxes
including payment of all local taxes, fees, assessments, betterments and any other local or municipal charges (unless the
Contractor has a pending abatement application or has entered into a payment agreement with the entity to which such charges
were owed), reporting of employees and contractors, and withholding and remitting child support.*

Signature of Individual ~ (Mandatory) *** Contractor's Social Security Number
or Federal Identification Number

Print Name: Date:

Corporate Name

By: Date:
Corporate Officer
(Mandatory, if applicable)

Print Officer Name:

* The provision in this Certification relating to child support applies only when the Contractor is an individual.
** Approval of a contract or other agreement will not be granted until the City receives a signed copy of this Certification.
*** Your social security number may be furnished to the Massachusetts Department of Revenue to determine whether you have

met tax filing or tax payment obligations. Providers who fail to correct their non-filing or delinquency will not have a
contract or other agreement issued, renewed, or extended.
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CERTIFICATE OF FOREIGN CORPORATION

The undersigned hereby certifies that it has been duly established, organized, or chartered as a corporation under the laws of:

(Jurisdiction)
The undersigned further certifies that it has complied with the requirements of M.G.L. c. 30, 839L (if applicable) and with
the requirements of M.G.L. c. 156D, §15.03 relative to the registration and operation of foreign corporations within the

Commonwealth of Massachusetts.

Name of person signing proposal

Signature of person signing proposal

Name of Business (Please Print or Type)

Affix Corporate Seal here
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City of Newton

Purchasing Department Telephone
Nicholas Read 2 Chief Procurement Officer (617) 796-1220
1000 Commonwealth Avenue Fax:
Newton Centre, MA 02459-1449 (617) 796-1227
purchasing@newtonma.gov TDD/TTY

(617) 796-1089

Mayor
Ruthanne Fuller

Date

Vendor

Re: Debarment Letter for Invitation for Bid #24-37
Dear:

As the awarded vendor on the above contract, the City requires that you provide a debarment/suspension certification indicating
that you are in compliance with the below Federal Executive Order. Certification can be done by completing and signing this
form.

Debarment:

Federal Executive Order (E.O.) 12549 “Debarment and Suspension® requires that all contractors receiving individual awards,
using federal funds, and all sub-recipients certify that the organization and its principals are not debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded by any Federal department or agency from doing business with the Federal
Government.

Your signature certifies that neither you nor your principal(s) is presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participation in this transaction by any federal department or agency.

(Name)
(Company)
(Address)
(Address)
PHONE -- FAX
EMAIL
Signature Date

If you have questions, please contact me at (617) 796-1220.

Sincerely,

Nicholas Read
Chief Procurement Officer
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W-9
Form

{Rev. October 2007)

Department of the Treasury
Internal Revenue Service

Give form to the
requester. Do not
send to the IRS.

Request for Taxpayer
Identification Number and Certification

Name (as shown on your income te

Business name, if different from abuve

X

Check appropriate box: D Individual/Sole proprietor D Corporation D Partnership Ex +
[l Limited liability company. Enter the tax ciassification (D=disregarded eniity, C=corporation, P=partnership) ™ _______ D pa;:;P
D Qther (see instructions) P

Address (number, strest, and apt. or suite no.)

Requester’s name and address (optional)

Print or type
See Specific Instructions on page 2.

City, state, and ZIP code

List account number(s) here (optional)

Enter your TIN in the appropriate box. The TIN provided must match the name given on Line 1 to avoid | Social security number
backup withholding. For individuals, this is your social security number (SSN). However, for a resident ! '
alien, sole proprietor, or disregarded entity, see the Part | instructions on page 3. For other entities, it is

your employer identification number (EIN). If you do not have a number, see How to get a TIN on page 3. or

Taxpayer ldentification Number (TIN)

Note. If the account is in more than one name, see the chart on page 4 for guidelines on whose
number to enter.

I Certification

Under penalties of perjury, | certify that:

1. The number shown on this form is my correct taxpayer identification number (or | am waiting for a number to be issued to me), and

2. | am not subject to backup withholding because: (a) | am exempt from backup withholding, or (b) | have not been notified by the Internal
Revenue Service (IRS) that | am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has
notified me that | am no longer subject to backup withholding, and

3. lam a U.S. citizen or other U.S. person (defined below).

Certification instructions. You must cross out item 2 above if you have been notified by thN@R® that you are currently subject to backup

withholding because you have failed to report all interest and dividends on your tax return. I i ieai esiats aiisaciicins, itsin 2 does not apply.

For mortgage interest paid, acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement
arrangement (IRA), and generally, payments other than interest and dividends, you are not required to sign the Certification, but you must

Employer identification number

provide your correct TIN. See the instructions on page 4.

Sign Signature of
Here U.S. person P

Date P>

General Instructions

Section references are to the Internal Revenue Code unless
otherwise noted.

Purpose of Form

A person who is required to file an information return with the
IRS must obtain your correct taxpayer identification number (TIN)
to report, for example, income paid to you, real estate
transactions, mortgage interest you paid, acquisition or
abandonment of secured property, cancellation of debt, or
contributions you made to an IRA.

Use Form W-9 only if you are a U.S. person (including a
resident alien), to provide your correct TIN to the person
requesting it (the requester) and, when applicable, to:

1. Certify that the TIN you are giving is correct (or you are
waiting for a number to be issued),

2. Certify that you are not subject to backup withholding, or

3. Claim exemption from backup withholding if you are a U.S.
exempt payee. If applicable, you are also certifying that as a
U.S. person, your allocable share of any partnership income from
a U.S. trade or business is not subject to the withholding tax on
foreign partners’ share of effectively connected income.

Note. If a requester gives you a form other than Form W-9 to
request your TIN, you must use the requester’s form if it is
substantially similar to this Form W-9.

Definition of a U.S. person. For federal tax purposes, you are
considered a U.S. person if you are:

® An individual who is a U.S. citizen or U.S. resident alien,

e A parthership, corporation, company, or association created or
organized in the United States or under the laws of the United
States,

e An estate (other than a foreign estate), or

¢ A domestic trust (as defined in Regulations section
301.7701-7).

Special rules for partnerships. Partherships that conduct a
trade or business in the United States are generally required to
pay a withholding tax on any foreign partners’ share of income
from such business. Further, in certain cases where a Form W-9
has not been received, a partnership is required to presume that
a partner is a foreign person, and pay the withholding tax.
Therefore, if you are a U.S. person that is a partner in a
partnership conducting a trade or business in the United States,
provide Form W-9 to the partnership to establish your U.S.
status and avoid withholding on your share of partnership
income.

The person who gives Form W-9 to the partnership for
purposes of establishing its U.S. status and avoiding withholding
on its allocable share of net income from the partnership
conducting a trade or business in the United States is in the
following cases:

¢ The U.S. owner of a disregarded entity and not the entity,

Cat. No. 10231X

Form W-9 (Rev. 10-2007)
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Business Category Information Form*

IFB No. 24-37

CIP PROJECT 9 Sewer Rehabilitations — Phase |

Business Type Categories* ?ﬁﬁCtAley

MBE: Minority-Owned Business Enterprise

WBE: Women-Owned Business Enterprise

VBE: Veteran Business Enterprise

SDVOBE: Service-Disabled Veteran-Owned Business
Enterprises

DOBE: Disability-Owned Business Enterprise

LGBTBE: Leshian, Gay, Bisexual, Transgender Business
Enterprise

*Information is being collected as part of a City initiative to open contract opportunities to
underrepresented vendors.

0 | do not wish to complete this form.

There is no penalty for persons who do not complete this Form, and whether or not the Form is completed
will not be taken into consideration in awarding a bid.

| certify that the foregoing information is true and correct.

By:
Date:

Project Manual No. #24-37 CIP Project 9 Sewer Rehabilitations — Phase 1
Page 39 of 107



CONTRACT FORMS

The awarded bidder will be required to complete and submit documents substantially similar in form to the
following.

These forms may need to be modified on account of changed circumstances and are provided for
informational purposes only.
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CITY - CONTRACTOR AGREEMENT

CONTRACT NO. C -

AGREEMENT made this ___ day of in the year Two Thousand and Twenty-Three by and between the CITY OF
NEWTON, a municipal corporation organized and existing under the laws of the Commonwealth of Massachusetts, hereinafter
referred to as the CITY, acting through its Chief Procurement Officer, but without personal liability to him, and hereinafter
referred to as the CONTRACTOR.

The parties hereto for the considerations hereinafter set forth agree as follows:

SCOPE OF WORK. The Contractor agrees to furnish and to deliver to the City at such times, at such place or places, in
such manner, and in such quantities as the City may direct, and at the unit prices quoted in the Contractor's bid the
following item or items:

CIP PROJECT 9 SEWER REHABILITATIONS — PHASE 1

CONTRACT DOCUMENTS. The Contract Documents consist of the following documents, which are either attached
to this Agreement or are incorporated herein by reference:

a. This CITY-CONTRACTOR Agreement;
b. The City's Invitation For Bid #24-37 issued by the Purchasing Department;
C. The Project Manual for CIP Project 9 Sewer Rehabilitations — Phase 1 including the Instructions to

Bidders; General Conditions; Special Conditions; MWBE/AA Requirements, Wage Rate Requirements and
Wage Rate Schedule(s) including any updated prevailing wage rate schedules if applicable; The
Supplementary Special Conditions; General Requirements and Project Specifications; and Drawings, if
included or referenced therein;

d. Addenda Number(s) ;

e. The Bid Response of the CONTRACTOR submitted for this Project and accompanying documents and
certifications;

f. Certificate(s) of Insurance and surety bond(s), if any, submitted by the CONTRACTOR in connection
with this Project;

g. Duly authorized and executed Amendments, Change Orders or Work Orders issued by the CITY after
execution of this CITY-CONTRACTOR Agreement.

This CITY-CONTRACTOR Agreement, together with the other documents enumerated in this Article, constitute the
entire Agreement between the CITY and the CONTRACTOR.

PRIORITY OF DOCUMENTS. In the event of inconsistency between the terms of this CITY -CONTRACTOR
Agreement and the Project Manual, the terms of this Agreement shall prevail.

APPLICABLE STATUTES. All applicable federal, state and local laws and regulations are incorporated herein by
reference and the Contractor agrees to comply with same.

CONTRACT TERM. The Contractor shall commence work under this Contract on the date specified in the written
notice of the City to proceed and shall fully complete all work (including warranty re-test inspection) hereunder as
described in the Summary of Work and Specific Work Requirements of the Project Manual by December 31, 2025.

The work of the Base Bid must be brought to final substantial completion, exclusive of final paving and re-test inspection,
within 280 calendar days of the start date fixed in the “Notice to Proceed.” The contractor shall complete re-test
inspection within 60 calendar days of the commencement of re-test inspection. Time is of the essence in the performance
of the work of this contract.
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VI.

VII.

VIII.

XI.

XIl.

X1

XIV.

Bidders attention is directed to the provisions in the Project Manual regarding the assessment of liquidated damages for
failure to complete the work within the time specified. Liquidated damages shall apply to both the final substantial
completion duration (280 calendar days from the start date fixed in the Notice to Proceed) and the warranty re-test
duration (60 calendar days from commencement of warranty re-test inspection).

QUANTITIES. The quantities specified in the Project Manual are approximate and are based on previous consumption.
It is specifically understood the City does not agree to purchase any specific quantity, and purchases will be made to
cover actual requirements only. The City may increase or decrease the quantity of any item specified without change in
price per unit of quantity as stated in the Contractor’s Bid Response.

MATERIALS. The Contractor agrees, unless otherwise specified, that all equipment, materials and supplies furnished
under this contract are to be first quality, new and unused.

AUTHORIZATION OF AND PAYMENT FOR WORK PERFORMED. The execution of this contract does not
constitute a notice to proceed or authorization to perform work or make deliveries. No work shall be commenced or
deliveries made unless authorized by a written Work Order issued by the City specifying the equipment, materials or
supplies to be delivered. The Contractor will be paid following completed delivery and acceptance of the equipment,
materials or supplies ordered in accordance with the Contract. The City will use its best efforts to pay within thirty (30)
days of receipt of an invoice for the delivered equipment, materials or supplies or acceptance of same whichever date is
later.

CLAIMS FOR MATERIALS OR LABOR. In the event any claims have been filed with the City for material or labor
delivered or performed pursuant to this contract, the City shall be under no obligation to make any payment until such
claims are adjusted to the satisfaction of the City. Any and all liens for supplies may be paid off by the City within
twenty (20) days after the filing for record as provided by law of a notice of such liens, except where the claim on which
the lien is filed is being litigated by the Contractor, and in such case the City may pay the amount of any final judgment
or decree on any such claim. All money paid by the City in settlement of liens and claims as aforesaid, with the costs and
expenses incurred by the City in connection therewith shall be charged to the Seller, bearing interest at the rate of six
percent (6%) per annum, and be deducted from the next payment falling due the Seller under the terms of this contract.

UNIT PRICES. Itis agreed that the unit prices listed are maximum prices and that the City shall be entitled to take
advantage of any decreasing market conditions, decreases to be governed by the manufacturers’ price listing as might be
generally adopted in the trade, or by the same percentage that the Seller may reduce prices to others who purchase in
similar quantities and under similar conditions.

RESPONSIBILITY FOR THE WORK/INDEMNIFICATION. In the performance of any work, including the
delivery of equipment, materials or supplies, pursuant to this Contract, the Contractor shall take all responsibility for the
work, and shall take all precautions for preventing injuries to persons and property in or about the work and shall defend,
indemnify and hold the City harmless from all loss, cost, damage or expense arising from injuries to persons or property
in or about the work. The Contractor shall be responsible for any damage which may be caused by the failure or
insufficiency of any temporary works. He shall effectively protect his work and shall be liable for all damage and loss by
delay or otherwise caused by his neglect or failure so to do.

WARRANTY. Except as may be otherwise provided in the Project Manual, the Contractor shall replace, repair or make
good, without cost to the City, any defects or faults arising within one (1) year after date of acceptance of equipment,
materials or supplies furnished hereunder (acceptance not to be unreasonably delayed) resulting from imperfect or
defective work done or materials furnished by the Contractor.

PATENT INDEMNIFICATION. The Contractor agrees to assume the defense of and shall indemnify and save
harmless the City and all persons acting for or on behalf of it from all suits and claims against them, or any of them,
arising from or occasioned by the use of any material, equipment or apparatus, or any part thereof which infringes or is
alleged to infringe on any patent rights. In case such material, equipment or apparatus, or any part thereof, in any such
suit is held to constitute infringement, the Contractor, within a reasonable time, shall at its own expense, and as the City
may elect, replace such material, equipment or apparatus with non-infringing material, equipment or apparatus, or remove
the material, equipment, or apparatus and refund the sums paid therefor.

INSPECTION. For the purposes of inspection of the equipment, materials and supplies covered by this contract, the
Contractor shall give the City free access to his works and furnish every facility for properly inspecting such equipment,
materials and supplies, and shall furnish full information, whenever requested, relating thereto. Approval by any
inspector of the City shall not relieve the Contractor from his obligation to comply in all respects with the contract.
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XV. ASSIGNMENT/SUB-CONTRACTING. The Contractor agrees that he will not sell, assign or transfer this Contract or
any part thereof or interest therein without the prior written consent of the City.

XVI. INSTALLATION. If any of the equipment, materials and supplies covered by this contract is to be installed by either
the Contractor or the City, the Contractor shall, upon request of the City, furnish a competent employee to supervise the
installation without expense to the City, unless otherwise provided herein. Such supervisor, or other employees furnished
by the Contractor, shall be the agents of the Contractor and not of the City, and the Contractor hereby agrees to indemnify
the City and hold it harmless from and against any and all loss, costs, damage, and expense sustained as the result of
negligence or other conduct on the part of such supervisor or employee.

XVII. TERMINATION. The City of Newton may, by written notice of default to the Contractor, terminate the whole or any
part of this Contract or any Work Order issued pursuant thereto in any one of the following circumstances:

a. If the Contractor fails to make delivery of the equipment, goods or supplies or to perform the services within
the time specified herein or any extension thereof;

b. If the Contractor fails to perform any of the other provisions of this contract or, if in the opinion of the City,
Contractor so fails to make progress as to endanger performance of this contract in accordance with its terms,
and in either of these two circumstances does not correct such failure within thirty (30) days (or such longer
period as the City may authorize in writing) after receipt of notice from the City specifying such failure.

XVIll. GOVERNING LAW. This Contract shall be governed by and construed in accordance with the laws of the
Commonwealth of Massachusetts.

XIX.  SEVERABILITY. The provisions of this Contract are severable. If any section, paragraph, clause or provision of this
Contract shall be finally adjudicated by a court of competent jurisdiction to be invalid, the remainder of this Contract shall
be unaffected by such adjudication and all of the remaining provisions of this Contract shall remain in full force and
effect as though such section, paragraph, clause or provision, or any part thereof so adjudicated to be invalid, had not been
included herein, unless such remaining provisions, standing alone, are incomplete and incapable of being executed in
accordance with the intent of the parties to this Contract.

XX. INSURANCE REQUIREMENTS
The Contractor shall provide insurance coverage as listed below. This insurance shall be provided at the Contractor's
expense and shall be in full force and effect during the full term of this Contract.

WORKER'S COMPENSATION

Worker's Compensation: Per M.G.L. c.. 149, s. 34 and c.. 152 as amended.
COMMERCIAL GENERAL LIABILITY
Personal Injury $500,000 each occurrence

$1,000,000 aggregate
Property Damage $500,000 each occurrence

$1,000,000 aggregate

VEHICLE LIABILITY

Personal Injury $500,000 each person
$1,000,000 aggregate

Property Damage $300,000 each occurrence
$500,000 aggregate

The City shall be named as additional insureds on the VVendor's Liability Policies
XXI.  COMPLIANCE WITH CITY ORDINANCES

A. The Contractor shall comply with and give notices required by laws, ordinances rules, regulations, and lawful orders of
the City bearing on performance hereunder.

B. If the Contractor performs work that it knows or reasonably should know is contrary to City laws, statutes, ordinances,
building codes, and rules and regulations without giving prior notice to the City, it shall assume full responsibility for such
work and shall be responsible for all costs attributable thereto.

Project Manual No. #24-37 CIP Project 9 Sewer Rehabilitations — Phase 1
Page 43 of 107



C. Seasonal use of leaf blowers or related equipment must comply with the City’s Noise Ordinance, which provides that
gas blowers are only permissible from Labor Day to Memorial Day and must not exceed 65 decibels, and that from
Memorial Day to Labor Day only battery powered blowers will be allowed.

D. This section shall be superseded to extent of any specific Ordinance requirements set forth in the IFB scope of services,
conditions or specifications.

XXIl.  AMENDMENTS TO THIS CONTRACT. This Contract may not be amended except in writing executed in the same
manner as this CITY-CONTRACTOR Agreement.

IN WITNESS WHEREOF, the parties have caused this instrument to be executed under seal the day and year first above written.

CONTRACTOR CITY OF NEWTON
By By
Chief Procurement Officer

Print Name

Date
Title

By
Date Commissioner of Public Works

Date

Affix Corporate Seal Here

Certified that additional funds are in Approved as to Legal Form and Character
the following accounts:
7161M401-586007

By

Associate City Solicitor
| further certify that the Mayor, or her Date
designee, is authorized to execute contracts
and approve change orders. CONTRACT AND BONDS APPROVED
By By
Comptroller of Accounts Mayor or her designee

Date Date
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CERTIFICATE OF AUTHORITY - CORPORATE

1. I hereby certify that | am the Clerk/Secretary of

(insert full name of Corporation)

2. corporation, and that

(insert the name of officer who signed the contract and bonds.)

3. is the duly elected

(insert the title of the officer in line 2)

4. of said corporation, and that on

(insert a date that is ON OR BEFORE the date the
officer signed the contract and bonds.)

at a duly authorized meeting of the Board of Directors of said corporation, at which all the directors were present or waived,
notice, it was voted that

5. the
(insert name from line 2) (insert title from line 3)

of this corporation be and hereby is authorized to execute contracts and bonds in the name and on behalf of said corporation, and
affix its Corporate Seal thereto, and such execution of any contract of obligation in this corporation’s name and on its behalf, with
or without the Corporate Seal, shall be valid and binding upon this corporation; and that the above vote has not been amended or
rescinded and remains in full force and effect as of the date set forth below.

6. ATTEST: AFFIX CORPORATE
(Signature of Clerk or Secretary)* SEAL HERE

7. Name:

(Please print or type name in line 6)*

8. Date:

(insert a date that is ON OR AFTER the date the
officer signed the contract and bonds.)

* The name and signature inserted in lines 6 & 7 must be that of the Clerk or Secretary of the corporation.
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CITY OF NEWTON, MASSACHUSETTS
PAYMENT BOND

Know All Men By These Presents:

That we, , as PRINCIPAL, and , as
SURETY, are held and firmly bound unto the City of Newton as Obligee, in the sum of

dollars ($ ) to be paid to the Obligee, for which payments well and truly to be made, we bind ourselves,

our respective heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

Whereas, the said PRINCIPAL has made a contract with the Obligee, bearing the date of _, 2024, for the
construction of in Newton, Massachusetts.
(Project Title)

Now, the conditions of this obligation are such that if the PRINCIPAL and all Sub-contractors under said contract shall
pay for all labor performed or furnished and for all materials used or employed in said contract and in any and all duly authorized
modifications, alterations, extensions of time, changes or additions to said contract that may hereafter be made, notice to the
SURETY of such modifications, alterations, extensions of time, changes or additions being hereby waived, the foregoing to
include any other purposes or items set out in, and to be subject to, provisions of M.G.L. ¢.30, 839A, and M.G.L. c.149, §29, as

amended, then this obligation shall become null and void; otherwise it shall remain in full force, virtue and effect.

In Witness Whereof, the PRINCIPAL and SURETY have hereto set their hands and seals this ___day of 2024.

PRINCIPAL SURETY

BY BY
(SEAL) (ATTORNEY-IN-FACT) (SEAL)
(Title)

ATTEST: ATTEST:
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CITY OF NEWTON
GENERAL CONDITIONS OF THE CONTRACT

FOR PUBLIC WORKS CONSTRUCTION

ARTICLE 1
Definitions

The word "Commissioner” shall mean the official duly authorized to act for the City of Newton in the execution of
the work of this contract, acting directly or through properly authorized agents.

The word "Engineer," or "City Engineer," shall mean the City Engineer of the City of Newton, acting directly or
through properly authorized agents, such agents acting within the scope of the particular duties entrusted to them.

The word "Contractor" shall mean the party or parties contracting to perform the work covered by this contract or his,
or their, legal representatives, successors or assigns.

The word "Plan" shall mean plans referred to and included in the Project Manual for this contract. The word "City"
shall mean the City of Newton.

The term “Substantial Completion” shall mean either that the work required by the contract has been completed
except for the work having a contract price of less than one per cent of the then adjusted contract price, or substantially all
of the work has been completed and opened to public use except for minor incomplete or unsatisfactory work items that do
not materially impair the usefulness of the work required by the contract.

ARTICLE 2
Plans, Drawings, Profiles

1. The work shall be done in accordance with plans referred to in Article 1 and such further working and detail plans,
drawings and profiles as may be furnished from time to time by the Engineer. All said plans, general and detail, are to be
deemed a part of this contract, and the said plans, specifications and contract are to be considered together, so that any
work mentioned in the contract, though not shown on the plans, and any work shown on the plans though not mentioned in
the contract, is to be executed by the Contractor as a part of this contract. Figured dimensions are to prevail over scale. All
things which in the opinion of the Engineer may fairly be inferred from the contract, plans and specifications, are to be
executed by the Contractor as a part of the contract; and the Engineer shall be sole judge as to whether detail plans,
drawings and profiles conform to the general plans and the contract.

Discrepancy in Plans

2. The Contractor shall carefully examine all said plans, profiles, drawings, specifications and orders; all figures,
dimensions, lines, marks and scales thereof, and all directions of the Commissioner and the Engineer relating to the work,
and conform to those in relation to which there is no doubt or discrepancy, but at once submit all cases of doubt or
discrepancy to the Engineer for adjustment. Anything done on any part of the work for which special information or
drawing should be procured, unless done in accordance with such information or drawing, or anything done in relation to
which there is doubt or discrepancy, except in accordance with the adjustment thereof, or done in violation of law or public
authority, is to be redone if the Commissioner shall so direct.

ARTICLE 3
Inspection

1. The Contractor in carrying on the contract shall conform to all determinations and directions of the Engineer
relating to the proper interpretation of the plans, specifications, profiles or drawings, the fitness of persons employed on the
work or the number thereof, or the suitableness, amount, quality, and value of anything done or any materials used, and the
Contractor shall permit the Commissioner and the Engineer and persons designated by them to enter upon the work and
inspect the same at all times and in all places, and shall provide safe and convenient facilities for making such entry and
inspection.
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ARTICLE 4
Change in Plans and Work

1. The City, acting through the Commissioner and upon his written order only, from time to time given to the
Contractor or his foreman, may change, increase or take away any part of the work, or change the specifications, plans,
drawings, form or materials thereof. Any deduction or addition thereto is to be allowed, or paid for at a price to be
determined, within not more than 15 days of the completion of the change, by the City Engineer acting in the same capacity
as an architect in a building contract as between owner and contractor. Any demand for an addition or deduction must be
made in writing to the City Engineer within seven (7) days of the time change was ordered.

ARTICLES5
Time and Manner of Doing the Work

1. The Contractor shall begin work upon receipt of written Notice to Proceed. Once begun the work shall be carried out
in a continuous and uninterrupted fashion with sufficient workforce and resources to assure completion by the date for completion
established by the Contract Documents.

2. The Contractor shall carry on the work in accordance with the requirements of law and of all other public
authorities, and to the satisfaction of the Commissioner; he shall give all notices, take out all permits, pay all charges and
fees, give personal supervision to the work and keep thereon a competent foreman and sufficient employees, skilled in the
several parts which are given them to do.

Maintenance of Travel

3. The Contractor shall conduct his work so as to interfere as little as possible with public travel, and shall give
property owners proper means of access to their property where existing access has been cut off by the work. The
Contractor shall keep the streets open for through travel except where, in the opinion of the Commissioner, it is necessary
to close the street. The continuous length of the street occupied for the work shall be kept as short as possible, and no part
of the work shall be unnecessarily delayed. Wherever the Commissioner shall direct, trenches shall be bridged by the
Contractor in a proper and secure manner so as not to interrupt travel. Free access shall be maintained at all times to all
water gates, gas gates, and fire hydrants.

Abandonment of Work by Contractor

4. In the event the City Engineer certifies to the Commissioner that the work is not being so carried forward or if the
Contractor at any time is not carrying on the work to the satisfaction of the Commissioner, or is not observing any of the
provisions of the contract, or has abandoned the work, or become insolvent or assigned his property, the City, acting by the
Commissioner and at his discretion, may, with or without notice to the Contractor, or advertising for doing the work, and
by contract, day labor or otherwise, do any part of the work which the Contractor has failed to do or replace any part not
done to the satisfaction of the Commissioner, or take possession of the work and complete the same, and in doing so may
use any implements, machinery or materials on or about the work which are the property of the Contractor, charging the
Contractor any excess cost for completing the work, which excess cost the Contractor agrees to pay.

ARTICLE 6
Compensation for Work

1. Subject to the provisions of Paragraph 10 of this Article, the price named in the proposal and accepted by the City shall
be paid by the City and received by the Contractor as full compensation for furnishing materials and for use of tools, forms,
machinery and other implements, and for labor in moving materials and executing all the work contemplated in this contract, also
for loss or damage arising from delay however occasioned, or out of the nature of the work aforesaid or from the action of the
elements, from floods, or from any unforeseen obstructions or difficulties which may be encountered in the prosecution of the
same and for all risks of every description connected with the work and for well and faithfully completing the work in the proper
manner and according to the plans and specifications and requirements of the Commissioner under them.

2. During the first week of each calendar month, the City Engineer shall cause all work done by the Contractor
during the previous month to be measured and shall estimate the value thereof and, on or before the 10th of each month
issue a certificate to the Commissioner of the measurements and the amount due the Contractor according to the terms of
his contract.
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3. The City shall pay the Contractor on approval of the Commissioner monthly on or before the 18th of each month
for all work done during the preceding month according to the aforementioned certificate of the City Engineer, less 5 per
cent of the amount of such work and less any amounts due the City by the Contractor.

Final and Substantial Completion

4.Upon substantial completion of the work required by the Contract, the Contractor must present to the City Engineer
written certification that the work is substantially complete. Within 21 calendar days after such certification is presented the City
Engineer shall present to the Contractor either a written declaration that the work is substantially complete or an itemized list of
incomplete or unsatisfactory work items sufficient to demonstrate that the work is not substantially complete. The City Engineer
shall include with such itemized list a date by which the work items must be completed, which date may not be earlier than the
date for substantial completion established in the Contract Documents. If the City Engineer does not respond as provided herein
within 21 calendar days, then the date of the Contractor’s certification shall become the date for effective declaration of substantial
completion.

5. Within 15 calendar days after the effective declaration of substantial completion, the City Engineer shall send to the
Contractor by certified mail, return receipt requested, a complete list of all incomplete or unsatisfactory work items. Unless
delayed by causes beyond the Contractor’s control, with an extension of time granted pursuant to Article 8, the Contractor must
complete the work items within 45 calendar days after receipt of the list, or by the contractual completion date, whichever is later.
If the contractor fails to complete the work within the required time the City may, notwithstanding other rights and remedies at its
disposal, and upon seven days written notice to the Contractor terminate the contract and complete the incomplete or
unsatisfactory work items and charge the cost of same to the Contractor.

6. Within 65 calendar days following the effective declaration of substantial completion, the City Engineer shall issue to
the Commissioner who shall cause to be paid to the Contractor a substantial completion estimate which estimate shall consist of
the balance of the then current contract price less a one percent retention, the estimated cost to complete incomplete or
unsatisfactory work items, the value of any outstanding claims against the Contractor and the sum of all demands for direct
payment made pursuant to Article 12 herein, provided that until final acceptance, the City shall retain five percent of the value of
all items planted in the ground.

7. The Contractor shall provide written notice to the City Engineer when the work has been brought to final
completion. Within ten days following receipt of such notice, and providing his inspection shows no work items remain
incomplete or unsatisfactory, the City Engineer shall issue to the Commissioner a final certificate of the total amount of
work done and the money due the Contractor therefor, crediting thereon the amounts of the previous payments. In making
the final certificate, the City Engineer shall not be bound by any preceding certificate or estimate of the amount of work
done or materials furnished.

8. Within 30 calendar days following receipt of final completion, the City shall pay the Contractor, on the approval
of the Commissioner, the percentages retained and the balance due the Contractor according to the aforementioned final
certificate of the City Engineer less any indebtedness of the Contractor for incomplete or unsatisfactory work or claims
made by or against the City. If a claim or claims are made, or notice of liability given, such amounts due the Contractor
may be paid upon satisfaction of such claims or upon furnishing of indemnity to said City against all loss, cost, damage or
expense by reason of such claims.

9. The City, on making any payment after the completion of the work, shall be released from all claim or liability to
the Contractor for anything done or used, or for any loss or injury sustained in carrying on the contract, or for any act,
omission, neglect or mistake of the City or any person relating to or affecting the contract, except for the balance of any
sum retained as aforesaid.

Extra Work

10. The Contractor shall be paid for any additions, or deductions as provided in Article 4, paragraph 1, and for extra
labor done by, and for extra materials furnished by him in compliance with the written order only of the Commissioner,
calling for work not similar in character to that covered by the items given in the proposal, and for which no price is set in
the said written order, the direct (not including consequential) cost to the Contractor, as determined to be reasonable by the
Commissioner, plus fifteen per cent of said costs as so determined in regard to labor only. For teams or trucks so
furnished, no payment shall be made to the Contractor beyond the current local rate as determined by the Commissioner in
each case. The direct cost of labor may include the cost of mechanics and laborers furnished and a reasonable proportion
of the time of the foreman and timekeeper, but it shall in no case include any charge for the use of tools, for establishment
charges or for time spent by the Contractor. The actual cost of insurance on extra pay rolls and of materials furnished for
extra work, shall be paid without any addition.
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The labor and materials so ordered shall constitute a part of the work to be done under the contract; and all and singular the
provisions of the contract shall apply to said labor and materials as if the same were specified therein. The Contractor shall
have no claim for the above mentioned extra labor and materials unless he furnishes the details and bills therefor within one
week after doing any such labor or furnishing any such materials.

11. No claim of the Contractor against the City under this contract shall be deemed valid unless such claim is
presented to the Commissioner within ten days from the time when the Contractor first knows of, or has opportunity to
know of, the acts and circumstances on which such claim is based.

12. A payment or payments to the Contractor, in cases where these provisions or any of them, are not complied with,
shall not be construed as a waiver of said provisions or any part thereof.

Contract Made Subject to Appropriations

13. This contract is made subject to appropriation heretofore made and shall not be altered unless the Contractor, the
sureties on the bond, if any, the officer making the contract and the Mayor shall in writing agree thereto.

ARTICLE 7
Liquidated Damages

1. In case the work embraced in the contract shall not have been substantially completed by the date stipulated
therein, the Contractor shall pay to the City of Newton as liquidated damages a designated sum per calendar day for the
entire period of overrun until the work is substantially completed in accordance with the following Schedule of Deductions,
and in addition, the Contractor shall pay without reimbursement the entire cost of all traffic officers, railroad flagmen,
inspectors, or other personnel the City Engineer and/or the Chief Engineer of the railroad determines to be necessary during
the period of overrun of time.

$1,950.00 for each consecutive calendar day

2. Whatever sum of money may become due and payable to the City of Newton by the Contractor under this Article
may be retained out of money belonging to the Contractor in the hands and possession of the City of Newton. It is agreed
that this Article shall be construed and treated by the parties to the contract not as imposing a penalty upon said Contractor
for failing fully to complete said work as agreed on or before the time specified in the proposal, but as liquidated damages
to compensate said City of Newton for all additional costs incurred by it because of the failure of the Contractor fully to
complete said work on or before the date of completion specified in the proposal.

ARTICLE 8
Delays and Extensions of Time

1. If the Contractor is delayed at any time in the progress of the work by an act or neglect of the City, or by changes
in the work ordered by the City, or by unseasonably inclement weather, or by other causes deemed by the City Engineer to
be beyond the Contractor’s control, and which the City Engineer determines may justify delay, then the time for
completion may be extended for such reasonable time as the City Engineer may determine.

2. No such extension of time will be allowed unless the Contractor submits a written request for an extension to the City
Engineer no later than 10 calendar days of the start of the occurrence or event giving rise thereto. Each such request must describe
the occurrence or event and specify the manner and extent that such occurrence or event is causing or has caused a delay in the
work. The City Engineer shall promptly investigate each request and make his written determination to the Commissioner and the
Contractor within 10 days after receipt of the request. In his determination the City Engineer may either grant, deny, or modify the
length of the requested extension.

3. If the City Engineer’s determination so warrants, the Commissioner shall authorize a written Change Order to the
Contract extending the time for completion. No extension of time shall be deemed as granted until said Change Order has been
duly executed by the parties.

4. Change Orders which may be executed by the City and the Contractor in connection with additions, extra labor and/or
extra materials shall not be considered as allowing extensions of the time for completion unless the change order expressly
specifies that additional time is allowed in connection with the work under the change order. Once a Change Order has been
executed by the parties, any request by the Contractor for an extension of time based solely on the fact that additions, extra labor
and/or extra materials are required by the Change Order will be denied by the City Engineer.
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5. Permitting the Contractor to continue and finish the work or any part of it after the times fixed for its completion, or
after the date to which the time for completion may have been extended, shall in no way operate as a waiver on the part of the City
of Newton of any of its rights under the contract. The Contractor remains liable for damages caused other than by delay.

ARTICLE 9
Lines and Grades

1. The Contractor shall retain a Registered Land Surveyor who shall furnish such boards and stakes and cause to be
placed thereon, such lines, marks and directions relating to the work as the Commissioner or City Engineer shall from time
to time direct.

ARTICLE 10
Public Service Pipes and Conduits

1. The Contractor shall maintain such pipes or conduits of public service corporations or of the City as are across or
within the lines of the work until such time as said public service corporations or the City assume the maintenance or
removal of said pipes or conduits. The Commissioner will notify such public service corporations to that effect on the
existence of such obstructions to the work being brought to his notice by the Contractor. The City will relocate either
temporarily or permanently all water mains and water service pipes, or hydrants, and drains or sewers which may interfere
with the work contemplated in this contract. (This clause is not to be construed as applying to such pipes as may be readily
supported and protected during the progress of the work.) The cost of shutting off and turning on water in water mains
during blasting shall be assumed by the City.

Protection of Existing Structures

2. All existing gas pipes, water pipes, sewers, drains, conduits, or other structures which are uncovered by the
excavation shall be carefully supported and protected from injury by the Contractor, and, in case of injury, they shall be
restored by him, without compensation therefor, to as good condition as that in which they were found, and shall be kept in
repair until 6 months after the completion of the work. The Contractor shall provide suitable temporary channels for water
at all water courses. Wherever the work passes under or adjacent to street railway tracks, the Contractor shall make all
necessary arrangements with the railway company for doing any work which may affect the property of the company or
interfere with the operating of the railway, and he shall be liable for any damage that may be caused by any act, omission
or neglect on his part, and shall pay all expenses of every kind incidental to this work.

Changing the Location of Existing Structures

3. Whenever it becomes necessary to change the location of any water or gas pipes, sewers, drains, conduits or other
structures not otherwise provided for in these specifications, the Contractor shall do the whole or such portions of the work
of making such changes as the Commissioner may require, and shall receive in payment therefor the reasonable cost of the
work done as determined by the Commissioner plus 15 per cent of such cost. In estimating such cost, no allowance shall
be made to the Contractor for the use of tools not especially provided for this work, for general superintendence, or for any
overhead expenses except liability insurance.

ARTICLE 11
Co-operation with Other Contractors

1. The Contractor shall conduct the work in such manner as not to interfere with other work being done by the City,
by contract or otherwise, and if deemed necessary by the Commissioner, the work under this contract shall conform to the
progress of said other work; shall co-operate with other contractors or employees who may be doing work for the City, and
with public service corporations affected by the work, in arranging for storage places, connections, bracings, temporary
support for structures, repairs, etc.

ARTICLE 12
Subcontracts

1. The Contractor, in any contract with a Subcontractor, shall provide that the Subcontractor shall be subject to all
specifications, terms, provisions, conditions, requirements and liabilities set forth in this contract so far as such
specifications, terms, provisions, conditions, requirements and liabilities are applicable to the work to be done under such
Subcontract, and shall also provide that such Subcontract shall be terminated by the Contractor whenever the
Commissioner shall certify to him in writing that in his opinion the work of the Subcontractor is unnecessarily or
unreasonably delayed or that the Subcontractor has violated any of the provisions of this contract. The Contractor shall at
once terminate such subcontract if the Commissioner, after certifying as aforesaid, shall in writing direct the Contractor to
make such termination.
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2. Subcontracts shall be made in writing and the Contractor shall furnish the Commissioner with a copy of his
subcontracts on demand.

3. Pursuant to the provisions of M.G.L. Ch. 30, Sec. 39F (1), the following provisions are included in the General
Conditions:

(a) Forthwith after the general contractor receives payment on account of a periodic estimate, the general
contractor shall pay to each subcontractor the amount paid for the labor performed and the materials furnished by that sub-
contractor, less any amount specified in any court proceedings barring such payment and also less any amount claimed due
from the subcontractor by the general contractor.

(b) Not later than the sixty-fifth day after each subcontractor substantially completes his work in accordance with
the plans and specifications, the entire balance due under the subcontract less amounts retained by the awarding authority
as the estimated cost of completing the incomplete and unsatisfactory items of work, shall be due the subcontractor; and the
awarding authority shall pay that amount to the general contractor. The general contractor shall forthwith pay to the
subcontractor the full amount received from the awarding authority less any amount specified in any court proceedings
barring the payment and also less any amount claimed due from the subcontractor by the general contractor.

(c) Each payment made by the awarding authority to the general contractor pursuant to subparagraphs (a) and (b)
of this paragraph for the labor performed and the materials furnished by a subcontractor shall be made to the general
contractor for the account of the subcontractor; and the awarding authority shall take reasonable steps to compel the general
contractor to make each such payment to each such subcontractor. If the awarding authority has received a demand for
direct payment from a subcontractor for any amount which has already been included in a payment to the general
contractor or which is to be included in a payment to the general contractor for payment to the subcontractor as provided in
subparagraphs (a) and (b), the awarding authority shall act upon the demand as provided in this section.

(d) If, within seventy days after the subcontractor has substantially completed the subcontract work, the
subcontractor has not received from the general contractor the balance due under the subcontract including any amount due
for extra labor and materials furnished to the general contractor, less any amount retained by the awarding authority, the
demand shall be by a sworn statement delivered to or sent by certified mail to the awarding authority, and a copy shall be
delivered to or sent by certified mail to the general contractor at the same time. The demand shall contain a detailed
breakdown of the balance due under the subcontract and also a statement of the status of the completion of the subcontract
work shall be valid even if delivered or mailed prior to the seventieth day after which the subcontractor has substantially
completed the subcontract work. Within ten days after the subcontractor has delivered or mailed the demand to the
awarding authority and delivered or so mailed a copy to the general contractor, the general contractor may reply to the
demand. The reply shall be by a sworn statement delivered to or sent by certified mail to the awarding authority and a copy
shall be delivered to or sent by certified mail to the subcontractor at the same time. The reply shall contain a detailed
breakdown of the balance due under the subcontract including any amount due for extra labor and materials furnished to
the general contractor and of the amount due for each claim made by the general contractor against the subcontractor.

(e) Within fifteen days after receipt of the demand by the awarding authority, but in no event prior to the
seventieth day after substantial completion of the subcontract work, the awarding authority shall make direct payment to
the subcontractor of the balance due under the subcontract including any amount due for extra labor and materials
furnished to the general contractor, less any amount (i) retained by the awarding authority as the estimated cost of
completing the incomplete or unsatisfactory items of work (ii) specified in any court proceedings barring such payment, or,
(iii) if the reply shall not deduct from a direct payment any amount as provided in part (iii) if the reply is not sworn to, or
for which the sworn reply does not contain the detailed breakdown required by subparagraph (d). The awarding authority
shall make further direct payments to the subcontractor forthwith after the removal of the basis for deductions from direct
payments made as provided in parts (i) and (ii) of this subparagraph.

(f) The awarding authority shall forthwith deposit the amount deducted from a direct payment as provided in part
(iii) of subparagraph (e) in an interest-bearing joint account in the names of the general contractor and the subcontractor in
a bank in Massachusetts selected by the awarding authority or agreed upon by the general contractor and the subcontractor
and shall notify the general contractor and the subcontractor of the date of the deposit and the bank receiving the deposit.
The bank shall pay the amount in the account, including accrued interest, as provided in an agreement between the general
contractor and the subcontractor or as determined by a decree of a court of competent jurisdiction.
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(9) All direct payments and all deductions from demands for direct payments deposited in an interest-bearing account or
accounts in a bank pursuant to subparagraph (f) shall be made out of amounts payable to the general contractor at the time
of receipt of a demand for direct payment from a subcontractor and out of amounts which later become payable to the
general contractor and in the order of receipt of such demands from subcontractors. All direct payments shall discharge the
obligation of the awarding authority to the general contractor to the extent of such payment.

(h) The awarding authority shall deduct from payments to a general contractor amounts which, together with
deposits in interest-bearing accounts pursuant to subparagraph (f), are sufficient to satisfy all unpaid balances of demands
for direct payment received from subcontractors. All such amounts shall be earmarked for such direct payments, and the
subcontractors shall have a right in such deductions prior to any claims against such amounts by creditors of the general
contractor.

ARTICLE 13
Responsibility for Work-Contractor’s Responsibility

1. The Contractor has made his proposal from his own examinations and estimates, and shall not hold the City, its
agents, or employees, responsible for or bound by, any schedule, estimate, sounding, boring, or any plan of any part of the
work; shall, if any error in any plan, drawing, specification or direction relating to anything to be done under the contract
come to his knowledge, report it at once to the Commissioner; shall not, except as the Commissioner shall authorize in
writing, assign or sublet any part of the contract except for the supply of materials and plant, or of anything to be done
thereunder; shall, subject to the provisions of the contract take all responsibility of, and bear all losses resulting to him in
carrying on the contract, and shall assume the defense of, and hold the City, its agents and employees harmless from all
suits and claims against them, or any of them, arising from the use of any invention, patent or patent right, material, labor
or implement, by or from any act or omission or neglect of the Contractor, his Subcontractor, his agents or employees, in
carrying on the contract, or for any liability of any nature arising under the contract. The Contractor shall be solely
responsible and liable for, and shall fully protect and indemnify the City against all claims for damages to persons or
property occasioned by or resulting from blasting or other methods or processes in the work of construction, whether such
damages be attributable to negligence of the Contractor, his employees or his Subcontractor or otherwise.

ARTICLE 14
LIGHTS--GUARDS

1. The Contractor shall assume all responsibilities of the work and take all proper precautions to protect persons and
property from injury and unnecessary interference; leave a reasonably unobstructed way along public and private places for
pedestrians, teams, and vehicles, and for access to hydrants; provide proper walks over or around any obstruction made in a
public or private place in carrying on the contract, and maintain from the beginning of twilight through the whole of every
night, on or near the obstruction sufficient lights and guards to protect travelers from injury thereby, and if, after one
notification from the Commissioner that said lights and guards are not sufficient, the Contractor has not placed additional
lights and guards to the satisfaction of the Commissioner, the Commissioner shall have the right to take charge of that part
of the work at the expense of the Contractor. While the work is suspended he shall keep all roadways and sidewalks in
proper condition, and when the work is completed put the place and vicinity in proper condition and so leave them.

The Contractor shall provide proper means of access to property where the existing access is cut off by the
Contractor and replace or put in good condition every conduit, catch-basin, tree, wall, fence, or other thing injured by the
Contractor in carrying on the contract, unless the same has been permanently done away with, on approval of the
Commissioner, as being necessary to the proper carrying on of the contract.

ARTICLE 15
Guaranty

1. Any settlement or other defect, or the failure of any part of the structure or the work due to defective materials or
workmanship, that occurs within one year after the work is completed, is to be immediately repaired by the Contractor. In
the event of any such settlement, defect, or failure causing liability to the City for damage to persons or property, the
Contractor does by this clause agree to hold the City harmless and to assume the defense of any claims therefor.

2. Responsibility under this guaranty for the adequacy of the work does not relieve the Contractor of his obligation
to comply with the terms of the contract and to conform to all the requirements of the plans and specifications, nor does it
give him the right to deviate in any way from the details of design of the structure or the work.

ARTICLE 16
Defective Work and Materials

Project Manual No. #24-37 CIP Project 9 Sewer Rehabilitations — Phase 1
Page 53 of 107



1. The inspection of the work shall not relieve the Contractor of any of his obligations to fulfill his contract as herein
described, and defective work shall be made good and unsuitable materials may be rejected, notwithstanding that such
work and materials have been previously overlooked by the Engineer and accepted or estimated for payment. If the work
or materials, or any part thereof shall be found defective at any time before the final acceptance of the whole work, the
Contractor shall forthwith make good such defect in a manner satisfactory to the Engineer, and if any material brought
upon the ground for use in the work or selected for the same, shall be condemned by the Engineer as unsuitable or not in
conformity with the specifications, the Contractor shall forthwith remove such materials from the vicinity of the work.
Nothing in this contract shall be construed as vesting in the Contractor any right of property in the materials used after they
have been attached or affixed to the work or the soil, but all materials shall, upon being so attached or affixed, become the
property of the City of Newton.

ARTICLE 17
Employment of Labor

1. The Contractor shall give preference in employment, first to citizens of Massachusetts, second, to other citizens of
the United States; and shall allow all employees on said work to lodge, board and trade where they choose, and shall not
obstruct any other person in doing work for the City; and shall conform to all labor laws of the Commonwealth; and no
laborer or teamster, workman or mechanic working within this Commonwealth in the employ of the Contractor or
Subcontractor or other person doing or contracting to do the whole or a part of the work contemplated by the Contractor
shall be requested to, or required to, or work more than eight hours in any one calendar day. This contract is subject to all
the laws of the Commonwealth, and ordinances of the City and if any clause thereof does not conform to such laws and
ordinances, such clause shall be void and such laws and ordinances operated in lieu thereof.

ARTICLE 18
Laws and Regulations - Contractor to Comply with Law

1. The Contractor shall keep fully informed of all existing or future acts of the legislature, and of all municipal
ordinances, prohibitions, rules and regulations in any manner affecting the conduct of the work, and of all orders or decrees
of anybody or tribunal having any jurisdiction or authority over the materials, times, places and actions of those employed
in the work embraced in the contract. The Contractor shall at all times observe and comply with all existing and future
acts, ordinances, prohibitions, rules, regulations, orders and decrees; and shall protect and indemnify the city and its
employees against any and all claims arising from or based on any violation of such acts, ordinances, prohibitions, rules,
regulations, orders or decrees, and against all violations of law by the Contractor or his agents or employees.

END OF SECTION
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CITY OF NEWTON

WAGE RATE REQUIREMENTS

GENERAL

This section summarizes the requirements for the payment of wages to laborers and mechanics employed under the
Contract.

Other duties and requirements of law which may not be specified in this section apply and are inherently a part of the
Contract.

WAGE RATES

The rate per hour to be paid to mechanics, apprentices, teamsters, chauffeurs, and laborers employed on the Work shall not
be less than the rate of wages in the attached "Minimum Wage Rates" as determined by the Commissioner of Labor and
Industries. This schedule shall continue to be the minimum rate of wages for said employees during the life of this
Contract.

Keep posted on the site a legible copy of said schedule. Keep on file the wage rates and classifications of labor employed
on this Work in order that they may be available for inspection by the Owner, Administrator, or the Architect.

Apprentices employed pursuant to this determination of wage rates must be registered and approved by the State
Apprenticeship Council wherever rates for journeymen or apprentices are not listed.

Pay reserve police officers employed on the Work the prevailing rate of wages paid to regular police officers as required by
M.G.L. c149, Sec. 34B, as amended. Such police officers shall be covered by Workmen's Compensation Insurance and
Employers Liability Insurance by the Contractor.

The Contractor and all subcontractors shall, on a weekly basis throughout the term of the contract, provide to the City of
Newton certified payroll affidavits verifying compliance with M.G.L. ¢.149, Sec. 27, 27A and 27B. The Contractor is
obiligated to provide such records to the City directly on a weekly basis. The City may assess a penalty of $100 for each
day beyond the required submission date that such records are received, which amount shall be deducted from any amounts
to the Contractor from the City. In the event of chronic late submissions, the City shall report the same to the Office of the
Attorney General.

The Contractor and all subcontractors shall provide a Statement of Compliance within 15 days of the completion of its
portion of the work. This statement shall be submitted to the Owner on the form found elsewhere in this section.

The Contractor shall maintain accurate and complete records, including payroll records, during the Contract term and for
three years thereafter.

END OF SECTION

Project Manual No. #24-37 CIP Project 9 Sewer Rehabilitations — Phase 1
Page 55 of 107



THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT
DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates

As determined by the Direcior under the provisions of the LATREH FOWES
Massachusetts General Laws, Chap ter 149, Sections 26 1o 2TH frmmar
FIMDEISEOLL M HAFL FLANRG AN
Lt.Grimmex O =a

Awarding Auwdhority: Cityof Newton
Contract Number: IFB #2437 CityTown: NEWTON
Description of Worlc CIF Project 9 Sewer Rebabilitations Plase I

Joh Location: wariow locatons

Irformation about Preva ilingWa g Schedules for fwa dirg futhorties and Contractors

= Thevwege mtes will remainineffect for the dumtionof the project, except inthe caze of multiyea r public corstriction projects, For
corstruction projects l3=ting lorgarthanone year, avardinga athorities MUEt request a nupdBted wage =chadule no laterthan tuo
meeks before the a nriversany of the date the contmct vwes executed by the awardirg authority and the geremlcort@ctor, For multi
wear C1 AT RISK projects, the awarding authority must request an annual update no laterthan two weeks before the anniversary date,
determined & the earlier of: [a)the execution date of the GMP Amendment, or (b)the execution date of the fist amendment to permit
procurement of mnstructionserdices. The annual update requirement & not appli@bleto 27F 'rental of equipment” @ntracts. The
updated we ge schedule met be povided to all contractors, including g2remlard sub-contractors, working onthe corstruction
project.

= This wageschedule applies onlytothespecific project referenced at the top ofthEs page and uniquely identified by the “Wage Request
Mumber” on all pages of the schedule.

= An Awarding Authority must request an updated wage scheduole ifit has not opened bids or selected a mntractorwithin 90 days of the
date of Bsuance of the wage schedule. For O AT RISK projects (bid pursuamtto G.L c149A), the earlier of: (a) the execution date ofthe
GIP Amendment, or (b] the bid forthe first construction scope of waork must be within 90-days of the waze schedule Bsuance date.

= Thewagescheduleshall be incorporated in any adeertisement or @l forbics forthe project & required by MGL o 1499, § 27, The wage
schedule shall be made a part of the conmtract awarded forthe projec. The wage schedule must be posted in a mnspicuous place at the
waork site forthelife of the projed in accordance with M.G.L. c 149 § 27. The wages listed on the wage schedule must be paid to
employess performing comstrudion work onthe project whetherthey are employed bythe prime contractor, a filed sub-bidder, ora sub-
contractor.

= Apprentices working on the project are required to be regstered with the Mass achusetts Divs ion of Apprentice Standards (DAS).
Apprentices must keep their apprentice identification card on their persons during all work hours on the projed. An apprentice registered
with DAS may be paid the lower apprentice waze rate at theapplicable step & provided onthe prevailinewazes chedule. Ary apprentice
ot registered with DAS rega mless of whether they am regEtered witha nother fedeml, sEte, lo@al, or private agengy mMust be paid the
jourreyvmrker's mte,

= Ewery contractar or subcontractor working on the construdion projec must submit weekly payroll reports and a Statement of
Compliance directly tothe awarding authority by mail or email and keep them on file farthree ywears. Each weekly payroll report must
contain: the employee’s name, address, ooapational clasification, hours worked, and wages paid. Do not s ubmit weekly paymll reports
to DLS. For asample payroll reporting form go to hitp:ffwweos mass gow'dok e,

= Contractors with questions about the waze rates or clasfications induded on the wage s hedule have an affirmative obligation to
inquire with DL at (617) 626-6953.

= Contractors must obtainthe wazes diedules from awarding authorities. Failure of 8 @mntractor orsubcomtradorto pay the prevailing
wigze rates listed on the wage schedule to all employees who perform comstruction work on the pmoject 5 a violation of the law and
subjects the contractor orsubcontractorto civil and ciminal penalties.

= Employess not receisingthe prevailing wage rate set forth onthewaze schedule may file a complaint with the Fair Labor Division of the
office of the Attorney General at (517) 727 3465,

Issue Date: 1152952023 Wage Request Mumber: 202311280338
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Supplemental

Classification Effective Date  Base Wage Health  Pension Total Rate
Unemployment

Construction

(2 AXLE) DRIVER - EQUIPMENT 08/01/2023 $40.05  $1441  $17.29  $0.00 $71.75

TEAMSTERS JOINT COUNCIL NO. 10 ZONE A
12/01/2023 §40.05 §14.41 $18.67 $0.00 $73.13
06/01/2024 $41.05 $14.41 $18.67 $0.00 $74.13
08/01/2024 $41.05 $14.91 $18.67 $0.00 $74.63
12/01/2024 $41.05 $14.91 $20.17 $0.00 $76.13
06/01/2025 $42.05 $14.91 320.17 $0.00 $77.13
08/01/2025 $42.05 $15.41 $20.17 $0.00 $77.63
12/01/2025 $42.05 $15.41 $21.78 $0.00 $79.24
06/01/2026 $43.05 §15.41 $21.78 $0.00 $80.24
08/01/2026 $43.05 $15.91 $21.78 $0.00 $80.74
12/01/2026 $43.05 §15.91 $23.52 $0.00 $82.48

(3 AXLE) DRIVER - EQUIPMENT 08/01/2023 $40.12  $1441  $1729  $0.00 $71.82

TEAMSTERS JOINT COUNCIL NO. 10 ZONE A
12/01/2023 $40.12 $14.41 $18.67 $0.00 $73.20
06/01/2024 $40.88 §14.41 $18.67 $0.00 $73.96
08/01/2024 $40.88 §14.91 $18.67 $0.00 $74.46
12/01/2024 $40.88 $14.91 $20.17 $0.00 $75.96
06/01/2025 §41.12 §14.91 $20.17 $0.00 $76.20
08/01/2025 §41.12 §15.41 $20.17 $0.00 $76.70
12/01/2025 $41.12 $15.41 $21.78 $0.00 $78.31
06/01/2026 $43.12 $15.41 $21.78 $0.00 $80.31
08/01/2026 §43.12 §15.91 $21.78 $0.00 $80.81
12/01/2026 $43.12 $15.91 $23.52 $0.00 $82.55

(4 & 5 AXLE) DRIVER - EQUIPMENT 08/01/2023 $40.24 $14.41  $17.29 $0.00 $71.94

TEAMSTERS JOINT COUNCIL NO. 10 ZONE A
12/01/2023 $40.24 $14.41 $18.67 $0.00 $73.32
06/01/2024 $41.24 $14.41 $18.67 $0.00 $74.32
08/01/2024 $41.24 §14.91 $18.67 $0.00 $74.82
12/01/2024 $41.24 §14.91 $20.17 $0.00 $76.32
06/01/2025 $42.24 $14.91 $20.17 $0.00 $77.32
08/01/2025 $42.24 $15.41 $20.17 $0.00 $77.82
12/01/2025 §42.24 §15.41 $21.78 $0.00 $79.43
06/01/2026 $43.24 $15.41 $21.78 $0.00 $80.43
08/01/2026 $43.24 $1591  $21.78 $0.00 $80.93
12/01/2026 $43.24 §15.91 $23.52 $0.00 $82.67

ADS/SUBMERSIBLE PILOT 08/01/2020 $103.05  $9.40 $23.12  $0.00 $135.57

PILE DRIVER LOCAL 56 (ZONE 1)

For apprentice rates see " Apprentice- PILE DRIVER"

AIR TRACK OPERATOR 06/01/2023  $4433  $9.40  $1782  $0.00 §71.55

LABORERS - ZONE |
12/01/2023 $45.58 §9.40 $17.82 $0.00 $72.80

For apprentice rates see " Apprentice- LABORER"
Issue Date:  11/29/2023 ‘Wage Request Number: 20231128-038 Page 2 of 43
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Supplemental

Classification Effective Date  Base Wage IHealth Pension Total Rate
Unemployment
AIR TRACK OPERATOR (HEAVY & HIGHWAY) 06/01/2023  $4433  $0.40 81782 $0.00 $71.55
LABORERS - ZONE ! (HEAVY & HIGHWAY)
12/01/2023 $45.58 $9.40 $17.82 $0.00 $72.80
06/01/2024 $47.06 $9.40 $17.82 $0.00 $74.28
12/01/2024 $48.53 §9.40 $17.82 $0.00 $75.75
06/01/2025 $50.03 $9.40 $17.82 $0.00 $77.25
12/01/2025 $51.53 $9.40 $17.82 $0.00 $78.75
06/01/2026 $53.08 §9.40 $17.82 $0.00 $80.30
12/01/2026 $54.58 $9.40 $17.82 $0.00 $81.80
For apprentice rates see " Apprentice- LABORER (Heavy and Highway)
ASBESTOS REMOVER - PIPE / MECH. EQUIPT. 06/01/2023 $39.80 $14_50 $1105 $0_00 $65.35
HEAT & FROST INSULATORS LOCAL 6 (BOSTON)
12/01/2023 $40.80 §14.50 $11.05 $0.00 $66.35
06/01/2024 $41.80 §14.50 $11.05 $0.00 $67.35
12/01/2024 $42.80 $14.50 $11.05 $0.00 $68.35
06/01/2025 $43.80 $14.50 $11.05 $0.00 $69.35
12/01/2025 $44.80 §14.50 $11.05 $0.00 $70.35
ASPHALT RAKER 06/01/2023  $43.83  $9.40  $17.82  $0.00 $71.05
LABORERS - ZONE |
12/01/2023 $45.08 §9.40 $17.82 $0.00 $72.30
For apprentice rates see "Apprentice- LABORER"
ASPHALT RAKER (HEAVY & HIGHWAY) 06/01/2023  $43.83  $9.40  $1782  $0.00 $71.05
LABORERS - ZONE ! (HEAVY & HIGHWAY)
12/01/2023 $45.08 $9.40 $17.82 $0.00 $72.30
06/01/2024 $46.56 §9.40 $17.82 $0.00 $73.78
12/01/2024 $48.03 §9.40 $17.82 $0.00 $75.25
06/01/2025 $49.53 $9.40 $17.82 $0.00 $76.75
12/01/2025 $51.03 $9.40 $17.82 $0.00 $78.25
06/01/2026 $52.58 §9.40 $17.82 $0.00 $79.80
12/01/2026 $54.08 $9.40 $17.82 $0.00 $81.30
For apprentice rates see " Apprentice- LABORER (Heavy and Highway)
ASPHALT/CONCRETE/CRUSHER PLANT-ON SITE 06/01/2023 §54.28 §14.75 $16.15 $0.00 $85.18
OPERATING ENGINEERS LOCAL 4
12/01/2023 $55.03 §15.00 $16.40 $0.00 $86.43
06/01/2024 $56.33 $15.00 $16.40 $0.00 $87.73
12/01/2024 $57.78 $15.00 $16.40 $0.00 $89.18
06/01/2025 $59.08 §15.00 $16.40 $0.00 $90.48
12/01/2025 $60.53 $15.00 $16.40 $0.00 $91.93
06/01/2026 $61.83 $15.00 $16.40 $0.00 $93.23
12/01/2026 $63.28 §15.00 $16.40 $0.00 $94.68
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
BACKHOE/FRONT-END LOADER 06/01/2023  $5428  $1475  $1615  $0.00 $85.18
OPERATING ENGINEERS LOCAL 4
12/01/2023 $55.03 $15.00 $16.40 $0.00 $86.43
06/01/2024 $56.33 $15.00 $16.40 $0.00 $87.73
12/01/2024 §57.78 §15.00 $16.40 $0.00 $89.18
06/01/2025 $59.08 $15.00 $16.40 $0.00 $90.48
12/01/2025 $60.53 $15.00  $l16.40 $0.00 $91.93
06/01/2026 $61.83 §15.00 $16.40 $0.00 $93.23
12/01/2026 $63.28 $15.00 $16.40 $0.00 $94.68
For apprentice rates see " Apprentice- OPERATING ENGINEERS"
Issue Date:  11/29/2023 ‘Wage Request Number: 20231128-038 Page 3 of 43
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Supplemental

Classification Effective Date  Base Wage IHealth Pension Total Rate
Unemployment
BARCO-TYPE JUMPING TAMPER 06/01/2023 $4383  $9.40 $17.82  $0.00 $71.05
LABORERS - ZONE {
12/01/2023 $45.08 $9.40 $17.82 $0.00 $72.30
For apprentice rates see " Apprentice- LABORER"
BLOCK PAVER, RAMMER / CURB SETTER 06/01/2023 $44.33 $9.40 $17.82 $0.00 $71.55
LABORERS - ZONE {
12/01/2023 $45.58 $9.40 $17.82 $0.00 $72.80
For apprentice rates see "Apprentice- LABORER"
BLOCK PAVER, RAMMER / CURB SETTER (HEAVY & 06/01/2023 $44.33 $9.40 $17.82 $0.00 $71.55
HIGHWAY)
ZABORERS - ZONE 1 (HEAVY & HIGHWAY) 12/01/2023 $45.58 $9.40 $17.82 $0.00 $72.80
06/01/2024 $47.06 $9.40 $17.82 $0.00 $74.28
12/01/2024 $48.53 $9.40 $17.82 $0.00 $75.75
06/01/2025 $50.03 $9.40 $17.82 $0.00 $77.25
12/01/2025 $51.53 $9.40 $17.82 $0.00 $78.75
06/01/2026 $53.08 $9.40 $17.82 $0.00 $80.30
12/01/2026 $54.58 $9.40 $17.82 $0.00 $81.80
For apprentice rates see " Apprentice- LABORER (Heavy and Highway)
BOILER MAKER 01/01/2023  $4737  $7.07  $2031  $0.00 $74.75
BOILERMAKERS LOCAL 29
01/01/2024 $48.12 $7.07 $20.60 $0.00 $75.79
Apprentice - BOILERMAKER - Local 29
Effective Date -  01/01/2023 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 65 $30.79 $7.07 $13.22 $0.00 $51.08
2 65 $30.79 $7.07 $13.22 $0.00 $51.08
3 70 $33.16 $7.07 $14.23 $0.00 $54.46
4 75 $35.53 $7.07 $15.24 $0.00 $57.84
3 80 $37.90 $7.07 $16.25 $0.00 $61.22
6 85 $40.26 $7.07 $17.28 $0.00 $64.61
7 90 $42.63 $7.07 $18.28 $0.00 $67.98
8 95 $45.00 $7.07 $19.32 $0.00 $71.39
Effective Date-  01/01/2024 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 65 $31.28 $7.07 $13.22 $0.00 $51.57
2 65 $31.28 $7.07 $13.22 $0.00 $51.57
3 70 $33.68 $7.07 $14.23 $0.00 $54.98
4 75 $36.09 $7.07 $15.24 $0.00 $58.40
5 80 $38.50 $7.07 $16.25 $0.00 $61.82
6 85 $40.90 $7.07 $17.28 $0.00 $65.25
7 20 $43.31 $7.07 $18.28 $0.00 $68.66
8 95 $45.71 $7.07 $19.32 $0.00 $72.10
Notes:
Apprentice to Journeyworker Ratio:1:4
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Supplemental

Classification Effective Date  Base Wage IHealth Pension Unemployment Total Rate
BRICK/STONE/ARTIFICIAL MASONRY (INCL. MASONRY 08/01/2023 $62.40 §11.49 $22.34 $0.00 $96.23
ngfﬁiggzlj?)WEWMM 02/01/2024 $63.65 §11.49  $22.34 $0.00 $97.48
08/01/2024 §65.75 §11.49  $22.34 $0.00 $99.58
02/01/2025 $67.05 $11.49 $22.34 $0.00 $100.88
08/01/2025 $69.20 $11.49 $22.34 $0.00 $103.03
02/01/2020 §70.55 §11.49  $22.34 $0.00 $104.38
08/01/2026 $72.75 $11.49 $22.34 $0.00 $106.58
02/01/2027 $74.15 $11.49 $22.34 $0.00 $107.98
Apprentice - BRICK/PLASTER/CEMENT MASON - Local 3 Newton
Effective Date -  08/01/2023 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $31.20 $11.49 $22.34 $0.00 $65.03
2 60 $37.44 §11.49 $22.34 30.00 §71.27
3 70 $43.68 $11.49 $22.34 $0.00 §77.51
4 80 $49.92 $11.49 $22.34 30.00 $83.75
5 90 $56.16 $11.49 $22.34 $0.00 $89.99
Effective Date - 02/01/2024 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $31.83 §11.49 $22.34 $0.00 $65.66
2 60 $38.19 §11.49 $22.34 $0.00 $72.02
3 70 $44.56 §11.49 $22.34 $0.00 §78.39
4 80 $50.92 $11.49 $22.34 $0.00 $84.75
5 90 §57.20 §11.49 $22.34 $0.00 §01.12
Notes:
Apprentice to Journeyworker Ratio:1:5
BULLDOZER/GRADER/SCRAPER 06/01/2023  $53.60  $14.75 81615  $0.00 $84.59
CPSRATING ENCIEERS LacAL ¢ 12/01/2023 $54.43 $15.00 $16.40 $0.00 $85.83
06/01/2024 $55.71 $15.00 $16.40 $0.00 $87.11
12/01/2024 §57.15 §15.00  $16.40 $0.00 $88.55
06/01/2025 $58.43 $15.00 $16.40 $0.00 $89.83
12/01/2025 $59.87 $15.00 $16.40 $0.00 $91.27
06/01/2026 $61.15 $15.00  $16.40 $0.00 $92.55
12/01/2026 $62.59 $15.00  316.40 $0.00 $93.99
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
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Classification Effective Date  Base Wage IHealth Pension Total Rate
Unemployment
CAISSON & UNDERPINNING BOTTOM MAN 06/01/2023  $44.73  $0.40  $17.97  $0.00 $72.10
LABORERS - FOUNDATION AND MARINE
12/01/2023 $45.98 $9.40 $17.97 $0.00 $73.35
06/01/2024 $47.46 $9.40 $17.97 $0.00 $74.83
12/01/2024 $48.93 $9.40 $17.97 $0.00 $76.30
06/01/2025 $50.43 $9.40 $17.97 $0.00 $77.80
12/01/2025 $51.93 $9.40 $17.97 $0.00 $79.30
06/01/2026 $53.48 $9.40 $17.97 $0.00 $80.85
12/01/2026 $54.98 $9.40 $17.97 $0.00 $82.35
For apprentice rates see " Apprentice- LABORER"
CAISSON & UNDERPINNING LABORER 06/01/2023 §43.58 $9.40 $17.97 $0.00 £70.95
LABORERS - FOUNDATION AND MARINE
12/01/2023 $44.83 $9.40 $17.97 $0.00 $72.20
06/01/2024 $46.31 $9.40 317.97 $0.00 $73.68
12/01/2024 $47.78 $9.40 $17.97 $0.00 $75.15
06/01/2025 $49.28 $9.40 $17.97 $0.00 $76.65
12/01/2025 $50.78 $9.40 $17.97 $0.00 $78.15
06/01/2026 $52.33 $9.40 $17.97 $0.00 $79.70
12/01/2026 $53.83 $9.40 $17.97 $0.00 $81.20
For apprentice rates see "Apprentice- LABORER"
CAISSON & UNDERPINNING TOP MAN 06/01/2023  $43.58  $0.40  $17.97  $0.00 $70.95
LABORERS - FOUNDATIONAND MARINE
12/01/2023 $44.83 $9.40 $17.97 $0.00 $72.20
06/01/2024 $46.31 $9.40 $17.97 $0.00 $73.68
12/01/2024 $47.78 $9.40 $17.97 $0.00 $75.15
06/01/2025 $49.28 $9.40 317.97 $0.00 $76.65
12/01/2025 $50.78 $9.40 $17.97 $0.00 $78.15
06/01/2026 $52.33 $9.40 $17.97 $0.00 $79.70
12/01/2026 $53.83 $9.40 317.97 $0.00 $81.20
For apprentice rates see "Apprentice- LABORER"
CARBIDE CORE DRILL OPERATOR 06/01/2023  $43.83  $9.40  $17.82  $0.00 $71.05
LABORERS - ZONE {
12/01/2023 $45.08 $9.40 $17.82 $0.00 $72.30
For apprentice rates see "Apprentice- LABORER"
CARPENTER 03/01/2023  $45.12  $933  $19.97  $0.00 $74.42
CARPENTERS -ZONE 2 (Eastern Massachusetts)
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Classification Effective Date  Base Wage IHealth Pension Total Rate
Unemployment
Apprentice - CARPENTER - Zone 2 Eastern MA
Effective Date - 03/01/2023 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $22.56 $9.33 $1.73 $0.00 $33.62
2 60 $27.07 $9.33 $1.73 $0.00 $38.13
3 70 $31.58 $9.33 $14.78 30.00 $55.69
4 75 $33.84 $9.33 $14.78 $0.00 $57.95
5 80 $36.10 $9.33 $16.51 30.00 $61.94
6 80 $36.10 $9.33 $16.51 $0.00 $61.94
7 90 $40.61 $9.33 $18.24 $0.00 $68.18
8 20 $40.61 $9.33 $18.24 $0.00 $68.18
Notes:
% Indentured After 10/1/17; 45/45/55/55/70/70/80/80
Step 1&2 $30.71/ 3&4 $36.93/ 58&6 $56.82/ 7&8 $63.06
Apprentice to Journeyworker Ratio:1:5
CARPENTER WOOD FRAME 04/01/2023  $2884  $6.69  $6.47 $0.00 $42.00
CARPENTERS -ZONE 2 (Wood Frame)
All Aspects of New Wood Frame Work
Apprentice - CARPENTER (Wood Frame) - Zone 2
Effective Date - 04/01/2023 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $14.42 $6.69 $0.00 $0.00 $21.11
2 50 $14.42 $6.69 $0.00 $0.00 §21.11
3 55 $15.86 $6.69 $2.00 $0.00 $24.55
4 55 $15.86 $6.69 $2.00 $0.00 §24.55
5 70 $20.19 $6.69 $6.47 $0.00 $33.35
6 70 $20.19 $6.69 $6.47 $0.00 $33.35
7 80 $23.07 $6.69 $6.47 $0.00 $36.23
8 80 $23.07 $6.69 $6.47 $0.00 $36.23
Notes:
% Indentured After 10/1/17; 45/45/55/55/70/70/80/80
Step 1&2 $20.09/ 3&4 $24.95/ 5&6 $33.04/ 7&R $35.91
Apprentice to Journeyworker Ratio:1:5
CEMENT MASONRY/PLASTERING 07/01/2023  $48.19  §13.00 $2357  $1.30 $86.06
BRICKLAYERS LOCAL 3 (NEWTON)
01/01/2024 $49.33 $13.00 $23.57 §1.30 $87.20
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Classification Effective Date  Base Wage IHealth Pension Unemployment Total Rate
Apprentice - CEMENT MASONRY/PLASTERING - Eastern Mass (Newton)
Effective Date - 07/01/2023 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $24.10 $13.00 $15.93 $0.00 $53.03
2 60 $28.91 $13.00 $18.57 $1.30 $61.78
3 65 $31.32 $13.00 $19.57 3130 $o5.19
4 70 $33.73 $13.00 $20.57 $1.30 $68.60
3 75 $36.14 $13.00 $21.57 3130 §72.01
6 80 $38.55 $13.00 $22.57 $1.30 §75.42
7 90 $43.37 $13.00 $23.57 $1.30 $81.24
Effective Date -  01/01/2024 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $24.67 $13.00 $15.93 $0.00 $53.60
2 60 $29.60 $13.00 $18.57 $1.30 $62.47
3 65 $32.06 $13.00 $19.57 $1.30 $65.93
4 70 $34.53 $13.00 $20.57 $1.30 $69.40
5 75 $37.00 $13.00 $21.57 $1.30 $72.87
6 80 $39.46 $13.00 $22.57 $1.30 $76.33
7 90 $44.40 $13.00 $23.57 $1.30 $82.27
Notes:
Steps 3,4 are 500 hrs. All other steps are 1,000 hrs.
Apprentice to Journeyworker Ratio:1:3
CHAIN SAW OPERATOR 06/01/2023  $43.83  $9.40  $17.82  $0.00 $71.05
IABCRERS-20NE L 12/01/2023 $45.08 $9.40 $17.82 $0.00 $72.30
For apprentice rates see "Apprentice- LABORER”
CLAM SHELL S/SLURRY BUCKETS/HEADING MACHINES 06/01/2023 §55.35 §14.75 $16.15 $0.00 $86.25
CRERATING ENGINEERF LOCAL S 12/01/2023 $56.13 $15.00  $16.40 $0.00 $87.53
06/01/2024 $57.45 $15.00 $16.40 $0.00 $88.85
12/01/2024 $58.93 $15.00  $16.40 $0.00 $90.33
06/01/2025 $60.26 §15.00  $16.40 $0.00 $91.66
12/01/2025 $61.73 $15.00 $16.40 $0.00 $93.13
06/01/2026 $63.06 $15.00  $16.40 $0.00 $94.46
12/01/2026 §64.54 §15.00  $16.40 $0.00 $95.04
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
COMPRESSOR OPERATOR 06/01/2023 $3530  $1475 81615 $0.00 $66.20
CPERATING ENGIEERS LocAL ¢ 12/01/2023 $35.62 $15.00 $16.40 $0.00 $67.02
06/01/2024 $36.47 §15.00  $16.40 $0.00 $67.87
12/01/2024 $37.42 $15.00 $16.40 $0.00 $68.82
06/01/2025 $38.27 $15.00 $16.40 $0.00 $69.67
12/01/2025 $30.22 $15.00  $16.40 $0.00 $70.62
06/01/2026 $40.08 $15.00  $16.40 $0.00 $71.48
12/01/2026 $41.03 $15.00 $16.40 $0.00 $72.43
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Classification Effective Date  Base Wage IHealth Pension Total Rate
Unemployment
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
DELEADER (BRIDGE) 07/01/2023 $55.51  $9.65  $2370  $0.00 $88.86
PAINTERS LOCAL 35 - ZONE 2
01/01/2024 $56.06 $9.95 $23.95 $0.00 $89.96
07/01/2024 $57.26 $9.95 $23.95 $0.00 $91.16
01/01/2025 $58.46 §9.95 $23.95 $0.00 $92.36
Apprentice - PAINTER Local 35 - BRIDGES/TANKS
Effective Date - 07/01/2023 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
L 50 $27.76 $9.65 $0.00 $0.00 $37.41
2 55 $30.53 $9.65 $6.55 $0.00 $46.73
3 60 $33.31 $9.65 $7.14 $0.00 $50.10
4 05 $36.08 $9.65 $7.74 $0.00 $53.47
S 70 $38.86 $9.65 $20.13 $0.00 $68.64
6 75 $41.63 $9.65 $20.73 $0.00 §72.01
7 80 $44.41 $9.65 $21.32 $0.00 $75.38
8 20 $49.96 $9.65 $22.51 $0.00 $82.12
Effective Date - 01/01/2024 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $28.03 $9.95 $0.00 $0.00 $37.98
2 55 $30.83 $9.95 $6.66 $0.00 $47.44
3 60 $33.64 $9.95 $7.26 $0.00 $50.85
4 65 $36.44 $9.95 $7.87 $0.00 $54.26
5 70 $39.24 $9.95 $20.32 $0.00 $60.51
6 75 $42.05 $9.95 $20.93 $0.00 $72.93
7 80 $44.85 $9.95 $21.53 $0.00 $76.33
8 20 $50.45 $9.95 $22.74 $0.00 $83.14
Notes:
Steps are 750 hrs.
Apprentice to Journeyworker Ratio:1:1
DEMO: ADZEMAN 06/01/2023 $43.73  $9.40 $17.82  $0.00 $70.95
ZABORERS - ZONE 1
12/01/2023 $44.98 $9.40 $17.82 $0.00 $72.20
For apprentice rates see " Apprentice- LABORER"
DEMO: BACKHOE/LOADER'HAMMER OPERATOR 06/01/2023 $44.73 $9.40 $17.82 $0.00 £71.95
LABORERS - ZOMNE |
12/01/2023 $45.98 §9.40 $17.82 $0.00 $73.20
For apprentice rates see "Apprentice- LABORER"
DEMO: BURNERS 06/01/2023 $44.48  $9.40 $17.82  $0.00 $71.70
TABORERS - ZONE |
12/01/2023 $45.73 $9.40 $17.82 $0.00 $72.95
For apprentice rates see "Apprentice- LABORER"
DEMO: CONCRETE CUTTER/SAWYER 06/01/2023  $4473  $9.40  $17.82  $0.00 $71.95
ZABORERS - ZONE |
12/01/2023 $45.98 $9.40 $17.82 $0.00 $73.20
For apprentice rates see " Apprentice- LABORER"
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Classification Effective Date  Base Wage IHealth Pension Total Rate
Unemployment
DEMO: JACKHAMMER OPERATOR 06/01/2023 $44.48  $9.40 $17.82  $0.00 $71.70
LABORERS - ZONE {
12/01/2023 $45.73 $9.40 $17.82 $0.00 $72.95
For apprentice rates see " Apprentice- LABORER"
DEMO: WRECKING LABORER 06/01/2023 $43.73 $9.40 $17.82 $0.00 $70.95
LABORERS - ZONE {
12/01/2023 $44.98 $9.40 $17.82 $0.00 $72.20
For apprentice rates see "Apprentice- LABORER"
DIRECTIONAL DRILL MACHINE OPERATOR 06/01/2023 $53.69 $1475  $16.15 $0.00 $84.59
OPERATING ENGINEERS LOCAL 4
12/01/2023 $54.43 $15.00  $16.40 $0.00 $85.83
06/01/2024 $55.71 $1500  $16.40 $0.00 $87.11
12/01/2024 $57.15 $1500  $16.40 $0.00 $88.55
06/01/2025 $58.43 $15.00  $16.40 $0.00 $89.83
12/01/2025 $59.87 $15.00  $16.40 $0.00 $01.27
06/01/2026 $61.15 $1500  $16.40 $0.00 $92.55
12/01/2026 $62.59 $15.00  $16.40 $0.00 $93.99
For apprentice rates see " Apprentice- OPERATING ENGINEERS"
DIVER 08/01/2020 $68.70  $8.40 $23.12  $0.00 $101.22
PILE DRIVER LOCAL 56 {ZONE 1)
For apprentice rates see "Apprentice- PILE DRIVER"
DIVER TENDER 08/01/2020 $49.07  $9.40 $23.12  $0.00 $81.50
PILE DRIVER LOCAL 56 (ZONE 1)
For apprentice rates see " Apprentice- PILE DRIVER"
DIVER TENDER (EFFLUENT) 08/01/2020 $73.60 $9.40 $23.12 $0.00 $106.12
PILE DRIVER LOCAL 56 (ZONE 1)
For apprentice rates see "Apprentice- PILE DRIVER"
DIVER/SLURRY (EFFLUENT) 08/01/2020 $103.05  $9.40 $23.12 $0.00 $135.57
PILE DRIVER LOCAL 56 (ZONE 1)
For apprentice rates see "Apprentice- PILE DRIVER"
DRAWBRIDGE OPERATOR (Construction) 07/01/2020 $26.77 $6.67 $3.93 $0.16 $37.53
DRAWBRIDGE - SEIU LOCAL 888
ELECTRICIAN 09/01/2023 $61.39 $13.00  $21.69 $0.00 $96.08
ELECTRICIANS LOCAL 103
03/01/2024 $61.86 $13.00  $22.21 $0.00 $97.07
09/01/2024 $63.78 $13.00  $22.26 $0.00 $99.04
03/01/2025 $64.98 $13.00  $22.30 $0.00 $100.28
09/01/2025 $66.89 $13.00  $22.36 $0.00 $102.25
03/01/2026 $68.09 $13.00  $22.39 $0.00 $103.48
09/01/2026 $70.00 $13.00  $22.45 $0.00 $105.45
03/01/2027 $71.19 $13.00  $22.49 $0.00 $106.68
09/01/2027 $73.11 $13.00  $22.54  $0.00 $108.65
03/01/2028 $74.31 $13.00  $22.58 $0.00 $109.89
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Supplemental Total Rate

Classification Effective Date  Base Wage Health Pension Unemployment
Apprentice - ELECTRICIAN - Local 103
Effective Date - 09/01/2023 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 40 $24.56 $13.00 $0.74 $0.00 $38.30
2 40 $24.56 $13.00 $0.74 $0.00 $38.30
3 45 $27.63 $13.00 $16.16 $0.00 $56.79
4 45 $27.63 $13.00 $16.16 $0.00 $56.79
8] 50 $30.70 $13.00 $16.66 $0.00 $60.36
6 55 $33.76 $13.00 $17.16 $0.00 $63.92
7 60 $36.83 $13.00 $17.67 $0.00 $67.50
8 65 $39.90 $13.00 $18.17 $0.00 $71.07
9 70 $42.97 $13.00 $18.67 $0.00 $74.64
0 7 $46.04 $13.00 $19.18 $0.00 $78.22
Effective Date - 03/01/2024 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 40 $24.74 $13.00 $0.74 $0.00 $38.48
2 40 $24.74 $13.00 $0.74 $0.00 $38.48
3 45 $27.84 $13.00 $16.67 $0.00 $57.51
4 45 $27.84 $13.00 $16.67 $0.00 $57.51
5 50 $30.93 $13.00 $17.17 $0.00 $61.10
6 55 $34.02 $13.00 $17.67 $0.00 $64.69
7 60 $37.12 $13.00 $18.17 $0.00 $68.29
8 65 $40.21 $13.00 $18.68 $0.00 $71.89
9 70 $43.30 $13.00 $19.18 $0.00 $75.48
o7 $46.40 $13.00 $19.69 $0.00 $79.00
Notes: :
App Prior 1/1/03; 30/35/40/45/50/55/65/70/75/30
Apprentice to Journeyworker Ratio:2:3***
ELEVATOR CONSTRUCTOR 01/01/2022  865.62  $16.03  $2021  $0.00 $101.86
ELEVATOR CONSTRUCTORS LOCAL 4
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Classification Effective Date  Base Wage Health Pension Unemployment

Apprentice - ELEVATOR CONSTRUCTOR - Local 4

Effective Date - 01/01/2022 Supplemental

Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $32.81 $16.03 $0.00 $0.00 $48.84
2 55 $36.09 $16.03 $20.21 $0.00 $72.33
3 65 $42.65 $16.03 $20.21 $0.00 $78.89
4 70 $45.93 $16.03 $20.21 $0.00 $82.17
8] 80 $52.50 $16.03 $20.21 $0.00 $88.74
Notes:

Steps 1-2 are 6 mos.; Steps 3-5 are 1 year

Apprentice to Journeyworker Ratio:1:1

ELEVATOR CONSTRUCTOR HELPER 01/01/2022 $45.93 $16.03  $20.21 $0.00 $82.17
ELEVATOR CONSTRUCTORS LOCAL 4

For apprentice rates see "Apprentice - ELEVATOR CONSTRUCTOR"

FENCE & GUARD RAIL ERECTOR (HEAVY & HIGHWAY) 06/01/2023 $43.83 $9.40 $17.82 $0.00 $71.05
LABORERS - ZONE ! (HEAVY & HIGHWAY)

12/01/2023 $45.08 $9.40 $17.82 $0.00 $72.30
06/01/2024 $46.56 $9.40 $17.82 $0.00 $73.78
12/01/2024 $48.03 §9.40 $17.82 $0.00 $75.25
06/01/2025 $49.53 $9.40 $17.82 $0.00 $76.75
12/01/2025 $51.03 $9.40 $17.82 $0.00 $78.25
06/01/2026 $52.58 $9.40 $17.82 $0.00 $79.80
12/01/2026 $54.08 §9.40 317.82 $0.00 $81.30

For apprentice rates see " Apprentice- LABORER (Heavy and Highway)

FIELD ENG.INST.PERSON-BLDG,SITE, HVY/HWY 11/01/2023 $50.30 $14.50  $16.15 $0.00 $80.95
OPERATING ENGINEERS LOCAL 4

05/01/2024 $51.54 $14.50 $16.15 $0.00 $82.19
11/01/2024 §52.83 §14.50 $16.15 $0.00 $83.48
05/01/2025 $54.27 $14.50 $16.15 $0.00 $84.92
11/01/2025 $55.56 $14.50 $16.15 $0.00 $86.21
05/01/2026 §57.00 §14.50 $16.15 $0.00 $87.65
11/01/2026 $58.29 $14.50 $16.15 $0.00 $88.94
05/01/2027 $59.72 $14.50 $16.15 $0.00 $90.37

For apprentice rates see " Apprentice- OPERATING ENGINEERS"

FIELD ENG.PARTY CHIEF-BLDG,SITE. HVY/HWY 11/01/2023 §51.87 81450  $16.15 $0.00 $82.52
OPERATING ENGINEERS LOCAL 4

05/01/2024 $53.12 $14.50 $16.15 $0.00 $83.77
11/01/2024 $54.42 $14.50 $16.15 $0.00 $85.07
05/01/2025 $55.87 $14.50 $16.15 $0.00 $86.52
11/01/2025 $57.17 $14.50  $16.15 $0.00 $87.82
05/01/2026 $58.62 $14.50 $16.15 $0.00 $89.27
11/01/2026 $59.92 $14.50 $16.15 $0.00 $90.57
05/01/2027 $61.37 §14.50 316.15 $0.00 $92.02
For apprentice rates sce "Apprentice- OPERATING ENGINEERS”
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Supplemental

Classification Effective Date  Base Wage IHealth Pension Unemployment Total Rate
FIELD ENG.ROD PERSON-BLDG,SITE.HVY/HWY 11/01/2023 $24.93  $1450 $l6.15  $0.00 $55.58
CPERATING ENCINEERS LOcAL S 05/01/2024  $25.66  $1450  $16.15  $0.00 $56.31
11/01/2024 $26.42  $1450  $16.15  $0.00 $57.07
05/01/2025 $2727  $1450 81615 $0.00 $57.92
11/01/2025 $2803  $1450 81615 $0.00 $58.68
05/01/2026 $28.88  $1450 $16.15  $0.00 $59.53
11/01/2026 $2064  $1450  $16.15  $0.00 $£60.20
05/01/2027  $3049  $1450  $16.15  $0.00 $61.14
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
FIRE ALARM INSTALLER 09/01/2023 $61.39 $13.00  $21.69  $0.00 $96.08
FRACTRICGAIE LOCAT 103 03/01/2024  $61.86  $13.00  $2221  $0.00 $97.07
09/01/2024  $63.78  $13.00  $22.26  $0.00 $99.04
03/01/2025 $6498  $13.00 $2230  $0.00 $100.28
09/01/2025 $66.89  $13.00 $2236  $0.00 $102.25
03/01/2026 $68.09  $13.00  $2239  $0.00 $103.48
09/01/2026 $70.00  $13.00  $22.45  $0.00 $105.45
03/01/2027  $71.19  $13.00 $22.49  $0.00 $106.68
09/01/2027  $§73.11  §$13.00  $22.54  $0.00 $108.65
03/01/2028 $7431  $13.00 $22.58  $0.00 $109.89
For apprentice rates see " Apprentice- ELECTRICLAN"
FIRE ALARM REPAIR / MAINTENANCE 09/01/2023 $49.11 $13.00  $19.68  $0.00 $81.79
P  COMMISSIONING PLRCTRICHITS 0301/2024  $49.49  $I3.00 $20.19  $0.00 $82.68
09/01/2024  §51.02  $13.00  $20.24  $0.00 $84.26
03/01/2025 $51.98  $13.00 $2027  $0.00 $85.25
09/01/2025 $53.51  $13.00  $2032  $0.00 $86.83
03/01/2026 $5447  $13.00  $2034  $0.00 $87.81
09/01/2026 $56.00  $13.00 $2030  $0.00 $89.39
03/01/2027  $56.95  $13.00 $20.42  $0.00 $90.37
09/01/2027  §5849  §13.00  $2046  $0.00 $91.95
03/01/2028 $59.45  $13.00  $20.49  $0.00 $92.94
For apprentice rates see " Apprentice- TELEC OMMUNICATIONS TECHNICIAN"
FIREMAN (ASST. ENGINEER) 06/01/2023 $43.96 $14.75  $16.15 $0.00 $74.86
CHERAE B oA 12/01/2023 $4447  $1500 $1640  $0.00 $75.87
06/01/2024  $4553  $1500 $16.40  $0.00 $76.93
12/01/2024  $46.71  $15.00 $16.40  $0.00 $78.11
06/01/2025 $47.77  $1500  $16.40  $0.00 $79.17
12/01/2025 $4894  $1500 81640  $0.00 $80.34
06/01/2026 $50.00  $15.00 $16.40  $0.00 $81.40
12/01/2026 §51.18 $15.00  $16.40 $0.00 $82.58

For apprentice rates see "Apprentice- OPERATING ENGINEERS"
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Supplemental Total Rate

Classification Effective Date  Base Wage Health Pension Unemployment
FLAGGER & SIGNALER (HEAVY & HIGHWAY) 06/01/2023 $25.98 $9.40 $17.82 $0.00 $53.20
EABCIRERS - Z0NE | (HEATY & HIGHIAD 12/01/2023 $2598  $9.40 $17.82  $0.00 $53.20
06/01/2024 $27.01 $9.40 $17.82  $0.00 $54.23
12/01/2024 $27.01 $9.40 $17.82  $0.00 $54.23
06/01/2025 $28.09  $9.40 $17.82  $0.00 $55.31
12/01/2025 $28.09  $9.40 $17.82  $0.00 $55.31
06/01/2026 $29.21 $9.40 $17.82  $0.00 $56.43
12/01/2026 $29.21 $9.40 $17.82  $0.00 $56.43
For apprentice rates see " Apprentice- LABORER (Heavy and Highway)
FLOORCOVERER 03/01/2022 $51.77  $9.33 $2027  $0.00 $81.37
FLOORCOVERERS LOCAL 2168 ZONE T
Apprentice - FLOORCOVERER - Local 2168 Zone I
Effective Date - 03/01/2022 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $25.89 $9.33 $1.79 $0.00 $37.01
2 55 $28.47 $9.33 $1.79 $0.00 $39.59
3 60 $31.06 $9.33 $14.90 $0.00 $55.29
4 65 $33.65 $9.33 $14.90 $0.00 $57.88
5 70 $36.24 $9.33 $16.69 $0.00 $62.26
6 75 $38.83 $9.33 $16.69 $0.00 $64.85
7 80 $41.42 $9.33 $18.48 $0.00 $69.23
8 85 $44.00 $9.33 $18.48 $0.00 $71.81
Notes: Steps are 750 hrs.
% After 10/1/17; A5/45/55/55/70/70/80/80 (1500hr Steps)
Step 1&2 $32.94/ 3&4 $39.66/ 5&6 $60.32/ 7&8 $67.10
Apprentice to Journeyworker Ratio:1:1
FORK LIFT/CHERRY PICKER 06/01/2023 $5428  $1475 81615 $0.00 $85.18
CHERAE B oA 12/01/2023 $55.03  $1500 $1640  $0.00 $86.43
06/01/2024 $5633  $1500 $16.40  $0.00 $87.73
12/01/2024 $57.78  $15.00  $1640  $0.00 $89.18
06/01/2025 $59.08 81500 $1640  $0.00 $90.48
12/01/2025 $60.53  $1500 $16.40  $0.00 $91.93
06/01/2026 $61.83  $1500 $16.40  $0.00 $93.23
12/01/2026 $63.28 $15.00  $16.40 $0.00 $94.68

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

GENERATOR/LIGHTING PLANT/HEATERS 06/01/2023 $35.30 $1475  $16.15  $0.00 $66.20
OPERATING ENGINEERS LOCAL 4

12/01/2023 $35.62 $15.00 $16.40 $0.00 $67.02
06/01/2024 $36.47 $15.00  $16.40 $0.00 $67.87
12/01/2024 $37.42 $15.00 $16.40 $0.00 $68.82
06/01/2025 $38.27 $15.00 $16.40 $0.00 $69.67
12/01/2025 $39.22 $15.00 $16.40 $0.00 $70.62
06/01/2026 $40.08 §15.00 $16.40 $0.00 $71.48
12/01/2026 $41.03 $15.00 $16.40 $0.00 $72.43
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
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Supplemental Total Rate

Classification Effective Date  Base Wage Health Pension Unemployment
GLAZIER (GLASS PLANK/AIR BARRIER/INTERIOR 07/01/2023 $45.01 $9.65 $23.70 $0.00 $78.36
szzfﬂfgm 135 @O ) 01/01/2024  $4556  $9.95  $2395  $0.00 $79.46
07/01/2024 §46.76 §9.95 $23.95 $0.00 $80.66
01/01/2025 $47.96 $9.95 $23.95 $0.00 $81.86
Apprentice - GLAZIER - Local 35 Zone 2
Effective Date - 07/01/2023 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $22.51 $9.65 $0.00 $0.00 $32.16
2 55 $24.76 $9.65 $6.55 $0.00 $40.96
3 60 $27.01 $9.65 $7.14 $0.00 $43.80
4 65 $29.26 $9.65 $7.74 $0.00 $46.65
3 70 $31.51 $9.65 $20.13 $0.00 $61.29
6 75 $33.76 $9.65 $20.73 $0.00 $64.14
7 80 $36.01 $9.65 $21.32 30.00 $66.98
8 90 $40.51 $9.65 $22.51 $0.00 $72.67
Effective Date - 01/01/2024 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $22.78 $9.95 $0.00 $0.00 $32.73
2 55 $25.06 $9.95 $6.66 $0.00 $41.67
3 60 $27.34 $9.95 $7.26 $0.00 §44.55
4 65 $29.61 $9.95 $7.87 $0.00 $47.43
5 70 $31.80 $9.95 $20.32 $0.00 $62.16
© 75 $34.17 $9.95 $20.93 $0.00 $65.05
7 80 $36.45 $9.95 $21.53 $0.00 $67.93
8 90 $41.00 $9.95 $22.74 $0.00 $73.69
Notes:
Steps are 750 hus.
Apprentice to Journeyworker Ratio:1:1
HOISTING ENGINEER/CRANES/GRADALLS 06/01/2023 $5428  $1475 81615 $0.00 $85.18
CPERATI ENCREERS AL ¢ 12/01/2023 $55.03 $15.00 $16.40 $0.00 $86.43
06/01/2024 $56.33 §15.00 $16.40 $0.00 $87.73
12/01/2024 $57.78 $15.00 $16.40 $0.00 $89.18
06/01/2025 $59.08 $15.00 $16.40 $0.00 $90.48
12/01/2025 $60.53 §15.00 $16.40 $0.00 $91.93
06/01/2026 $61.83 $15.00 $16.40 $0.00 $93.23
12/01/2026 $63.28 $15.00 $16.40 $0.00 $94.68
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Supplemental Total Rate

Classification Effective Date  Base Wage Health Pension Unemployment
Apprentice - OPERATING ENGINEERS - Local 4
Effective Date - 06/01/2023 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 55 $29.85 $15.00 $0.00 $0.00 $44.85
2 60 $32.57 $15.00 $16.40 $0.00 $63.97
3 65 $35.28 $15.00 $16.40 $0.00 $66.68
4 70 $38.00 $15.00 $16.40 $0.00 $69.40
3 75 $40.71 $15.00 $16.40 $0.00 $72.11
6 80 $43.42 $15.00 $16.40 $0.00 $74.82
7 85 $46.14 $15.00 $16.40 $0.00 $77.54
8 20 $48.85 $15.00 $16.40 $0.00 $80.25
Effective Date - 12/01/2023 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 55 $30.27 $15.00 $0.00 $0.00 $45.27
2 60 $33.02 $15.00 $16.40 $0.00 $64.42
3 65 $35.77 $15.00 $16.40 $0.00 $67.17
4 70 $38.52 $15.00 $16.40 $0.00 $69.92
3 75 $41.27 $15.00 $16.40 $0.00 $72.67
6 80 $44.02 $15.00 $16.40 $0.00 $75.42
7 85 $46.78 $15.00 $16.40 $0.00 $78.18
8 20 $49.53 $15.00 $16.40 $0.00 $80.93
Notes:
Apprentice to Journeyworker Ratio:1:6
HVAC (DUCTWORK) 08/01/2023 $56.16 $14.43  $27.07  $2.93 $100.59
SHERTMEIAL WORKERSLOCAL 1774 02/01/2024 $57.86 $14.43  $27.07  $2.93 $102.29
08/01/2024 $59.61 $14.43  $27.07  $2.93 $104.04
02/01/2025 $61.36 $14.43  $27.07  §2.93 $105.79
08/01/2025 $63.21 $14.43  $27.07  $2.93 $107.64
02/01/2026 $65.16 $14.43  $27.07  $2.93 $109.59
For apprentice rates see "Apprentice- SHEET METAL WORKER"
HVAC (ELECTRICAL CONTROLS) 00/01/2023 $61.30 $13.00  $21.69 $0.00 $96.08
FLBCIRICIANS Lot 103 03/01/2024 $61.86 $13.00  $22.21 $0.00 $97.07
09/01/2024 $63.78 $13.00  $22.26 $0.00 $99.04
03/01/2025 $64.98 $13.00  $22.30 $0.00 $100.28
09/01/2025 $66.89 $13.00  $22.36 $0.00 $102.25
03/01/2026 $68.09 $13.00  $22.30 $0.00 $103.48
09/01/2026 $70.00 $13.00  $22.45 $0.00 $105.45
03/01/2027 $71.19 $13.00  $22.49 $0.00 $106.68
09/01/2027 $73.11 $13.00  $22.54  $0.00 $108.65
03/01/2028 $74.31 $13.00  $22.58 $0.00 $109.89
For apprentice rates see "Apprentice- ELECTRICLAN"
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Supplemental

Classification Effective Date  Base Wage IHealth Pension Total Rate
Unemployment
HVAC (TESTING AND BALANCING - AIR) 08/01/2023 $56.16 $14.43  $27.07  §2.93 $100.59
SHEETMETAL WORKERS LOCAL 17 -A
02/01/2024 $57.86 $14.43 $27.07 $2.93 $102.29
08/01/2024 $59.61 §14.43 327.07 $2.93 $104.04
02/01/2025 $61.36 $14.43 $27.07 §2.93 $105.79
08/01/2025 $63.21 $14.43 $27.07 $2.93 $107.64
02/01/2026 $65.16 §14.43 $27.07 $2.93 $109.59
For apprentice rates see "Apprentice- SHEET METAL WORKER"
HVAC(TESTING AND BALANCING -WATER) 09/01/2023 $6348  $12.70  $21.50  $0.00 $97.68
PIPEFITTERS LOCAL 537
03/01/2024 $65.28 $12.70 $21.50 $0.00 $99.48
09/01/2024 $67.08 §12.70 $21.50 $0.00 $101.28
03/01/2025 $68.88 §12.70 $21.50 $0.00 $103.08
For apprentice rates see " Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"
HVAC MECHANIC 09/01/2023 $6348  $12.70  $21.50  $0.00 $97.68
PIPEFITTERS LOCAL 537
03/01/2024 $65.28 $12.70  $21.50 $0.00 $99.48
09/01/2024 $67.08 §12.70 321.50 $0.00 $101.28
03/01/2025 $68.88 $12.70 $21.50 $0.00 $103.08
For apprentice rates see " Apprentice- IPEFITTER" or "PLUMBER/PIPEFITTER"
HYDRAULIC DRILLS 06/01/2023  $4433  $9.40  $1782  $0.00 $71.55
LABORERS - ZONE |
12/01/2023 $45.58 $9.40 317.82 $0.00 $72.80
For apprentice rates see "Apprentice- LABORER"
HYDRAULIC DRILLS (HEAVY & HIGHWAY) 06/01/2023 $44.33  $9.40 $17.82  $0.00 $71.55
LABORERS - ZONE ! (HEAVY & HIGHWAY)
12/01/2023 $45.58 $9.40 $17.82 $0.00 $72.80
06/01/2024 $47.06 §9.40 $17.82 $0.00 $74.28
12/01/2024 $48.53 $9.40 $17.82 $0.00 $75.75
06/01/2025 $50.03 $9.40 $17.82 $0.00 $77.25
12/01/2025 §51.53 $9.40 $17.82 $0.00 $78.75
06/01/2026 $53.08 $9.40 $17.82 $0.00 $80.30
12/01/2026 $54.58 $9.40 $17.82 $0.00 $81.80
For apprentice rates see " Apprentice- LABORER (Heavy and Highway)
INSULATOR (PIPES & TANKS) 09/01/2023 $53.50  $1475 81961  $0.00 $87.86
HEAT & FROST INSULATORS LOCAL 6 (BOSTON)
09/01/2024 $56.92 §14.75 $19.61 $0.00 $91.28
09/01/2025 $60.34 $14.75 $19.61 $0.00 $94.70
09/01/2026 $63.76 $14.75 $19.61 $0.00 $98.12
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Supplemental Total Rate

Classification Effective Date  Base Wage Health Pension Unemployment
Apprentice - ASBESTOS INSULATOR (Pipes & Tanks) - Local 6 Boston
Effective Date - 09/01/2023 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $26.75 $14.75 $14.32 $0.00 $55.82
2 60 $32.10 $14.75 $15.37 $0.00 $62.22
3 70 $37.45 $14.75 $16.43 $0.00 $08.63
4 80 $42.80 $14.75 $17.49 $0.00 $75.04
Effective Date - 09/01/2024 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $28.46 $14.75 $14.32 $0.00 $57.53
2 60 $34.15 $14.75 $15.37 $0.00 $64.27
3 70 $39.84 $14.75 $16.43 $0.00 $71.02
4 80 $45.54 $14.75 $17.49 $0.00 $77.78
Notes:
Steps are 1 year
Apprentice to Journeyworker Ratio:1:4
IRONWORKER/WELDER 03/16/2023 $52.72  $835 $26.70  $0.00 $87.77
FRONTORERS OCHE T (ROSTONAREY 03/16/2024 $53.97  $835 $26.70  $0.00 $89.02
Apprentice - IRONWORKER - Local 7 Boston
Effective Date - 03/16/2023 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 60 $31.63 $8.35 $26.70 $0.00 $66.68
2 70 $36.90 $8.35 $26.70 $0.00 $71.95
3 75 $39.54 $8.35 $26.70 $0.00 $74.59
4 80 $42.18 $8.35 $26.70 $0.00 $77.23
5 85 $44.81 $8.35 $26.70 $0.00 $79.86
6 90 $47.45 $8.35 $26.70 $0.00 $82.50
Effective Date - 03/16/2024 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 60 $32.38 $8.35 $26.70 $0.00 $67.43
2 70 $37.78 $8.35 $26.70 $0.00 $72.83
3 75 $40.48 $8.35 $26.70 $0.00 $75.53
4 80 $43.18 $8.35 $26.70 $0.00 $78.23
3 85 $45.87 $8.35 $26.70 $0.00 $80.92
6 90 $48.57 $8.35 $26.70 $0.00 $83.62
Notes:

Apprentice to Journeyworker Ratio:1:4
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Classification Effective Date Base Wage Health  Pension >upplemental Total Rate

Unemployment
JACKHAMMER & PAVING BREAKER OPERATOR 06/01/2023 $43.83 $9.40 $17.82 $0.00 $71.05
ZABORERS - ZOMNE 1
12/01/2023 $45.08 $9.40 $17.82 $0.00 $72.30
For apprentice rates see "Apprentice- LABORER"
LABORER 06/01/2023  $43.58  $0.40  $1782  $0.00 $70.80
ZABORERS - ZONE |
12/01/2023 $44.83 $9.40 $17.82 $0.00 $72.05
Apprentice - LABORER - Zone I
Effective Date - 06/01/2023 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 60 $26.15 $9.40 $17.82 $0.00 $53.37
2 70 $30.51 $9.40 $17.82 30.00 $57.73
3 80 $34.86 $9.40 $17.82 $0.00 $62.08
4 90 $39.22 $9.40 $17.82 $0.00 $66.44
Effective Date - 12/01/2023 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 60 $26.90 $9.40 $17.82 $0.00 $54.12
2 70 $31.38 $9.40 $17.82 $0.00 $58.60
3 80 $35.86 $9.40 $17.82 $0.00 $63.08
4 90 $40.35 $9.40 $17.82 $0.00 $67.57
Notes:
Apprentice to Journeyworker Ratio:1:5
LABORER (HEAVY & HIGHWAY) 06/01/2023 $43.58 $9.40 $17.82 $0.00 $70.80
LABORERS - ZONE | (HEAVY & HIGHWAY)
12/01/2023 $44.83 $9.40 $17.82 $0.00 $72.05
06/01/2024 $46.31 $9.40 $17.82 $0.00 $73.53
12/01/2024 $47.78 $5.40 $17.82 $0.00 $75.00
06/01/2025 §49.28 $9.40 317.82 $0.00 $76.50
12/01/2025 $50.78 $9.40 $17.82 $0.00 $78.00
06/01/2026 $52.33 $9.40 $17.82 $0.00 $70.55
12/01/2026 §53.83 $9.40 317.82 $0.00 $81.05
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Supplemental Total Rate

Classification Effective Date  Base Wage Health Pension Unemployment

Apprentice - LABORER (Heavy & Highway) - Zone 1

Effective Date - 06/01/2023 Supplemental

Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 60 $26.15 $9.40 $17.82 $0.00 $53.37
2 70 $30.51 $9.40 $17.82 $0.00 $57.73
3 80 $34.86 $9.40 $17.82 $0.00 $62.08
4 20 $39.22 $9.40 $17.82 $0.00 $66.44

Effective Date -  12/01/2023 Supplemental

Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 00 $26.90 $9.40 $17.82 $0.00 $54.12
2 70 $31.38 $9.40 $17.82 $0.00 $58.60
3 80 $35.86 $9.40 $17.82 $0.00 $63.08
4 90 $40.35 $9.40 $17.82 $0.00 $67.57

Notes:

Apprentice to Journeyworker Ratio:1:5

LABORER: CARPENTER TENDER 06/01/2023 $43.58 $9.40 $17.82 $0.00 $70.80

ILABRORERS - ZONE !
12/01/2023 $44.83 $9.40 $17.82 $0.00 $72.05
For apprentice rates see "Apprentice- LABORER"

LABORER: CEMENT FINISHER TENDER 06/01/2023 $43.58 $9.40 $17.82  $0.00 $70.80
LABORERS - ZONE {
12/01/2023 $4483  $9.40  $17.82  $0.00 $72.05

For apprentice rates see " Apprentice- LABORER"

LABORER: HAZARDOUS WASTE/ASBESTOS REMOVER 06/01/2023 $43.73 $9.40 $17.82 $0.00 $70.95
LABORERS - ZONE {

12/01/2023 §44.98 $9.40 317.82 $0.00 $72.20
For apprentice rates see " Apprentice- LABORER"
LABORER: MASON TENDER 06/01/2023  $4383  $9.40  $17.82  $0.00 $71.05
ILABRORERS - ZONE !
06/01/2024 $45.08 $9.40 $17.82 $0.00 $72.30

For apprentice rates see "Apprentice- LABORER"

LABORER: MASON TENDER (HEAVY & HIGHWAY) 06/01/2023 $43.83 $9.40 $17.82 $0.00 $71.05
LABORERS - ZONE ! (HEAVY & HIGHWAY)

12/01/2023 $45.08 $9.40 $17.82 $0.00 $72.30
06/01/2024 $46.56 $9.40 $17.82 $0.00 $73.78
12/01/2024 §48.03 $9.40 $17.82 $0.00 $75.25
06/01/2025 $49.53 $9.40 $17.82 $0.00 $76.75
12/01/2025 $51.03 $9.40 $17.82 $0.00 $78.25
06/01/2026 §52.58 $9.40 $17.82 $0.00 $79.80
12/01/2026 $54.08 $9.40 $17.82 $0.00 $81.30

For apprentice rates see " Apprentice- LABORER (Heavy and Highway)

LABORER: MULTI-TRADE TENDER 06/01/2023 $43.58 $9.40 $17.82 $0.00 $70.80
LARORERS - ZONE 1

12/01/2023 $44.83 $9.40 $17.82 $0.00 $72.05
For apprentice rates see "Apprentice- LABORER"
LABORER: TREE REMOVER 06/01/2023 $43.58  $9.40 $17.82  $0.00 $70.80
ZABORERS - ZONE 1
12/01/2023 $44.83 $9.40 $17.82 $0.00 $72.05

This classification applies to the removal of standing trees, and the trimming and removal of branches and limbs when related to public works construction or site
clearance incidental to construction . For apprentice rates see "Apprentice- LABORER”
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Supplemental Total Rate

Classification Effective Date  Base Wage Health Pension
Unemployment
LASER BEAM OPERATOR 06/01/2023 $4383  $9.40  $17.82  $0.00 $71.05
LABORERS - ZONE !
12/01/2023 $45.08 $9.40 $17.82 $0.00 $72.30

For apprentice rates see "Apprentice- LABORER"

LASER BEAM OPERATOR (HEAVY & HIGHWAY) 06/01/2023 $43.83 $9.40 $17.82 $0.00 $71.05
LABORERS - ZONE ! (HEAVY & HIGHWAY)

12/01/2023  $4508  $9.40  $1782  $0.00 $72.30
06/01/2024  $46.56  $9.40  $17.82  $0.00 $73.78
12/01/2024  $48.03  $9.40  $1782  $0.00 $75.25
06/01/2025  $49.53  $9.40  $17.82  $0.00 $76.75
12/01/2025  $51.03  $9.40  $17.82  $0.00 $78.25
06/01/2026  $52.58  $0.40  $1782  $0.00 $79.80
12/01/2026  $54.08  $9.40  $17.82  $0.00 $81.30
For apprentice rates see " Apprentice- LABORER (Heavy and Highway)
MARBLE & TILE FINISHERS 08/01/2023 $4789  $11.49  $2037  $0.00 $79.75
BRICKIAYERS LOCAL 3 - MARBILE & TILE 02/01/2024 $48.80 $11.49 2037 $0.00 $80.75
08/01/2024  $50.57  $l1.49  $2037  $0.00 $82.43
02/01/2025  $51.61  $ll49  $2037  $0.00 $83.47
08/01/2025  $53.33  §11.49  $2037  $0.00 $85.19
02/01/2026  $5441  $11.49  $2037  $0.00 $86.27
08/01/2026  $56.17  $11.49  $2037  $0.00 $88.03
02/01/2027  $57.29  §11.49  $2037  $0.00 $89.15

Apprentice - MARBLE & TILE FINISHER - Local 3 Marble & Tile
Effective Date -  08/01/2023

Supplemental

Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $23.95 $11.49 $20.37 $0.00 $55.81
2 60 $28.73 §11.49 $20.37 $0.00 $60.59
3 70 $33.52 $11.49 $20.37 $0.00 $65.38
4 80 $38.31 $11.49 $20.37 $0.00 $70.17
5 90 $43.10 $11.49 $20.37 $0.00 $74.96
Effective Date - 02/01/2024 Supplemental

Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $24.45 $11.49 $20.37 $0.00 $56.31
2 60 $2033 $11.49 $20.37 30.00 $ol.19
3 70 $34.22 §11.49 $20.37 $0.00 $66.08
4 80 $39.11 $11.49 $20.37 $0.00 $70.97
5 20 $44.00 §11.49 $20.37 $0.00 §75.86

Notes:

Apprentice to Journeyworker Ratio:1:3
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Supplemental Total Rate

Classification Effective Date  Base Wage Health Pension Unemployment
MARBLE MASONS,TILELAYERS & TERRAZZO MECH 08/01/2023 §62.42 $11.49 $22.31 $0.00 £96.22
BRICKLATBRS LOCAL 3 MARBLE & 28 02/01/2024 $63.67 $11.49 $22.31 $0.00 $97.47
08/01/2024 $65.77 §11.49 $22.31 $0.00 $99.57
02/01/2025 $67.07 §11.49 $22.31 $0.00 $100.87
08/01/2025 $69.22 $11.49 $22.31 $0.00 $103.02
02/01/2026 $70.57 §11.49 $22.31 $0.00 $104.37
08/01/2026 87277 §11.49 $22.31 $0.00 $106.57
02/01/2027 $74.17 $11.49 $22.31 $0.00 $107.97
Apprentice - MARBLE-TILE-TERRAZZO MECHANIC - Local 3 Marble & Tile
Effective Date - 08/01/2023 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $31.21 §11.49 $22.31 $0.00 $65.01
2 60 $37.45 $11.49 $22.31 $0.00 $71.25
3 70 $43.69 §11.49 $22.31 $0.00 §77.49
4 80 $49.94 $11.49 $22.31 $0.00 $83.74
3 20 $56.18 §11.49 $22.31 $0.00 $89.98
Effective Date - 02/01/2024 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
L 50 $31.84 $11.49 $22.31 $0.00 $65.64
2 60 $38.20 $11.49 $22.31 $0.00 $72.00
3 70 $44.57 $11.49 $22.31 30.00 $78.37
4 80 $50.94 §11.49 $22.31 $0.00 $84.74
5 20 $57.30 $11.49 $22.31 30.00 $91.10
Notes:

Apprentice to Journeyworker Ratio:1:5

MECH. SWEEPER OPERATOR (ON CONST. SITES) 06/01/2023 §53.69 §14.75 $16.15 $0.00 $84.59
OPERATING ENGINEERS LOCAL 4

12/01/2023 §54.43 §15.00 $16.40 $0.00 $85.83
06/01/2024 $55.71 $15.00 $16.40 $0.00 $87.11
12/01/2024 $57.15 $15.00 $16.40 $0.00 $88.55
06/01/2025 §58.43 §15.00 $16.40 $0.00 $80.83
12/01/2025 $59.87 $15.00 $16.40 $0.00 $91.27
06/01/2026 $61.15 $15.00 $16.40 $0.00 $92.55
12/01/2026 $62.59 $15.00 $16.40 $0.00 $93.99
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
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Supplemental Total Rate

Classification Effective Date  Base Wage Health Pension
Unemployment
MECHANICS MAINTENANCE 06/01/2023  $53.60  §1475 81615 $0.00 $84.59
OPERATING ENGINEERS LOCAL 4
12/01/2023 $54.43 $15.00 $16.40 $0.00 $85.83
06/01/2024 $55.71 $15.00 $16.40 $0.00 $87.11
12/01/2024 §57.15 §15.00 $16.40 $0.00 $88.55
06/01/2025 $58.43 $15.00 $16.40 $0.00 $89.83
12/01/2025 $59.87 $15.00 $16.40 $0.00 $91.27
06/01/2026 §61.15 §15.00 $16.40 $0.00 $92.55
12/01/2026 $62.59 $15.00 $16.40 $0.00 $93.99

For apprentice rates see " Apprentice- OPERATING ENGINEERS"

MILLWRIGHT (Zone 1) 01/02/2023 $47.27 $8.58 $21.57 $0.00 §77.42
MILEWRIGHTS LOCAL 1121 - Zone |

Apprentice - MILLWRIGHT - Local 1121 Zone 1
Effective Date - 01/02/2023

Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 55 $26.00 $8.58 $5.72 $0.00 $40.30
2 65 $30.73 $8.58 $17.93 $0.00 §57.24
3 75 $35.45 $8.58 $18.98 $0.00 $63.01
4 85 $40.18 $8.58 $20.01 30.00 $68.77
Notes: Step 1&2 Appr. indentured after 1/6/2020 receive no pension,
but do receive annuity. (Step 1 $5.72, Step 2 $6.66)
Steps are 2,000 hours
Apprentice to Journeyworker Ratio:1:4
MORTAR MIXER 06/01/2023  $43.83  $9.40  $1782  $0.00 $71.05
LABORERS - ZONE {
12/01/2023 §45.08 $9.40 317.82 $0.00 $72.30

For apprentice rates see "Apprentice- LABORER"

OILER (OTHER THAN TRUCK CRANES GRADALLS) 06/01/2023 §24.34 $14.75 $16.15 $0.00 $55.24
OPERATING ENGINEERS LOCAL 4

12/01/2023  $2441  $1500 $16.40  $0.00 $55.81
06/01/2024  $2501  $1500  $16.40  $0.00 $56.41
12/01/2024  $2567  $1500  $16.40  $0.00 $57.07
06/01/2025  $2627  $15.00 $16.40  $0.00 $57.67
12/01/2025  $26.93  $1500  $16.40  $0.00 $58.33
06/01/2026  $27.52  $1500  $16.40  $0.00 $58.02
12/01/2026  $28.19  $15.00  $16.40  $0.00 $59.59
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
OILER (TRUCK CRANES, GRADALLS) 06/01/2023 $2067  $14.75  $16.15  $0.00 $60.57
CRERATING ENGINEERF LOCAL S 12/01/2023  $298  $1500 $16.40  $0.00 $61.26
06/01/2024  $30.58  $15.00 $1640  $0.00 $61.98
12/01/2024  $31.38  $1500 $16.40  $0.00 $62.78
06/01/2025  $32.10  $1500  $16.40  $0.00 $63.50
12/01/2025  $3290  $1500 $1640  $0.00 $64.30
06/01/2026 $33.62 $15.00  $16.40 $0.00 $65.02
12/01/2026  $34.42  $1500  $16.40  $0.00 $65.82
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
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Supplemental Total Rate

Classification Effective Date  Base Wage Health Pension Unemployment
OTHER POWER DRIVEN EQUIPMENT - CLASS 11 06/01/2023 $53.69 $14.75 81615 $0.00 $84.59
CPERATING ENCINEERS LOcAL S 12/01/2023 $54.43 $15.00  $16.40  $0.00 $85.83
06/01/2024 $55.71 $15.00  $16.40  $0.00 $87.11
12/01/2024 $57.15 $15.00  $16.40  $0.00 $88.55
06/01/2025 $58.43 $15.00  $16.40  $0.00 $89.83
12/01/2025 $59.87  $1500 $16.40  $0.00 $91.27
06/01/2026 $61.15 $15.00  $16.40  $0.00 $92.55
12/01/2026 $62.59 $15.00  $16.40  $0.00 $93.99
For apprentice rates see " Apprentice- OPERATING ENGINEERS"
PAINTER (BRIDGES/TANKS) 07/01/2023 $55.51 $9.65 $23.70 $0.00 $88.86
PATTERS 0L 337 2008 2 01/01/2024 $56.06 $9.95 $23.95  $0.00 $89.96
07/01/2024 $57.26 $9.95 $23.95  $0.00 $91.16
01/01/2025 $58.46 $9.95 $2395  $0.00 $92.36
Apprentice - PAINTER Local 35 - BRIDGES/TANKS
Effective Date -  07/01/2023 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $27.76 $9.65 $0.00 $0.00 $37.41
2 55 $30.53 $9.65 $6.55 $0.00 $46.73
3 60 $33.31 $9.65 $7.14 $0.00 $50.10
4 65 $36.08 $9.65 $7.74 $0.00 $53.47
S 70 $38.86 $9.65 $20.13 $0.00 $68.64
6 75 $41.63 $9.65 $20.73 $0.00 $72.01
7 80 $44.41 $9.65 $21.32 $0.00 $75.38
8 20 $49 96 $9.65 $22.51 $0.00 $82.12
Effective Date - 01/01/2024 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $28.03 $9.95 $0.00 $0.00 $37.98
2 55 $30.83 $9.95 $6.66 $0.00 $47.44
3 60 $33.64 $9.95 $7.26 $0.00 $50.85
4 65 $36.44 $9.95 $7.87 $0.00 $54.26
5 70 $39.24 $9.95 $20.32 $0.00 $69.51
6 75 $42.05 $9.95 $20.93 $0.00 $72.93
7 80 $44.85 $9.95 $21.53 $0.00 $76.33
8 20 $50.45 $9.95 $22.74 $0.00 $83.14
Notes:
Steps are 750 hus.
Apprentice to Journeyworker Ratio:1:1
ILAINTER (SPRAY OR SANDBLAST, NEW) * 07/01/2023 $4641  $9.65  $23.70  $0.00 $79.76
. ) )
eI YO o siess s s s s
07/01/2024 $48.16 $9.95 $2395  $0.00 $82.06
01/01/2025 $49.36 $9.95 $2395  $0.00 $83.26
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Supplemental Total Rate

Classification Effective Date  Base Wage Health Pension Unemployment

Apprentice - PAINTER Local 35 Zone 2 - Spray/Sandblast - New

Effective Date - 07/01/2023 Supplemental

Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $2321 $9.65 $0.00 $0.00 $32.86
2 55 $25.53 $9.65 $6.55 $0.00 $41.73
3 60 $27385 $9.65 $7.14 30.00 $44.64
4 65 $30.17 $9.65 $7.74 $0.00 $47.56
3 70 $32.40 $9.65 $20.13 30.00 $62.27
6 75 $34.81 $9.65 $20.73 $0.00 $65.19
7 80 $37.13 $9.65 $21.32 $0.00 $68.10
8 20 $41.77 $8.65 $22.51 $0.00 $72.93

Effective Date - 01/01/2024 Supplemental

Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $23.48 $9.95 $0.00 $0.00 $33.43
2 55 $25.83 $9.95 $6.66 $0.00 $42.44
3 60 $28.18 $9.95 $7.26 $0.00 $45.39
4 65 $30.52 $9.95 $7.87 $0.00 $48.34
3 70 $3287 $9.95 $20.32 30.00 $63.14
6 75 $35.22 $9.95 $20.93 $0.00 $66.10
7 80 $37.57 $9.95 $21.53 $0.00 $69.05
8 90 $42.26 $9.95 $22.74 $0.00 §74.95

Notes:

Steps are 750 hrs.

Apprentice to Journeyworker Ratio:1:1

PAINTER (SPRAY OR SANDBLAST, REPAINT) 07/01/2023 $44.47 $9.65 $23.70 $0.00 $77.82
PAINTERS LOCAL 35 - ZONE 2

01/01/2024 $45.02 $9.95 $23.95 $0.00 $78.92

07/01/2024 $46.22 $9.95 $23.95 $0.00 $80.12

01/01/2025 §47.42 §9.95 $23.95 $0.00 $81.32
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Supplemental Total Rate

Classification Effective Date  Base Wage Health Pension Unemployment
Apprentice - PAINTER Local 35 Zone 2 - Spray/Sandblast - Repaint
Effective Date - 07/01/2023 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $22.24 $9.65 $0.00 $0.00 $31.89
2 55 $24.46 $9.65 $6.55 $0.00 $40.66
3 60 $26.68 $9.65 $7.14 $0.00 $43.47
4 65 $28.91 $9.65 $7.74 $0.00 $46.30
3 70 $31.13 $9.65 $20.13 $0.00 $60.91
6 75 $33.35 $9.65 $20.73 $0.00 $63.73
7 80 $35.58 $9.65 $21.32 $0.00 $66.55
8 20 $40.02 $9.65 $22.51 $0.00 $72.18
Effective Date - 01/01/2024 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $22.51 $9.95 $0.00 $0.00 $32.46
2 55 $24.76 $9.95 $6.66 $0.00 $41.37
3 60 $27.01 $9.95 $7.26 $0.00 $44.22
4 65 $29.26 $9.95 $7.87 $0.00 $47.08
3 70 $31.51 $9.95 $20.32 $0.00 $61.78
6 75 $33.77 $9.95 $20.93 $0.00 $64.65
7 80 $36.02 $9.95 $21.53 $0.00 $67.50
8 20 $40.52 $9.05 $22.74 $0.00 $73.21
Notes:
Steps are 750 hrs.
Apprentice to Journeyworker Ratio:1:1
EAINTOER / TAPER (BRUSH, NEW) * _ 07/01/2023 $4501  $9.65  $23.70  $0.00 $78.36
07/01/2024 $46.76 $9.95 $23.95  $0.00 $80.66
01/01/2025 $47.96 $9.95 $23.95  $0.00 $81.86
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Supplemental Total Rate

Classification Effective Date  Base Wage Health Pension Unemployment
Apprentice - PAINTER - Local 35 Zone 2 - BRUSH NEW
Effective Date - 07/01/2023 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $22.51 $9.65 $0.00 $0.00 $32.16
2 35 $24.76 $9.65 $6.55 $0.00 $40.96
3 60 $27.01 $9.65 $7.14 30.00 $43.80
4 65 $29.26 $9.65 $7.74 $0.00 $46.65
5 70 $31.51 $9.65 $20.13 30.00 $o1.29
6 75 $33.76 $9.65 $20.73 $0.00 $64.14
7 80 $36.01 $9.65 $21.32 $0.00 $66.98
8 20 $40.51 $9.65 $22.51 $0.00 §72.67
Effective Date - 01/01/2024 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
L 50 $22.78 $9.95 $0.00 $0.00 $32.73
2 55 $25.06 $9.95 $6.66 $0.00 $41.67
3 60 $27.34 $9.95 $7.26 $0.00 $44.55
4 65 $29.61 $9.95 $7.87 $0.00 $47.43
5 70 $31.80 $9.95 $20.32 30.00 $o2.16
6 75 $34.17 $9.95 $20.93 $0.00 $65.05
7 80 $36.45 $9.95 $21.53 $0.00 $67.93
8 90 $41.00 $9.95 $22.74 $0.00 §73.69
Notes:
Steps are 750 hrs.
Apprentice to Journeyworker Ratio:1:1
PAINTER / TAPER (BRUSH, REPAINT) 07/01/2023 $43.07  $9.65  $2370  $0.00 $76.42
PAITERS SO 35+ 208 2 01/01/2024 $43.62 $9.95 $23.95 $0.00 $77.52
07/01/2024 $44.82 $9.95 $23.95 $0.00 $78.72
01/01/2025 $46.02 §9.95 $23.95 $0.00 $79.92
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Supplemental Total Rate

Classification Effective Date  Base Wage Health Pension Unemployment

Apprentice - PAINTER Local 35 Zone 2 - BRUSH REPAINT

Effective Date - 07/01/2023 Supplemental

Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $21.54 $9.65 $0.00 $0.00 $31.19
2 55 $23.69 $9.65 $6.27 $0.00 $39.61
3 60 $25.84 $9.65 $6.84 $0.00 $42.33
4 65 $28.00 $9.65 $7.41 $0.00 $45.06
8] 70 $30.15 $9.65 $19.78 $0.00 $59.58
6 75 $32.30 $9.65 $20.35 $0.00 $62.30
7 80 $34.46 $9.65 $20.92 $0.00 $65.03
8 90 $38.76 $9.65 $22.06 $0.00 $70.47

Effective Date - 01/01/2024 Supplemental

Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $21.81 $9.95 $0.00 $0.00 $31.76
2 55 $23.99 $9.95 $6.66 $0.00 $40.60
3 60 $26.17 $9.95 $7.26 $0.00 $43.38
4 65 $28.35 $9.95 $7.87 $0.00 $46.17
8] 70 $30.53 $9.95 $20.32 $0.00 $60.80
6 75 $32.72 $9.95 $20.93 $0.00 $63.60
7 80 $34.90 $9.95 $21.53 $0.00 $66.38
8 90 $39.26 $9.95 $22.74 $0.00 $71.95

Notes:

Steps are 750 hrs.

Apprentice to Journeyworker Ratio:1:1

PAINTER TRAFFIC MARKINGS (HEAVY/HIGHWAY) 06/01/2023 $43.58 $9.40 $17.82 $0.00 $70.80
LABORERS - ZONE ! (HEAVY & HIGHWAY)

12/01/2023 $44.83 $9.40 $17.82 $0.00 $72.05
06/01/2024 $46.31 $9.40 $17.82 $0.00 $73.53
12/01/2024 $47.78 §9.40 $17.82 $0.00 $75.00
06/01/2025 $49.28 $9.40 $17.82 $0.00 $76.50
12/01/2025 $50.78 $9.40 $17.82 $0.00 $78.00
06/01/2026 $52.33 §9.40 $17.82 $0.00 $79.55
12/01/2026 $53.83 $9.40 $17.82 $0.00 $81.05
For apprentice rates see "Apprentice- LABORER (Heavy and Highway)
Issue Date: 11292023 Wage Request Number: 20231128038 Page 28 of 43

Project Manual No. #24-37 CIP Project 9 Sewer Rehabilitations — Phase 1
Page 83 of 107



Supplemental Total Rate

Classification Effective Date  Base Wage Health Pension
Unemployment
PANEL & PICKUP TRUCKS DRIVER 08/01/2023  $39.88  §$1441  $17.29  $0.00 $71.58
TEAMSTERS JOINT COUNCIL NO. 10 ZONE A
12/01/2023 $39.88 $14.41 $18.67 $0.00 $72.96
06/01/2024 $40.88 $14.41 $18.67 $0.00 $73.96
08/01/2024 $40.88 §14.91 $18.67 $0.00 $74.46
12/01/2024 $40.88 $14.91 $20.17 $0.00 $75.96
06/01/2025 $41.88 $14.91 $20.17 $0.00 $76.96
08/01/2025 $41.88 §15.41 $20.17 $0.00 $77.46
12/01/2025 $41.88 $15.41 $21.78 $0.00 $79.07
06/01/2026 $42.88 $15.41 $21.78 $0.00 $80.07
08/01/2026 $42.88 §15.91 $21.78 $0.00 $80.57
12/01/2026 $42.88 §1591 $23.52 $0.00 $82.31
PIER AND DOCK CONSTRUCTOR (UNDERPINNING AND 08/01/2020  $49.07  §9.40  $23.12  $0.00 $81.59
DECK)
PILE DRIVER LOCUL 56 (ZONE 1)
For apprentice rates see "Apprentice- PILE DRIVER"
PILE DRIVER 08/01/2020  $49.07  $0.40  $2312  $0.00 $81.59
PILE DRIVER LOCAL 56 (ZONE 1)
Apprentice - PILE DRIVER - Local 56 Zone 1
Effective Date -  08/01/2020 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $24.54 $9.40 $23.12 $0.00 $57.06
2 60 $29.44 $9.40 $23.12 $0.00 $61.96
3 70 $34.35 $9.40 $23.12 $0.00 $66.87
4 75 $36.80 $9.40 $23.12 $0.00 $69.32
5 80 $39.26 $9.40 $23.12 $0.00 $71.78
6 80 $39.26 $9.40 $23.12 $0.00 $71.78
7 90 $44.16 $9.40 $23.12 $0.00 $76.68
8 20 $44.16 $9.40 $23.12 $0.00 $76.68
Notes:
% Indentured After 10/1/17; 45/45/55/55/70/70/80/80
Step 1&2 $34.01/ 3&4 $41.46/ 5&6 $62.80/ 7&8 $69.25
Apprentice to Journeyworker Ratio:1:5
PIPEFITTER & STEAMFITTER 09/01/2023 $63.48  $12.70  $21.50  $0.00 $97.68
PIPEFITTERS LOCAL 537
03/01/2024 $65.28 §12.70 $21.50 $0.00 $99.48
09/01/2024 $67.08 $12.70 $21.50 $0.00 $101.28
03/01/2025 $68.88 $12.70 $21.50 $0.00 $103.08
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Supplemental Total Rate

Classification Effective Date  Base Wage Health Pension
Unemployment
Apprentice - PIPEFITTER - Local 537
Effective Date - 09/01/2023 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 40 $25.39 $12.70 $9.05 $0.00 $47.14
2 45 $28.57 $12.70 $21.50 $0.00 $62.77
3 60 $38.09 $12.70 $21.50 30.00 $72.29
4 70 $44.44 $12.70 $21.50 $0.00 $78.64
5 80 $50.78 $12.70 $21.50 30.00 $84.98
Effective Date - 03/01/2024 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 40 $26.11 $12.70 $9.05 $0.00 $47.86
2 45 $29.38 $12.70 $21.50 $0.00 $63.58
3 60 $39.17 $12.70 $21.50 $0.00 $73.37
4 70 $45.70 $12.70 $21.50 $0.00 §79.90
s 80 $52.22 $12.70 $21.50 $0.00 $86.42
Notes:
**1:3;3:15; 1:10 thereafter / Steps are 1 yr.
Refrig/AC Mechanic **1:1;1:2;2:4;3:6;4:8,5:10;6:12;7:14:8:17;9:20;10:23(Max)
Apprentice to Journeyworker Ratjo: **
PIPELAYER 06/01/2023 $4383  $9.40  $17.82  $0.00 $71.05
TABORERS - ZONE |
12/01/2023 $45.08 $9.40 $17.82 $0.00 $72.30
For apprentice rates see "Apprentice- LABORER"
PIPELAYER (HEAVY & HIGHWAY) 06/01/2023 $4383  $9.40 81782 $0.00 $71.05
LABORERS - ZONE [ (HEAVY & HIGHWAY)
12/01/2023 $45.08 $9.40 $17.82 $0.00 $72.30
06/01/2024 $46.56 $9.40 $17.82 $0.00 $73.78
12/01/2024 $48.03 §9.40 $17.82 $0.00 $75.25
06/01/2025 $49.53 $9.40 $17.82 $0.00 $76.75
12/01/2025 $51.03 $9.40 $17.82 $0.00 $78.25
06/01/2026 $52.58 §9.40 $17.82 $0.00 $79.80
12/01/2026 $54.08 $9.40 $17.82 $0.00 $81.30
For apprentice rates see " Apprentice- LABORER (Heavy and Highway)
PLUMBERS & GASFITTERS 09/03/2023 $66.44  $1407  $18.86  $0.00 $99.37
PLUMBERS d: GASFITTERS LOCAL i2
03/03/2024 $68.24 $14.07  $18.86 $0.00 $101.17
09/01/2024 $70.04 $14.07  $18.86 $0.00 $102.97
03/02/2025 $71.34 $14.32 $19.11 $0.00 $104.77
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Classification Effective Date  Base Wage Health Pension
Unemployment
Apprentice - PLUMBER/GASFITTER - Local 12
Effective Date - 09/03/2023 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 35 $23.25 $14.07 $6.80 $0.00 $44.12
2 40 $26.58 $14.07 $7.72 $0.00 $48.37
3 55 $36.54 $14.07 $10.51 $0.00 $61.12
4 65 $43.19 $14.07 $12.36 $0.00 $69.62
3 75 $49.83 $14.07 $14.22 $0.00 $78.12
Effective Date - 03/03/2024 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 35 $23.88 $14.07 $6.80 $0.00 $44.75
2 40 $27.30 $14.07 $7.72 $0.00 $49.00
3 55 $37.53 $14.07 $10.51 $0.00 $62.11
4 65 $44.36 $14.07 $12.36 $0.00 $70.79
5 75 $51.18 $14.07 $14.22 $0.00 $79.47
Notes:
**1:2;2:6; 3:10; 4:14; 5:19/Steps are 1 yr
Step4 with 1ic$69.00, Steps with lic$76.87
Apprentice to Journeyworker Ratio:**
PNEUMATIC CONTROLS (TEMP.) 09/01/2023 $63.48  $1270  $21.50  $0.00 $97.68
PIPEFITTERS LOCAL 337
03/01/2024 $65.28 $12.70 $21.50 $0.00 $99 .48
09/01/2024 $67.08 $12.70 321.50 $0.00 $101.28
03/01/2025 $68.88 $12.70 $21.50 $0.00 $103.08

For apprentice rates see " Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

PNEUMATIC DRILL/TOOL OPERATOR 06/01/2023 $43.83 $9.40 $17.82 $0.00 $71.05
LABORERS - ZONE !

12/01/2023 §45.08 $9.40 $17.82 $0.00 $72.30
For apprentice rates see "Apprentice- LABORER"
PNEUMATIC DRILL/TOOL OPERATOR (HEAVY & 06/01/2023 $43.83  $9.40 $17.82  $0.00 $71.05
HIGHWAY)
LABORERS - ZONE 1 (HEAVY & HIGHTAY) 12/01/2023 $45.08 $9.40 $17.82 $0.00 $72.30
06/01/2024 $46.56 $9.40 $17.82 $0.00 $73.78
12/01/2024 $48.03 $9.40 $17.82 $0.00 $75.25
06/01/2025 $49.53 $9.40 $17.82 $0.00 $76.75
12/01/2025 $51.03 $9.40 $17.82 $0.00 $78.25
06/01/2026 §52.58 $9.40 317.82 $0.00 $79.80
12/01/2026 $54.08 $9.40 $17.82 $0.00 $81.30
For apprentice rates see " Apprentice- LABORER (Heavy and Highway)
POWDERMAN & BLASTER 06/01/2023  $44.58  $9.40  $17.82  $0.00 $71.80
LABORERS - ZONE |
12/01/2023 §45.83 $9.40 317.82 $0.00 $73.05
For apprentice rates see " Apprentice- LABORER"
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Classification Effective Date  Base Wage IHealth Pension Total Rate
Unemployment
POWDERMAN & BLASTER (HEAVY & HIGHWAY) 06/01/2023 $44.58  $9.40 81782 $0.00 $71.80
LABORERS - ZONE ! (HEAVY & HIGHWAY)
12/01/2023 $45.83 $9.40 $17.82 $0.00 $73.05
06/01/2024 $47.31 $9.40 $17.82 $0.00 $74.53
12/01/2024 $48.78 §9.40 $17.82 $0.00 $76.00
06/01/2025 $50.28 $9.40 $17.82 $0.00 $77.50
12/01/2025 $51.78 $9.40 $17.82 $0.00 $79.00
06/01/2026 $53.33 §9.40 $17.82 $0.00 $80.55
12/01/2026 $54.83 $9.40 $17.82 $0.00 $82.05
For apprentice rates see " Apprentice- LABORER (Heavy and Highway)
POWER SHOVEL/DERRICK/TRENCHING MACHINE 06/01/2023 §54.28 $14.75 $16.15 $0.00 $85.18
OPERATING ENGINEERS LOCAL 4
12/01/2023 $55.03 §15.00 $16.40 $0.00 $86.43
06/01/2024 $56.33 §15.00 $16.40 $0.00 $87.73
12/01/2024 $57.78 $15.00 $16.40 $0.00 $89.18
06/01/2025 $59.08 $15.00 $16.40 $0.00 $90.48
12/01/2025 $60.53 §15.00 $16.40 $0.00 $91.93
06/01/2026 $61.83 $15.00 $16.40 $0.00 $93.23
12/01/2026 $63.28 $15.00 $16.40 $0.00 $94.68
For apprentice rates see " Apprentice- OPERATING ENGINEERS"
PUMP OPERATOR (CONCRETE) 06/01/2023  $53.60  §14.75 81615 $0.00 $84.59
OPERATING ENGINEERS LOCAL 4
12/01/2023 $54.43 $15.00 $16.40 $0.00 $85.83
06/01/2024 $55.71 $15.00 $16.40 $0.00 $37.11
12/01/2024 §57.15 §15.00 $16.40 $0.00 $88.55
06/01/2025 $58.43 §15.00 $16.40 $0.00 $80.83
12/01/2025 $59.87 $15.00 $16.40 $0.00 $91.27
06/01/2026 $61.15 §15.00 $16.40 $0.00 $92.55
12/01/2026 $62.59 §15.00 $16.40 $0.00 $93.99
For apprentice rates see " Apprentice- OPERATING ENGINEERS"
PUMP OPERATOR (DEWATERING, OTHER) 06/01/2023 $3530 81475  $1615  $0.00 $66.20
OPERATING ENGINEERS LOCAL 4
12/01/2023 $35.62 $15.00  $16.40 $0.00 $67.02
06/01/2024 $36.47 §15.00 $16.40 $0.00 $67.87
12/01/2024 $37.42 $15.00 $16.40 $0.00 $68.82
06/01/2025 $38.27 $15.00 $16.40 $0.00 $69.67
12/01/2025 $39.22 §15.00 $16.40 $0.00 $70.62
06/01/2026 $40.08 $15.00 $16.40 $0.00 $71.48
12/01/2026 $41.03 $15.00 $16.40 $0.00 $72.43
For apprentice rates see " Apprentice- OPERATING ENGINEERS"
READY-MIX CONCRETE DRIVER 05/01/2023  $20.40  $12.46  $8.00 $0.00 $49.86
TEAMSTERS 170 - Rosengeld (Walpale)
01/01/2024 $29.40 $12.96 $8.00 $0.00 $50.36
05/01/2024 $30.15 $13.96 $8.00 $0.00 $52.11
01/01/2025 $30.15 $13.46 $8.00 $0.00 $51.61
05/01/2025 $30.90 §13.46 38.25 $0.00 $52.61
01/01/2026 $30.90 $13.96 $8.25 $0.00 $53.11
05/01/2026 $31.90 $13.96  $8.25 $0.00 $54.11
01/01/2027 $31.90 $14.46 38.25 $0.00 $54.61
05/01/2027 $32.90 $14.46 $8.25 $0.00 $55.61
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RECLAIMERS 06/01/2023 $53.69  $1475 81615 $0.00 $84.59
OPERATING ENGINEERS LOCAL 4
12/01/2023 $54.43 $15.00 $16.40 $0.00 $85.83
06/01/2024 §55.71 §15.00 $16.40 $0.00 $87.11
12/01/2024 $57.15 $15.00 $16.40 $0.00 $88.55
06/01/2025 $58.43 $15.00 $16.40 $0.00 $89.83
12/01/2025 $59.87 §15.00 $16.40 $0.00 $91.27
06/01/2026 $61.15 $15.00 $16.40 $0.00 $92.55
12/01/2026 $62.59 $15.00 $16.40 $0.00 $93.99
For apprentice rates see " Apprentice- OPERATING ENGINEERS"
RIDE-ON MOTORIZED BUGGY OPERATOR 06/01/2023  $43.83  $0.40  $1782  $0.00 $71.05
LABORERS - ZOMNE |
12/01/2023 $45.08 §9.40 $17.82 $0.00 $72.30
For apprentice rates see "Apprentice- LABORER"
ROLLER/SPREADER/MULCHING MACHINE 06/01/2023 $53.69  $1475  $16.15  $0.00 $84.59
OPERATING ENGINEERS LOCUL 4
12/01/2023 $54.43 $15.00 $16.40 $0.00 $85.83
06/01/2024 $55.71 §15.00 $16.40 $0.00 $87.11
12/01/2024 $57.15 $15.00 $16.40 $0.00 $88.55
06/01/2025 $58.43 $15.00 $16.40 $0.00 $89.83
12/01/2025 $59.87 §15.00 $16.40 $0.00 $91.27
06/01/2026 $61.15 $15.00 $16.40 $0.00 $92.55
12/01/2026 $62.59 $15.00 $16.40 $0.00 $93.99
For apprentice rates see " Apprentice- OPERATING ENGINEERS"
ROOQFER (Inc.Roofer Waterproofng &Roofer Damproofg) 08/01/2023 $50.03 $12.78 $20.20 $0.00 $83.01
ROOFERS LOCAL 33
02/01/2024 $51.28 $12.78 $20.20 $0.00 $84.26
08/01/2024 $52.78 $12.78 $20.20 $0.00 $85.76
02/01/2025 $54.03 $12.78 $20.20 $0.00 $87.01
08/01/2025 $55.53 §12.78 $20.20 $0.00 $88.51
02/01/2026 $56.78 $12.78 $20.20 $0.00 $89.76
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Apprentice- ROOFER - Local 33
Effective Date - 08/01/2023 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $25.02 $12.78 $5.59 $0.00 $43.39
2 60 $30.02 $12.78 $20.20 $0.00 $63.00
3 65 $32.52 $12.78 $20.20 30.00 $65.50
4 75 $37.52 $12.78 $20.20 $0.00 $70.50
3 85 $42.53 $12.78 $20.20 30.00 §75.51
Effective Date - 02/01/2024 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $25.64 $12.78 $5.59 $0.00 $44.01
2 60 $30.77 $12.78 $20.20 $0.00 $63.75
3 65 $33.33 $12.78 $20.20 $0.00 $66.31
4 75 $38.46 $12.78 $20.20 $0.00 $71.44
5 85 $43.59 $12.78 $20.20 $0.00 $76.57
Notes: ** 1:5,2:6-10, the 1:10; Reroofing: 1:4, then 1:1
Step 1 1s 2000 hrs.; Steps 2-5 are 1000 hrs.
(Hot Pitch Mechanics' receive $1.00 hr. above ROOFER)
Apprentice to Journeyworker Ratio:**
ROOFER SLATE / TILE / PRECAST CONCRETE 08/01/2023 $50.28 $12.78 $20.20 $0.00 $83.26
ROORERS 400852 02/01/2024 $51.53 $12.78  $20.20 $0.00 $84.51
08/01/2024 §53.03 §12.78  $20.20 $0.00 $86.01
02/01/2025 $54.28 $12.78 $20.20 $0.00 $87.26
08/01/2025 $55.78 $12.78  $20.20 $0.00 $88.76
02/01/2026 §57.03 §12.78  $20.20 $0.00 $90.01
For apprentice rates see "Apprentice- ROOFER"
SHEETMETAL WORKER 08/01/2023  $56.16  $1443  $27.07  $2.93 $100.59
SHESTMETAL WORKERS LOCAL 74 02/01/2024 $57.86 $14.43 $27.07 $2.93 $102.29
08/01/2024 §59.61 §14.43  $27.07 $2.93 $104.04
02/01/2025 $61.36 $14.43 $27.07 $2.93 $105.79
08/01/2025 $63.21 $14.43 $27.07 $2.93 $107.64
02/01/2026 §65.16 §14.43  $27.07 $2.93 $109.59
IssueDate: 11292023 Wage Request Number: 20231128038 Page 34 of 43

Project Manual No. #24-37 CIP Project 9 Sewer Rehabilitations — Phase 1
Page 89 of 107



Supplemental Total Rate

Classification Effective Date  Base Wage Health Pension Unemployment
Apprentice - SHEET METAL WORKER - Local 17-4
Effective Date - 08/01/2023 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 42 $23.59 $14.43 $6.13 $0.00 $44.15
2 42 $23.59 $14.43 $6.13 $0.00 $44.15
3 47 $26.40 $14.43 $12.11 $1.59 $54.53
4 47 $26.40 $14.43 $12.11 $1.59 $54.53
8] 52 $20.20 $14.43 $13.09 $1.70 $58.42
6 52 $20.20 $14.43 $13.34 $1.70 $58.67
7 60 $33.70 $14.43 $14.75 $1.89 $64.77
8 65 $36.50 $14.43 $15.73 $2.00 $68.66
9 75 $42.12 $14.43 $17.69 $2.23 $76.47
10 8 $47.74 $14.43 $19.15 $2.44 $83.76
Effective Date - 02/01/2024 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 42 $24.30 $14.43 $6.13 $0.00 $44.86
2 42 $24.30 $14.43 $6.13 $0.00 $44.86
3 47 $27.19 $14.43 $12.11 $1.61 $55.34
4 47 $27.19 $14.43 $12.11 $1.61 $55.34
5 52 $30.09 $14.43 $13.09 $1.73 $59.34
6 52 $30.09 $14.43 $13.34 $1.73 $59.59
7 60 $34.72 $14.43 $14.75 $1.92 $65.82
8 65 $37.61 $14.43 $15.73 $2.03 $69.80
9 75 $43.40 $14.43 $17.69 $2.27 $77.79
10 8 $40.18 $14.43 $19.15 $2.48 $85.24
Notes:

Steps are 6 mos.

Apprentice to Journeyworker Ratio:1:4

SPECIALIZED EARTH MOVING EQUIP < 35 TONS 08/01/2023 $40.34 §14.41 $17.29 $0.00 £72.04
TEAMSTERS JOINT COUNCIL NO. 10 ZONE A

12/01/2023 $40.34 $14.41 $18.67 $0.00 $73.42
06/01/2024 $41.34 $14.41 $18.67 $0.00 $74.42
08/01/2024 $41.34 $14.01 $18.67 $0.00 $74.92
12/01/2024 §41.34 §14.91 $20.17 $0.00 $76.42
06/01/2025 $42.34 $14.91 $20.17 $0.00 $77.42
08/01/2025 $42.34 $15.41 $20.17 $0.00 $77.92
12/01/2025 $42.34 §15.41 $21.78 $0.00 $79.53
06/01/2026 $43.34 $15.41 $21.78 $0.00 $80.53
08/01/2026 $43.34 §15.91 $21.78 $0.00 $81.03
12/01/2026 $43.34 §15.91 $23.52 $0.00 $82.77
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SPECIALIZED EARTH MOVING EQUIP > 35 TONS 08/01/2023 $40.63 $14.41 $17.29 $0.00 $72.33
TEAMSTERS JOINT COUNCIL NO. 10 ZONE A
12/01/2023 $40.63 $14.41 $18.67 $0.00 $73.71
06/01/2024 $41.63 $14.41 $18.67 $0.00 $74.71
08/01/2024 §41.63 §14.91 $18.67 $0.00 $75.21
12/01/2024 $41.63 $14.91 $20.17 $0.00 $76.71
06/01/2025 $42.63 $14.91 $20.17 $0.00 $77.71
08/01/2025 $42.63 §15.41 $20.17 $0.00 $78.21
12/01/2025 $42.63 $15.41 $21.78 $0.00 $79.82
06/01/2026 $43.63 $15.41 $21.78 $0.00 $80.82
08/01/2026 $43.63 §15.91 $21.78 $0.00 $81.32
12/01/2026 $43.63 $1591 32352 $0.00 $83.06
SPRINKLER FITTER 10/01/2023  $67.95  $10.90  $2320  $0.00 $102.05
SPRINELER FITTERS LOCAL 550 - (Section A) Zone 1
03/01/2024 $69.75 $10.90  $23.20 $0.00 $103.85
10/01/2024 $71.55 $10.90 $23.20 $0.00 $105.65
03/01/2025 $73.35 $10.90 $23.20 $0.00 $107.45
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Classification Effective Date  Base Wage Health Pension Unemployment
Apprentice - SPRINKLER FITTER - Local 550 (Section 4} Zone 1
Effective Date - 10/01/2023 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 35 $23.78 $10.90 $12.80 $0.00 $47.48
2 40 $27.18 $10.90 $13.60 $0.00 $51.68
3 45 $30.58 $10.90 $14.40 30.00 $55.88
4 50 $33.08 $10.90 $15.20 $0.00 $60.08
3 55 $37.37 $10.90 $16.00 $0.00 $64.27
6 60 $40.77 $10.90 $16.80 $0.00 $68.47
7 65 $44.17 $10.90 $17.60 $0.00 $72.67
8 70 $47.57 $10.90 $18.40 $0.00 §76.87
9 75 $50.96 $10.90 $19.20 $0.00 $81.06
10 80 $54.36 $10.90 $20.00 30.00 $85.26
Effective Date - 03/01/2024 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 35 $24.41 $10.90 $12.80 $0.00 §48.11
2 40 $27.90 $10.90 $13.60 $0.00 $52.40
3 45 $31.39 $10.90 $14.40 30.00 $56.69
4 50 $34.88 $10.90 $15.20 $0.00 $60.98
5 55 $38.36 $10.90 $16.00 $0.00 $65.26
6 60 §41.85 $10.90 $16.80 $0.00 $69.55
7 65 $45.34 $10.90 $17.60 $0.00 $73.84
8 70 $48.83 $10.90 $18.40 $0.00 §78.13
9 75 $52.31 $10.90 $19.20 $0.00 $82.41
10 80 $55.80 $10.90 $20.00 $0.00 $86.70
Notes: Apprentice entered prior 9/30/10:
40/45/50/55/60/65/70/75/80/85
Steps are 850 hours
Apprentice to Journeyworker Ratio:1:3
STEAM BOILER OPERATOR 06/01/2023  $53.69  $1475 $1615  $0.00 $84.59
CRERATING ENGINEERF LOCAL S 12/01/2023 $54.43 $15.00 $16.40 $0.00 $85.83
06/01/2024 $55.71 $15.00 $16.40 $0.00 $87.11
12/01/2024 $57.15 $15.00 $16.40 $0.00 $88.55
06/01/2025 §58.43 §15.00 $16.40 $0.00 $89.83
12/01/2025 $59.87 $15.00 $16.40 $0.00 $91.27
06/01/2026 $61.15 $15.00 $16.40 $0.00 $92.55
12/01/2026 §62.59 §15.00 $16.40 $0.00 $93.99
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
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Supplemental

Classification Effective Date  Base Wage IHealth Pension Total Rate
Unemployment

TAMPERS, SELF-PROPELLED OR TRACTOR DRAWN 06/01/2023 $53.69 $14.75 $16.15 $0.00 $84.59

OPERATING ENGINEERS LOCAL 4
12/01/2023 $54.43 $15.00 $16.40 $0.00 $85.83
06/01/2024 $55.71 $15.00 $16.40 $0.00 $87.11
12/01/2024 §57.15 §15.00 $16.40 $0.00 $88.55
06/01/2025 $58.43 $15.00 $16.40 $0.00 $89.83
12/01/2025 $59.87 $15.00 $16.40 $0.00 $91.27
06/01/2026 §61.15 §15.00 $16.40 $0.00 $92.55
12/01/2026 $62.59 $15.00 $16.40 $0.00 $93.99

For apprentice rates see " Apprentice- OPERATING ENGINEERS"

TELECOMMUNICATION TECHNICIAN 09/01/2023 §49.11 $13.00 $19.68 $0.00 $81.79

ELECTRICIANS LOCAL 103
03/01/2024 $49.49 §13.00 $20.19 $0.00 $82.68
09/01/2024 §51.02 §13.00 320.24 $0.00 $84.26
03/01/2025 $51.98 $13.00 $20.27 $0.00 $85.25
09/01/2025 $53.51 $13.00 $20.32 $0.00 $86.83
03/01/202¢6 $54.47 §13.00 $20.34 $0.00 $87.81
09/01/2026 $56.00 $13.00 $20.39 $0.00 $89.39
03/01/2027 $56.95 $13.00 $20.42 $0.00 $90.37
09/01/2027 $58.49 §13.00 $20.46 $0.00 $91.95
03/01/2028 $59.45 $13.00 $20.49 $0.00 $92.94

Issue Date:  11/29/2023 ‘Wage Request Number:

20231128-038
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Supplemental Total Rate

Classification Effective Date  Base Wage Health Pension Unemployment
Apprentice - TELECOMMUNICATION TECHNICIAN - Local 103
Effective Date - 09/01/2023 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 45 $22.10 $13.00 $0.66 $0.00 $35.76
2 45 $22.10 $13.00 $0.66 $0.00 $35.76
3 50 $24.56 $13.00 $15.66 30.00 $53.22
4 50 $24.56 $13.00 $15.66 $0.00 $53.22
5 55 $27.01 $13.00 $16.06 30.00 $56.07
6 60 $29.47 $13.00 $16.46 $0.00 $58.93
7 65 $31.92 $13.00 $16.87 $0.00 $61.79
8 70 $34.38 $13.00 $17.27 $0.00 $64.65
9 75 $36.83 $13.00 $17.67 $0.00 $67.50
10 80 $39.20 $13.00 $18.07 30.00 §70.36
Effective Date - 03/01/2024 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
L 45 $22.27 $13.00 $0.67 $0.00 $35.94
2 45 $22.27 $13.00 $0.67 $0.00 $35.94
3 50 $24.75 $13.00 $16.16 30.00 $53.01
4 50 $24.75 $13.00 $16.16 $0.00 $53.91
5 55 $27.22 $13.00 $16.57 $0.00 $56.79
6 60 $29.69 $13.00 $16.97 $0.00 $59.66
7 65 $32.17 $13.00 $17.38 $0.00 $62.55
8 70 $34.64 $13.00 $17.78 $0.00 $65.42
9 75 $37.12 $13.00 $18.18 $0.00 $68.30
10 80 $30.50 $13.00 $18.58 $0.00 $71.17
Notes:
Apprentice to Journeyworker Ratio:1:1
TERRAZZO FINISHERS 08/01/2023 $61.34  $11.49  $2234  $0.00 $95.17
PRICKLATERG HCGAL 3= MARDES  TILE 02/01/2024 $62.59 $11.49 $22.34 $0.00 $96.42
08/01/2024 $64.69 $11.49 $22.34 $0.00 $98.52
02/01/2025 $65.99 $11.49 $22.34 $0.00 $90.82
08/01/2025 §68.14 §11.49 322.34 $0.00 $101.97
02/01/2026 $69.49 $11.49 $22.34 $0.00 $103.32
08/01/2026 $71.69 $11.49 $22.34 $0.00 $105.52
02/01/2027 §73.09 §11.49 322.34 $0.00 $106.92
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Supplemental Total Rate

Classification Effective Date  Base Wage Health Pension Unemployment
Apprentice - TERRAZZO FINISHER - Local 3 Marble & Tile
Effective Date - 08/01/2023 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $30.67 §11.49 $22.34 $0.00 $64.50
2 60 $36.80 $11.49 $22.34 $0.00 $70.63
3 70 $42.94 $11.49 $22.34 30.00 $76.77
4 80 $49.07 $11.49 $22.34 $0.00 $82.90
3 20 $5521 $11.49 $22.34 30.00 $89.04
Effective Date - 02/01/2024 Supplemental
Step  percent Apprentice Base Wage Health Pension Unemployment Total Rate
1 50 $31.30 §11.49 $22.34 $0.00 $65.13
2 60 $37.55 §11.49 $22.34 $0.00 $71.38
3 70 $43.81 $11.49 $22.34 $0.00 $77.64
4 80 $50.07 §11.49 $22.34 $0.00 $83.90
5 90 $56.33 $11.49 $22.34 $0.00 $90.16
Notes:
Apprentice to Journeyworker Ratio:1:3
TEST BORING DRILLER 06/01/2023  $47.58  $9.40  $1797  $0.00 $74.95
FABCRERS - FOUNDATICIATD MARIE 12/01/2023 $48.83 $5.40 $17.97 $0.00 $76.20
06/01/2024 $50.31 $9.40 317.97 $0.00 $77.68
12/01/2024 $51.78 $9.40 $17.97 $0.00 $79.15
06/01/2025 $53.28 $9.40 $17.97 $0.00 $80.65
12/01/2025 §54.78 $9.40 $17.97 $0.00 $82.15
06/01/2026 $56.33 $9.40 $17.97 $0.00 $83.70
12/01/2026 $57.83 $9.40 $17.97 $0.00 $85.20
For apprentice rates see "Apprentice- LABORER"
TEST BORING DRILLER HELPER 06/01/2023  $43.70  $9.40  $17.97  $0.00 $71.07
HABCRBRS - FOUNDATICNAND MARINE 12/01/2023 $44.95 $9.40 $17.97 $0.00 $72.32
06/01/2024 $46.43 $9.40 $17.97 $0.00 $73.80
12/01/2024 §47.90 $9.40 $17.97 $0.00 $75.27
06/01/2025 §49.40 $9.40 $17.97 $0.00 $76.77
12/01/2025 $50.90 $9.40 $17.97 $0.00 $78.27
06/01/2026 $52.45 $9.40 $17.97 $0.00 $79.82
12/01/2026 §53.95 $9.40 317.97 $0.00 $81.32
For apprentice rates see "Apprentice- LABORER”
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Supplemental Total Rate

Classification Effective Date  Base Wage Health Pension
Unemployment

TEST BORING LABORER 06/01/2023  $4358  $9.40  $17.97  $0.00 $70.95

LABORERS - FOUNDATION AND MARINE
12/01/2023 $44.83 $9.40 $17.97 $0.00 $72.20
06/01/2024 $46.31 $9.40 $17.97 $0.00 $73.68
12/01/2024 $47.78 $9.40 $17.97 $0.00 $75.15
06/01/2025 $49.28 $9.40 $17.97 $0.00 $76.65
12/01/2025 $50.78 $9.40 $17.97 $0.00 $78.15
06/01/2026 $52.33 $9.40 $17.97 $0.00 $79.70
12/01/2026 $53.83 $9.40 $17.97 $0.00 $81.20

For apprentice rates see " Apprentice- LABORER"

TRACTORS/PORTABLE STEAM GENERATORS 06/01/2023 §53.69 $14.75 $16.15 $0.00 $84.59
OPERATING ENGINEERS LOCAL 4

12/01/2023 §54.43 $15.00 $16.40 $0.00 $85.83
06/01/2024 $55.71 §15.00 $16.40 $0.00 $87.11
12/01/2024 $57.15 $15.00 $16.40 $0.00 $88.55
06/01/2025 $58.43 $15.00 $16.40 $0.00 $89.83
12/01/2025 §59.87 §15.00 $16.40 $0.00 $91.27
06/01/2026 $61.15 $15.00 $16.40 $0.00 $92.55
12/01/2026 $62.59 $15.00 $16.40 $0.00 $93.99

For apprentice rates see " Apprentice- OPERATING ENGINEERS"

TRAILERS FOR EARTH MOVING EQUIPMENT 08/01/2023 $40.92 $14.41  $17.29  $0.00 $72.62
TEAMSTERS JOINT COLUNCIL NO. 10 ZONE A

12/01/2023 $4092  $1441 81867  $0.00 $74.00
06/01/2024  $4192  §l441  $1867  $0.00 $75.00
08/01/2024  $41.92  $1491  $1867  $0.00 §75.50
12/01/2024  $41.92  $1491  $20.17  $0.00 $77.00
06/01/2025 $4292  $1491  $20.17  $0.00 $78.00
08/01/2025 $42.92  $1541  $2017  $0.00 $78.50
12/01/2025 $4292  $1541  $2L.78  $0.00 $80.11
06/01/2026 $4392  $1541  $21.78  $0.00 $81.11
08/01/2026 $4392  §1591  $21.78  $0.00 $81.61
12/01/2026 $4392  $1501 82352 $0.00 $83.35
TUNNEL WORK - COMPRESSED AIR 06/01/2023 $5581  $9.40  $18.42  $0.00 $83.63
LABORERS (COMPRESED A1) 12/01/2023 $57.06  $9.40  $I84A2  $0.00 $84.88
06/01/2024  $58.54  $9.40  $1842  $0.00 $86.36
12/01/2024  $60.01  $9.40  $1842  $0.00 $87.83
06/01/2025 $61.51  $9.40  $I842  $0.00 $89.33
12/01/2025 $63.01  $9.40 81842 $0.00 $90.83
06/01/2026 $64.56  $9.40  $18.42  $0.00 $92.38
12/01/2026 $66.06  $9.40  $I842  $0.00 $93.88
For apprentice rates see "Apprentice- LABORER"
TUNNEL WORK - COMPRESSED AIR (HAZ. WASTE) 06/01/2023 $57.81 $9.40 $18.42  $0.00 $85.63
HABORERS (COMPRESED AT 12/01/2023 $59.06  $9.40 81842 $0.00 $86.88
06/01/2024  $60.54  $9.40  $1842  $0.00 $88.36
12/01/2024  $62.01  $9.40  S$I842  $0.00 $89.83
06/01/2025 $63.51  $9.40 81842 $0.00 $91.33
12/01/2025 $6501  $9.40  $I18.42  $0.00 $92.83
06/01/2026 $66.56  $9.40  $I1842  $0.00 $94.38
12/01/2026 $6806  $9.40 81842 $0.00 $95.88
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Supplemental

Classification Effective Date  Base Wage IHealth Pension Total Rate
Unemployment
For apprentice rates see "Apprentice- LABORER"
TUNNEL WORK - FREE AIR 06/01/2023  $4788  $9.40  $18.42  $0.00 $75.70
LABORERS (FREE AIR TUNNEL)
12/01/2023 $49.13 $9.40 $18.42 $0.00 $76.95
06/01/2024 $50.61 $9.40 $18.42 $0.00 $78.43
12/01/2024 $52.08 $9.40 $18.42 $£0.00 $79.90
06/01/2025 $53.58 $9.40 $18.42 $0.00 $81.40
12/01/2025 $55.08 $9.40 $18.42 $0.00 $82.90
06/01/2026 $56.63 $9.40 $18.42 $0.00 £84.45
12/01/2026 $58.13 $9.40 $18.42 $0.00 $85.95
For apprentice rates see " Apprentice- LABORER"
TUNNEL WORK - FREE AIR (HAZ. WASTE) 06/01/2023 $49.88 $9.40 $18.42  $0.00 $77.70
LABORERS (FREE AIR TUNNEL)
12/01/2023 §51.13 $£9.40 $18.42 $0.00 £78.95
06/01/2024 $52.61 $9.40 $18.42 $0.00 $80.43
12/01/2024 $54.08 $9.40 $18.42 $0.00 $81.90
06/01/2025 §55.58 $£9.40 $18.42 $0.00 $83.40
12/01/2025 $57.08 $9.40 $18.42 $£0.00 $84.00
06/01/2026 $58.63 $9.40 $18.42 $0.00 $86.45
12/01/2026 $60.13 $9.40 $18.42 $0.00 $87.95
For apprentice rates see "Apprentice- LABORER"
VAC-HAUL 08/01/2023  $4034  $1441  $1729  $0.00 $72.04
TEAMSTERS JOINT COUNCIL NO. 10 ZONE A
12/01/2023 $40.34 $14.41  $1867 $0.00 $73.42
06/01/2024 $41.34 $14.41  $18.67 $0.00 $74.42
08/01/2024 $41.34 $14.01  $18.67 $0.00 £74.92
12/01/2024 $41.34 $1491  $20.17 $0.00 $76.42
06/01/2025 $42.34 $14.91  $20.17 $0.00 $77.42
08/01/2025 $42.34 $15.41  $20.17 $0.00 £77.92
12/01/2025 $42.34 $1541  $21.78 $0.00 $79.53
06/01/2026 $43.34 $15.41  $21.78 $0.00 $80.53
08/01/2026 §43.34 §1591 $21.78 $0.00 $81.03
12/01/2026 $43.34 $1501  $23.52 $£0.00 $82.77
WAGON DRILL OPERATOR 06/01/2023 $43.83 $9.40 $17.82  $0.00 $71.05
LABORERS - ZONE |
12/01/2023 $45.08 $9.40 $17.82 $0.00 £72.30
For apprentice rates see "Apprentice- LABORER"
WAGON DRILL OPERATOR (HEAVY & HIGHWAY) 06/01/2023 $43.83 $9.40 $17.82  $0.00 $71.05
LABORERS - ZONE ! (HEAVY & HIGHWAY)
12/01/2023 $45.08 $9.40 $17.82 $0.00 $72.30
06/01/2024 $46.56 $£9.40 $17.82 $0.00 £73.78
12/01/2024 $48.03 $9.40 $17.82 $0.00 $75.25
06/01/2025 $49.53 $9.40 $17.82 $0.00 $76.75
12/01/2025 $51.03 $£9.40 $17.82 $0.00 $78.25
06/01/2026 $52.58 $9.40 $17.82 $0.00 $79.80
12/01/2026 $54.08 $9.40 $17.82 $0.00 $81.30

For apprentice rates see " Apprentice- LABORER (Heavy and Highway)
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Supplemental

Classification Effective Date  Base Wage IHealth Pension Total Rate
Unemployment

WASTE WATER PUMP OPERATOR 06/01/2023  $5428  §$1475 81615 $0.00 $85.18

OPERATING ENGINEERS LOCAL 4
12/01/2023 $55.03 $15.00 $16.40 $0.00 $86.43
06/01/2024 $56.33 $15.00  $16.40 $0.00 $87.73
12/01/2024 §57.78 $15.00  $16.40 $0.00 $89.18
06/01/2025 $59.08 $15.00 $16.40 $0.00 $90.48
12/01/2025 $60.53 $15.00 $16.40 $0.00 $91.93
06/01/2026 $61.83 $15.00  $16.40 $0.00 $93.23
12/01/2026 $63.28 $15.00 $16.40 $0.00 $94.68

For apprentice rates see " Apprentice- OPERATING ENGINEERS"

WATER METER INSTALLER 09/03/2023 $66.44  $1407  $18.86  $0.00 $99.37

PLUMBERS & GASFITTERS LOCAL 12
03/03/2024 $68.24 $14.07  $18.86 $0.00 $101.17
09/01/2024 $70.04 $14.07  $18.86 $0.00 $102.97
03/02/2025 $71.34 $14.32 $19.11 $0.00 $104.77

For apprentice rates see " Apprentice- PLUMBER/PIPEFITTER” or "PLUMBER/GASFITTER"

Additional Apprentice Information :

Minimum wage rates for apprentices employed on public works projects are listed above as a percentage of the pre-determined hourly wage rate established by the

Commissioner under the provisions of the M.G.L. c. 149, ss. 26-27D. Apprentice ratios are established by the Division of Apprenticeship Training pursuant to M.G.L.

c. 23, ss. 11E-11L.

All apprentices must be registered with the Division of Apprenticeship Training in accordance with M.G.L. c. 23, ss. 11E-11L.

All steps are six months (1000 hours.)

Ratios are expressed in allowable number of apprentices to journeymen or fraction thereof, unless otherwise specified.

##  Multiple ratios are listed in the comment field.

k- APPtoJM; 1:1,2:2, 2:3, 3:4, 4:4, 4:5,4:6, 5:7, 6:7, 6:8, 6:9, 7:10, 8:10, 8:11, 8:12, 9:13, 10:13, 10:14, etc.
#ikdE APP to JM; 1:1, 1:2, 2:3, 2:4, 3:5, 4:6, 47, 5:8, 6:9, 6:10, T:11, 8:12, 8:13, 9:14, 10:15, 10:16, ¢tc.
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Massachusetts Prevailing Wage Law
M.G.L. ch. 149, 8§ 26 — 27

NOTICE TO AWARDING AUTHORITIES

"The enclosed wage schedule applies only to the specific project listed at the top and will be updated for any public
construction project lasting longer than one (1) year.

"You should request an updated wage schedule from the Division of Occupational Safety if you have not opened bids or
selected a contractor within 90 days of the date of issuance of the enclosed wage schedule.

"The wage schedule shall be incorporated in any advertisement or call for bids for the project for which it has been issued.

'Once a contractor has been selected by the awarding authority, the wage schedule shall be made a part of the contract for that
project.

NOTICE TO CONTRACTORS

>

The enclosed wage schedule, and any updated schedule, must be posted in a conspicuous place at the work site during the life
of the project.

The wages listed on the enclosed wage schedule must be paid to employees on public works projects regardless of whether
they are employed by the prime contractor, a filed sub-bidder, or any sub-contractor.

The enclosed wage schedule applies to all phases of the project including the final clean-up. Contractors whose only role is to
perform final clean-up must pay their employees according to this wage schedule.

All apprentices must be registered with the Massachusetts Division of Apprentice Training in order to be paid at the reduced
apprentice rates. If a worker is not registered with the Division of Apprentice Training, they must be paid the “total rate” listed
on the wage schedule regardless of experience or skill level. For further information, please call (617) 727-3486 or write to the
Division of Apprentice Training, 399 Washington Street, 4th Floor, Boston, MA 02108

Project Manual No. #24-37 CIP Project 9 Sewer Rehabilitations — Phase 1
Page 99 of 107



WEEKLY PAYROLL RECORDS REPORT
& STATEMENT OF COMPLIANCE

In accordance with Massachusetts General Law c.149, 827B, a true and accurate record must be kept of all
persons employed on the public works project for which the enclosed rates have been provided. A Payroll
Form has been printed on the reverse of this page and includes all the information required to be kept by law.
Every contractor or subcontractor is required to keep these records and preserve them for a period of three
years from the date of completion of the contract.

In addition, every contractor and subcontractor is required to submit a copy of their weekly payroll records to
the awarding authority. This is required to be done on a weekly basis. Once collected, the awarding authority
is also required to preserve those records for three years.

In addition, each such contractor, subcontractor or public body shall furnish to the Department of Labor &
Workforce Development/Division of Occupational Safety within fifteen days after completion of its portion

of the work a statement, executed by the contractor, subcontractor or public body who supervises the
payment of wages, in the following form:

STATEMENT OF COMPLIANCE

, 2024

Ia b}

(Name of signatory party) (Title)

do hereby state:

That | pay or supervise the payment of the persons employed by

on the
(Contractor, subcontractor or public body) (Building or project)
and that all mechanics and apprentices, teamsters, chauffeurs and laborers employed on said project have

been paid in accordance with wages determined under M.G.L. c149, 8826-27.

Signature

Title

DIVISION OF OCCUPATIONAL SAFETY, 399 WASHINGTON STREET, 5TH FL., BOSTON, MA. 02108
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Company Name:
Project Name:

Awarding Auth.:

WEEKLY PAYROLL REPORT FORM

Prime Contractor

Subcontractor
List Prime Contractor:

Employer Signature:

Work Week Ending:
Print Name & Title:
(A) (B) Employer Contributions (F) (G)
[B+C+D+E] [A*F]
Employee Name & Work Classification Hours Worked Hourly Hourly Weekly
Address Tot. | Base Total Wage Total
Hrs. | Wage (prev. wage) | Amount
(©) (D) (E)
Health & Supp.
Welfare | Pension | Unemp

NOTE: Every contractor and subcontractor is required to submit a copy of their weekly payroll records to the awarding authority.
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CITY OF NEWTON
SUMMARY OF WORK AND SPECIFIC REQUIREMENTS OF THE CONTRACT
FOR PUBLIC WORKS CONSTRUCTION

SUMMARY OF WORK
The Work under the Contract consists of:

Open cut repair of 126 If of sewer, replacement of 16 sewer service connections, installation of four (4) sewer manholes,
chemical root treatment of 9,922 If of sewer, chemical root treatment of 40 manholes, installation of 33,492 If of
structural cured-in-place pipe and reinstatement of 450 service connections, installation of seven (7) cured-in-place lateral
liners, installation of eight (8) linear feet of cured-in-place short liners, installation of four (4) linear feet of structural
cured-in-place short liners, cutting of 14 protruding service connections, cementitious lining of 2,490 vf of manholes,
installation of 28 frames and covers, building of six (6) manhole benches and inverts, replace two (2) manhole chimney
above grade, installation of 15 vertical feet of internal drop connections, sealing 18 underdrain access ports, sealing one
(1) underdrain cavern, cleaning inspection of 1,055 If of sewer, and post construction flow isolation of 33,492 If of sewer.

In addition, the work under the contract includes:

1. Work outside the Project Site as called for in the Project Manual and/or Plan(s) and as required for the
performance of the work.

2. The restoration of any items damaged or destroyed by encroaching upon areas outside the Project Site.
3. All labor, materials, tools, and equipment necessary to do all the work required for the completion of each item
as specified, which shall be limited not only to the exact intent mentioned but shall include incidental work

necessary or customarily performed for the completion of that item.

4. All items not specifically mentioned or noted in the Project Manual and/or Plan(s), but
which are obviously necessary to make a complete working installation.

The Proposed Contract Price shall be complete costs, including overhead, profit, insurance, transportation, and all other
costs connected with, or incidental to the work described.

TIME FOR COMPLETION AND LIQUIDATED DAMAGES

Upon notification the Contractor shall commence the work specified in the Project Manual as directed by the City. The
work shall proceed in a continuous uninterrupted fashion with adequately staffed crews, in a satisfactory manner, which
will ensure that the work is completed in a timely manner to the satisfaction of the City.

The work of the Base Bid must be brought to final substantial completion, exclusive of final paving and re-test inspection,
within 280 calendar days of the start date fixed in the “Notice to Proceed.” The contractor shall complete re-test
inspection within 60 calendar days of the commencement of re-test inspection. Time is of the essence in the performance
of the work of this contract. Bidders attention is directed to the provisions in the Project Manual regarding the assessment
of liquidated damages for failure to complete the work within the time specified. Liquidated damages shall apply to both
the final substantial completion duration (280 calendar days from the start date fixed in the Notice to Proceed) and the
warranty re-test duration (60 calendar days from commencement of warranty re-test inspection).

Time is of the essence for the completion of this contract. If the Contractor fails to achieve substantial or final completion
of the Work within the time required by the contract, and unless an extension of time is granted, the Contractor shall pay
to the City as liquidated damages, the applicable amount specified in Article 7 of the General Conditions for each day of
delay. If different completion dates are specified in the Contract for separate parts or stages of the work, the amount of
liquidated damages shall be assessed on those parts or stages which are delayed. To the extent that the Contractor's delay
or nonperformance is excused under another section in this Contract, liquidated damages shall not be due the City. The
Contractor remains liable for damages caused other than by delay.
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INSURANCE REQUIREMENTS

The Contractor shall carry and maintain until acceptance of the work such Workmen’s Compensation , Automobile
Liability, Public Liability, Contingent Public Liability, Property Damage and Contingent Property Damage Insurance,
each including blasting coverage, as shall protect him and any sub-contractor performing work covered by this contract
from all claims and liability for damages for personal injury, including accidental death, and for property damage which
may arise from operations under this contract, whether such operations be by himself or by any sub-contractor or by any
one directly or indirectly employed by either of them.

The City shall be named as an additional insured on such policy.
The amounts of such insurance shall be as follows:
1. Workmen’s Compensation Insurance as required by Massachusetts General Law.

2. Automobile Liability Insurance on all vehicles owned or hired for a.) Bodily Injury in an amount not less than
$500,000.00 for each occurrence, and not less than $1,000,000.00 aggregate; b.) Property Damage in an amount
not less than $250,000.00 each occurrence, and not less than $500,000.00 aggregate.

3. Public Liability Insurance and Contingent Public Liability Insurance in an amount not less than $500,000.00 for
injuries, including accidental death to any one person, and subject to the same limit for each person, in an
amount not less than $1,000,000.00 on account of one accident.

4. Property Damage Insurance and Contingent Property Damage Insurance in an amount not less than $250,000.00
on account of one accident, and in an amount of not less than $500,000.00 on account of all accidents.

5. General Liability Insurance shall include Contractual Liability Insurance.

Before any work is started, the successful bidder shall be required to file with the Chief Procurement Officer certificates
of insurance coverage as detailed above, with policy numbers and dates of expiration.

The Contractor shall indemnify, hold harmless and defend the City and its departments, officers, employees, servants, and
agents from and against all actions, causes of actions, claims, demands, damages, costs, loss of services, expenses and
compensation, including attorney’s fees and interest arising out of or resulting directly or indirectly from the services
rendered pursuant to this Contract, provided that any such action, cause of action, claim, demand, damage, cost, loss of
service, expense, compensation (1) in any way grows out of bodily injury, sickness, disease or death, or to injury to or
destruction of tangible property, which (2) is caused in whole or in part by any act or omission of the Contractor, anyone
directly or indirectly employed by any of them or anyone for whose acts any of them may be liable, regardless of whether
or not it is cased in part by a party indemnified hereunder.

END OF SUMMARY OF WORK
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CITY OF NEWTON
SPECIAL CONDITIONS OF THE CONTRACT
FOR PUBLIC WORKS CONSTRUCTION

The following Special Conditions supplement the City of Newton General Conditions of the Contract for Public Works
Construction. The following clauses relate in particular to this contract. In the event of conflict or ambiguity between the General
Conditions and these Special Conditions, the Special Conditions take precedence and shall govern.

1.

10.

11.

12.

The Contractor shall provide such police officers as the Engineer deems necessary for the direction and control of traffic
entering, passing through and leaving the site of the contract. Such officers shall wear regulation policemen's uniforms
and fluorescent safety vests. The City will reimburse the Contractor for payments made for the services of all traffic
officers. The Contractor is required to submit to the Engineer copies of evidence of payment.

Unless otherwise specified elsewhere in this contract or specifically directed by the Engineer, all excavated material shall
be wasted off-site at the Contractors' expense. No City of Newton disposal area will be available for this purpose.

The Contractor shall make his own arrangements with the owners of land other than the City easements occupied by or
used by him in the prosecution of this contract and shall hold the City harmless from any and all claims for damages
caused by or arising from such occupation or use. All temporary roadways built to accommodate equipment, trucks, etc.,
shall be built at the Contractor's own expense.

The City does not guarantee the locations of existing pipes or underground conduits. The locations of these structures
shown on the plans are approximate. In private lands where sprinkler systems, driveway, walk and step heating cables
and/or heating pipes are encountered, the Contractor shall use due caution when excavating in the vicinity of these
structures.

The City does not guarantee the nature of any material encountered in any excavation. The Contractor must make his
own examination, by boring, test holes, or otherwise, for determining the nature of the material to be excavated or the
conditions under which the work is to be performed and make his bid in sole reliance thereon.

The Contractor shall clean up the entire project before the City will accept the work. All rubbish, tree stumps, boulders
from any excavation, surplus excavated material, unless specifically ordered by the Engineer to do otherwise, or any other
debris shall be disposed of by the Contractor. The entire area within the easements and all other areas disturbed by the
Contractor shall be graded and left in a condition comparable to that as found originally and satisfactory to the Engineer.
All the work mentioned in this paragraph shall be included in the Furnishing, Trenching and Laying Item.

All trenches and areas resurfaced by the Contractor shall be guaranteed against settlement, upheaval or failure of any kind
for a period of one (1) year after the City accepts the work and he shall replace such resurfacing at his own expense. The
City Engineer shall be sole judge as to what constitutes a failure and which portion of the resurfacing is to be replaced,
and his decision shall be final.

Before starting the work and from time to time during its progress, as the Engineer may request, the Contractor shall
submit to the Engineer a written description of the methods he plans to use in doing the work and the various steps he
intends to take.

The terms "earth excavation" and "excavation" used throughout these specifications shall include all the material to be
excavated and/or removed (except rock excavation) including peat, muck, roots, trees, stumps, and all other material
necessary for the completion of the work to be done as specified.

The term "complete in place" used throughout these specifications shall include all the work to be done for the completion
of the item as specified.

The Contractor shall cooperate with other Contractors, Utility Companies and/or City of Newton Departments that may
be working on or near the work site covered by the contract. The Engineer will decide as to the respective rights of the
parties involved and his decisions shall be final.

The Contractor shall assume all liability, financial or otherwise, in connection with this contract and shall protect and save
harmless the City of Newton for any and all damages or claims that may arise because of inconveniences, delays or loss
experienced by him because of the presence and operations of other Contractors, Utility Companies and/or City of
Newton Departments working near or within the limits of the contract.
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13.

14,

15.

16.

17.

18.

19.

20.

21.

The Contractor shall begin on receipt of written orders to do so, and the work once begun shall be continuously carried
forward with a force of men adequate in the opinion of the Engineer to complete the work in a reasonable and expeditious
manner, inclement and unseasonable weather conditions excepted. In the event the Engineer determines that the
Contractor has not begun work on written orders to do so, or that the work once begun has been abandoned without
authority, then the Engineer shall give the Contractor seventy-two (72) hours’ notice (Sunday excepted) to begin work, or
resume work in case of abandonment. Failure of the Contractor to act within this specified time shall be deemed a breach
of this contract and the Contractor shall be held liable for any damage or expense arising from such breach of contract.

Upon commencement of the work the Contractor shall assume full charge and care thereof and he shall take every
necessary precaution against injury or damage to the work by action of the elements, or from any cause whatever, whether
arising from the execution or the non-execution of the contract. The Contractor shall bear all losses resulting to him on
account of the amount or character of the work or because the nature of the land in or on which the work is done is
different from what was estimated or expected, or on account of the weather elements or other causes.

The Contractor shall rebuild, repair, restore and make good all injuries or damages to any portion of the work occasioned
by any of the above causes before the completion and final acceptance of the work, and shall bear the expense thereof.

All notices, demands, requests, instructions, approvals and claims must be in writing. Any such notice shall be deemed to
have been given as of the time of delivery, or of actual receipt in the case of telegrams or, in the case of mailing, when it
should have been received in due course of post. For communicating purposes, the office address of the Contractor shall
be that stated on the signature page of the contract; that of the City shall be as stated in the Notice to Contractors. Any
subsequent change in address of either party shall be communicated to the other in writing.

The City will furnish to the Contractor, without charge, all copies of the specifications reasonably necessary in the
performance of the contract work.

The Contractor shall supply to the City the name and telephone number of a responsible person who may be contacted
during off-hour emergencies on the project. The Contractor shall cooperate at all times with the City and the Project
Manager, and ensure the cooperation of his key personnel and that of his subcontractors.

The work must be completed in a continuous uninterrupted operation. The Contractor must use sufficient men and
adequate equipment to complete all the necessary work requirements within a minimum period of time. The work shall
be conducted between the hours of 7:00 a.m. and 4:30 p.m. on Monday through Friday. No work shall be done on
holidays, Saturdays or Sundays other than for emergencies, or unless specifically authorized by the City.

The Contractor shall, with each monthly invoice submitted during the term of this Contract, submit to the City two (2)
legible copies of his payrolls documenting the wages paid to all employees performing on site labor relating to the work
of this Contract. These copies shall be prepared on forms supplied by the City.

a.) Unless specifically so stated to the contrary the use of a manufacturer's name or style number is not restrictive,
and is intended solely as an identification of the type and quality of the materials and services required. In all
cases, the words “or approved equal” if not inserted are implied.

b.) An item equal to that named or described in the specifications may upon written approval of the City be
furnished by the Contractor. An item shall be considered equal to the item so named or described if (1) it is at
least equal in quality, durability, appearance, strength and design; (2) it will perform at least equally the function
imposed by the general design for the public work being contracted for or the material being purchased; (3) it
conforms substantially, even with deviations, to the detailed requirements for the item in the specifications.

c.) The name and identification of all materials other than the one specifically named shall be submitted to the City
in writing for approval, prior to purchase, use or fabrication of such items. Subject to the provisions of M.G.L.
Ch. 30, Sec. 39J, approval shall be at the sole discretion of the City, shall be in writing to be effective, and the
decision of the City shall be final. The City may require tests of all materials so submitted to establish quality
standards at the Contractor’s expense.

d) For the use of material other than the one specified, the Contractor shall assume the cost of and responsibility for
satisfactorily accomplishing all changes in the work as shown.  All directions, specifications and
recommendations by manufacturers for the installation, handling, storing, adjustment, and operation of their
equipment shall be complied with and responsibility for proper performance shall continue to rest with the
Contractor.
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22.

23.

24.

25.

26.

f) Except as otherwise provided for by the provisions of M.G.L. Ch. 30, Sec. 39J, the Contractor shall not have
any right of appeal from the decision of the City condemning any materials furnished if the Contractor fails to
obtain the approval for substitution in accordance with these provisions. If any substitution is more costly, the
Contractor shall pay for such costs.

In addition to other guarantees or warranties required under law or other sections of the specification, the Contractor
warrants all materials furnished and labor performed under this Contract to be free from defects or errors in workmanship
or installation for a period of one year from the date of Completion of the work, as certified by the Project Manager. The
Contractor shall indemnify the City of Newton for the full cost of any damage to the property that may result by reason of
such defects or errors and shall indemnify the City of Newton from and against any and all claims, demands. losses, costs,
expenses, liabilities and damages, including reasonable attorney's fees and expenses, arising out of or on account of this
Contract, including but not limited to claims brought against the City of Newton for alleged infringement of patents based
upon any methods of construction or application of upon materials furnished under the Contract.

The Contractor shall make no excavation in any public way or utility easement unless at least seventy-two (72) hours,
exclusive of Saturdays, Sundays and legal holidays, before the proposed excavation is to be made, he has given notice in
writing by registered mail, of the proposed excavation to such Public Utility Companies as supply gas, electricity and
telephone service in the City, to such private companies as supply cable television service in the City, the Massachusetts
Water Resources Authority (MWRA) and also to the City of Newton Water Department. Such notice shall set forth the
name of the street and a reasonably accurate description of the location in which the excavation is to be made. The
Contractor shall comply with the Dig Safe Law (G.L. c. 82, Sec. 40).

The Contractor shall exercise the greatest of care to ensure that no material being hauled either to or from the site by him
or his sub- contractor's, is spilled onto any way, public or private, within the City limits. In the event that such spillage
does occur, it shall be the Contractors' responsibility to remove the spilled material and clean the area by the end of the
workday. If in the judgment of the Engineer, the Contractor has not satisfactorily cleaned the area of any spill, the
Engineer may then order the area to be cleaned by the City at the Contractors' expense.

No cement or bituminous concrete shall be poured from October 30 to April 15, unless the Contractor receives prior
written authority to do so from the Commissioner of Public Works.

By submitting a bid Contractor represents and warrants that it has the capability to perform in a year 2000 compliant
manner. For the purpose of this paragraph “year 2000 compliant” means that Contractor will continue to perform in
accordance with all requirements of this Agreement from, into and between the twentieth and twenty-first centuries,
without delay or interruption in performance or delivery of services relating to the ability of systems used by the
Contractor, or by parties upon whom the Contractor relies in the performance of this Agreement, to accurately interpret,
convert, or process date/time data in electronic format.

END OF SECTION
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DRAWINGS

22 Pages of DRAWINGS - Separate File

DRAWINGS MAY BE OBTAINED THROUGH THE PURCHASING DEPARTMENT. HOWEVER,
THE CONTRACTOR IS ADVISED TO CALL AHEAD TO ENSURE THAT A COMPLETE SET OF
DRAWINGS IS READILY AVAILABLE. (617-796-1220)

END OF SECTION
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