

Cooper Center for Active Living

May 2024 Update

Mayor Ruthanne Fuller

CONSTRUCTION ACTIVITIES

- Excavation is nearly complete.
- Foundation work continues through mid-May
- Steel erection to begin mid-May and extend into June
- Installation of utilities and underground storm structures ongoing
- Wood structure and panels to begin in June/July

Consultant Team

NV5– Owner’s Project Manager

Bargmann Hendrie + Archetype, Inc. – Architect

J&J Contractors, Inc. – General Contractor

Contact

For general project inquiries:

Tom Rooney – City of Newton

Project Manager

(617) 796 - 1600

For project updates, please visit: <https://www.newtonma.gov/government/public-buildings/capital-projects-investing-now-for-newton-s-future/municipal-facilities-projects/newton-center-for->

Join Us For Our Monthly
Community Construction
Meeting on May 7, 2024
at 6pm.

RECEIVED

By City Clerk at 4:09 pm, May 03, 2024

Zoom Registration:

[https://newtonma-gov.zoom.us/j/87604182709?](https://newtonma-gov.zoom.us/j/87604182709?pwd=eTd5YndqNGIBZk10OFRGUjNrc1ZpUT09)
[pwd=eTd5YndqNGIBZk10OFRGUjNrc1ZpUT09](https://newtonma-gov.zoom.us/j/87604182709?pwd=eTd5YndqNGIBZk10OFRGUjNrc1ZpUT09)

POSTED
City Clerk



SITE MANAGED BY



ARCHITECTS



J&J CONTRACTORS, INC.

